
S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.110

               05/07/2007  3 28 PM

Three-Week Traffic Schedule

Date: Week beginning July 09, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Ansell Place Telus line relocation 2hr nighttime closures (3am -5 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 3 3 0 3 3 3 3 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick P t area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Dri l & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 

             July
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.110

               05/07/2007  3 28 PM

Three-Week Traffic Schedule

Date: Week beginning July 09, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

             July

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, s teworks, dr ll & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 3 0 3 3 3 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages w ll delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.110

               05/07/2007  3:28 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure NB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: April 23, 2007 PM3 & PM5 will start paving operation . Lane closure will be expected. One lane one direction will be maintained during operation. It will last about 8 weeks.

Week beginning July 09, 2007 July

PM Section

Date:

PM5

PM3

PM7A
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 229+000

Sta. 227+100 PM7 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 Sta. 220+400 

Sta. 218+400

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 144+000

Sta. 141+100 Sta. 141+100

Sta. 137+320 Sta. 140+500 Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 PM5 4.20 km Sta. 134+300

Sta. 133+120 Sta. 133+100 Sta. 132+400

DB06  3.9 km PM4 0.72 km Sta. 132+400

Sta. 130+400 PM5 2.00 km Sta. 132+400 Sta 130+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

Horseshoe Bay to Ansell 

Place

19.3 km

HAUL ZONES

km

28.2 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Ansell to S. Pasco

Murrin Park to N. of 

ShannonFalls

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

DB SECTIONS

PM5 (Non-Work Area)

BritanniaCreek

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Stawamus River to N. of 

Cleveland Ave

7.84 km

PM SECTIONS

6.64 km

PM2A

Speed / Haul Zones Keyplan
Latest Update

June 21, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.107

               12/07/2007  4 40 PM

Three-Week Traffic Schedule

Date: Week beginning June 18, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Ansell Place Telus line relocation 2hr nighttime closures (3am -5 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 3 3 0 3 3 3 3 0 3 2 2 2 0 2 2 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/insta l DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Dr ll & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 1 1 1

Total Proposed 4 hr scheduled nighttime closures 

             July August
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.107

               12/07/2007  4 40 PM

Three-Week Traffic Schedule

Date: Week beginning June 18, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3

             July August

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut d tches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 3 0 3 3 3 2 0 3 3 3 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.110

               12/07/2007  4:40 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure NB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: April 23, 2007 PM3 & PM5 will start paving operation . Lane closure will be expected. One lane one direction will be maintained during operation. It will last about 8 weeks.

PM7A

PM3

PM4

PM Section

Date:

PM5

Week beginning July 09, 2007 July
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200

Sta. 234+000 Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 230+000

Sta. 227+100 PM7 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km Sta. 216+400 (approx)

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 144+000

Sta. 141+100 Sta. 141+100

Sta. 137+320 Sta. 140+500 Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 PM5 4.20 km Sta. 134+300

Sta. 133+120 Sta. 133+100 Sta. 132+400

DB06  3.9 km PM4 0.72 km Sta. 132+400

Sta. 130+400 PM5 2.00 km Sta. 132+400 Sta 130+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

7.84 km

PM SECTIONS

- 6.64 km

PM2A

PM5 (Non-Work Area)

BritanniaCreek

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Stawamus River to N. of 

Cleveland Ave

Terasen Pipeline

Rubble to Waste

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

DB SECTIONS

19.3 km

HAUL ZONES

km

28.2 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Ansell to S. Pasco

Murrin Park to N. of 

ShannonFalls

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

Horseshoe Bay to Ansell 

Place

Speed / Haul Zones Keyplan
Latest Update

June 21, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.112

               19/07/2007  3 47 PM

Three-Week Traffic Schedule

Date: Week beginning July 23, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 8 8 8

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Ansell Place Telus ine relocation 2hr nighttime closures (3am -5 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 3 3 0 3 2 2 2 0 2 2 3 3 0 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie P t 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dril ing & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1 1 0 0 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 

August             July
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.112

               19/07/2007  3 47 PM

Three-Week Traffic Schedule

Date: Week beginning July 23, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

August             July

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stab lization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 2 0 3 3 3 2 0 3 3 3 2 0 3 3 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.112

               19/07/2007  3:47 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 

PM4

PM5

PM3

August

PM7A

PM Section

Date: Week beginning July 23, 2007 July

TRA_Weekly_Schedule_of_Lane_Closures _2007-07-23.xls Page 3 of 4

TRA-2013-00016 
Page 11



 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km Sta. 216+400 (appx)

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 144+000

Sta. 141+100 Sta. 141+100

Sta. 137+320 Sta. 140+500 Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 PM5 4.20 km Sta. 134+300

Sta. 133+120 Sta. 133+100 Sta. 132+400

DB06  3.9 km PM4 0.72 km Sta. 132+400

Sta. 130+400 PM5 2.00 km Sta. 132+400 Sta 130+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

Horseshoe Bay to Ansell 

Place

19.3 km

HAUL ZONES

km

28.2 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Ansell to S. Pasco

Murrin Park to N. of 

ShannonFalls

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

DB SECTIONS

PM5 (Non-Work Area)

BritanniaCreek

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Stawamus River to N. of 

Cleveland Ave

Terasen Pipeline

7.84 km

PM SECTIONS

- 6.64 km

PM2A

Speed / Haul Zones Keyplan
Latest Update

July 19, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.113

               27/07/2007  8 01 AM

Three-Week Traffic Schedule

Date: Week beginning July 30, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 9 9 9 9 9 9 9 9 9 9 9 8 8 8 8 8 8 8 8

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wa l 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Ansell Place Telus line relocation 2hr nighttime closures (3am -5 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 2 2 2 0 2 2 3 3 0 3 3 3 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 10 10

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Dr ll/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backf ll, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dr lling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 0 3 3 3 3 0 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 10 10

Total Proposed 2 hr scheduled nighttime closures 1 1 1 1 1 0 0 1 1 1 1 1 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 

             July August
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.113

               27/07/2007  8 01 AM

Three-Week Traffic Schedule

Date: Week beginning July 30, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

             July August

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, s teworks, dr ll & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 2 0 3 3 3 2 0 3 3 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 10 10

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages wi l delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.113

               27/07/2007  8:01 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 

August

PM7A

PM Section

PM3

Date: Week beginning July 30, 2007 July

PM4

PM5

TRA_Weekly_Schedule_of_Lane_Closures _2007-07-30.xls Page 3 of 4

TRA-2013-00016 
Page 15



 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km Sta. 216+400 (appx)

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

km

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Terasen Pipeline

Murrin Park to Darrel Bay

Speed / Haul Zones Keyplan
Latest Update

July 26, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.132

               07/12/2007  12:03 PM

Three-Week Traffic Schedule

Date: Week beginning December 10, 2007  Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak: 10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

December
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.132

               07/12/2007  12:03 PM

Three-Week Traffic Schedule

Date: Week beginning December 10, 2007  Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

December

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute 

night shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.132

               07/12/2007  12 03 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 15 16 17 18 19 20 21 22 23 24 25 26 27 28

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure NB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure SB

Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am  Peak 6am-9am  4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure SB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure NB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure SB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

Date:

PM5

Week beginning December 10, 2007

PM4

December

PM7A

PM Section

PM3
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.132

               07/12/2007  12:03 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km Sta 241+100

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

HAUL ZONES

Brandywine to 

247+000

6.6DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

Ansell to S. Pasco
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.164

               17/07/2008  4:27 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 0 1 1 1 0 0 1 1 1 0 0 1 1 1 0 1 1 1 0

Total Proposed 20 min nighttime stoppage 9 9 9 9 9 9 9 9 9 9 0 10 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B 

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 2 3 3 2 0 2 3 3 2 0 2 2 2 2 0 3 3 3 0

Total Proposed 20 min nighttime stoppage 12 12 12 12 11 12 12 12 12 12 0 12 12 12 11 11 12 12 12

Total Proposed 2 hr nighttime closures 0 1 0 0 0 0 1 0 0 0 0 1 0 0 0 1 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Week beginning July 21, 2008 July August

Cut 9 

(Sta 101+500 

to 

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.164

               17/07/2008  4:27 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

Week beginning July 21, 2008 July August

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 3 2 0 3 3 3 2 0 3 3 3 2 0 3 3 4 0

Total Proposed 20 min nighttime stoppage 12 12 12 12 12 12 12 12 12 12 0 13 13 13 12 12 12 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 2 2 3 3 0 2 3 3 3 0 2 3 3 2 0 3 4 3 0

Total Proposed 20 min nighttime stoppage 12 12 12 12 12 12 12 12 12 12 0 13 13 13 12 12 11 11 11

Total Proposed 2 hour nighttime closures 0 0 1 1 1 0 0 1 1 1 0 0 1 1 1 0 1 1 1

Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to Function 

Junction
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.164

               17/07/2008  4:27 PM

Three-Week Traffic Schedule

TC F-009

Type of work Time Frame Closure Type 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

July August

PM5

PM Section

PM3

Week beginning July 21, 2008

PM7A

PM4

Date
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.164

               17/07/2008  4:27 PM

Three-Week Traffic Schedule

TC F-009

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500

245+000

243+550

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

Depot Road to 

Darrell Bay

Murrin Park to Darrel Bay

Ansell to S. Pasco

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

Powerline Hill

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Temporary, Long Duration

Callaghan

Rubble to Pinecrest

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

6.6 kmDB02  

PM2A 7.84 km

Caufield to Nelson Cr.

- 6.64 km
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.164
               21/07/2008  9:20 AM
Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP
2 min stoppages 

10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM
Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)
Total Proposed 20 min daytime Stoppages 0 1 1 1 0 0 1 1 1 0 0 1 1 1 0 1 1 1 0
Total Proposed 20 min nighttime stoppage 9 9 9 9 9 9 9 9 9 9 0 10 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic
10 minute daytime stoppages
10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)
4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 
Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B 
Lane Closure S/B

Total Proposed 20 min daytime Stoppages 2 3 3 2 0 2 3 3 2 0 2 2 2 2 0 3 3 3 0
Total Proposed 20 min nighttime stoppage 12 12 12 12 11 12 12 12 12 12 0 12 12 12 11 11 12 12 12

Total Proposed 2 hr nighttime closures 0 1 0 0 0 0 1 0 0 0 0 1 0 0 0 1 0 0 0
Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Week beginning July 21, 2008 July August

Cut 9 
(Sta 101+500 
to 
Sta 103+260)

July 28 : No stoppages are 
allowed before 9:00 AM. 

July 28 : No stoppages are 
allowed before 9:00 AM. 
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.164
               21/07/2008  9:20 AM
Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

Week beginning July 21, 2008 July August

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic
DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages
Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages
DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)
Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)
Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 
DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B
Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 3 2 0 3 3 3 2 0 3 3 3 2 0 3 3 4 0
Total Proposed 20 min nighttime stoppage 12 12 12 12 12 12 12 12 12 12 0 13 13 13 12 12 12 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic
10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM
6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)
Total Proposed 20 min daytime Stoppages 2 2 3 3 0 2 3 3 3 0 2 3 3 2 0 3 4 3 0
Total Proposed 20 min nighttime stoppage 12 12 12 12 12 12 12 12 12 12 0 13 13 13 12 12 11 11 11
Total Proposed 2 hour nighttime closures 0 0 1 1 1 0 0 1 1 1 0 0 1 1 1 0 1 1 1
Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 
between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to Function 
Junction

July 28 : No stoppages are 
allowed before 9:00 AM. 

July 28 : No stoppages are 
allowed before 9:00 AM. 
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.164
               21/07/2008  9:20 AM
Three-Week Traffic Schedule

TC F-009

Type of work Time Frame Closure Type 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB
Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Date

PM7A

PM4

July August

PM5

PM Section

PM3

Week beginning July 21, 2008
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.164
               21/07/2008  9:20 AM
Three-Week Traffic Schedule

TC F-009

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300
Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500
245+000
243+550

Sta. 236+000 Sta. 237+200 Sta 239+000
Sta. 234+000

PM7B 5.10 km
DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km
DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700
Sta. 151+700 Sta. 151+700

Sta. 147+330
DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400
Sta. 141+100

Sta. 137+320 Sta. 139+800
DB07 6.8 km

Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000
Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400
PM3 3.70 km

DB05  6.2 km Sta. 126+700
Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000
PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100
DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 
Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

7.84 km

Caufield to Nelson Cr.

- 6.64 km6.6 kmDB02  

PM2A

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS * 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

Powerline Hill

HAUL ZONES
Rock Haul Limits

Brewcreek to 
247+000

Temporary, Long Duration

Callaghan

Rubble to Pinecrest

16.1 km

Alberta Creek to North side 
of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 
Place

PM5 (Non-Work Area)

Alberta Creek to 
Northside of 

Porteau Cove

Depot Road to 
Darrell Bay

Murrin Park to Darrel Bay

Ansell to S. Pasco
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.114

               02/08/2007  10 24 AM

Three-Week Traffic Schedule

Date: Week beginning August 07, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 9 9 9 9 9 9 8 8 8 8 8 8 8 8 8 8 8 8 8

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wa l 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Ansell Place Telus line relocation 2hr nighttime closures (3am -5 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 2 2 3 3 0 3 3 3 0 3 3 3 2 0 2 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 12 12 12 12 12 12 12 12 12 10 10 10 10 10 10 10

Total Proposed 4 hr scheduled nighttime closures 1 1 0 0 0 0 0 0 0 1 1 0 0 0 1 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Dr ll/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backf ll, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dr lling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 0 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 12 12 12 12 12 12 12 12 12 12 12 10 10 10 10 10 10 10

Total Proposed 2 hr scheduled nighttime closures 0 0 1 1 1 1 1 1 1 0 0 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 

             July August
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.114

               02/08/2007  10 24 AM

Three-Week Traffic Schedule

Date: Week beginning August 07, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

             July August

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, s teworks, dr ll & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 2 0 3 3 2 0 3 3 3 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 12 12 12 12 12 12 12 10 10 10 10 10 10 10

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages wi l delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.114

               02/08/2007  10:24 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 

August

PM7A

PM Section

PM3

Date: July

PM4

PM5

Week beginning August 07, 2007
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

N of Cheakeye Creek

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Terasen Pipeline

Speed / Haul Zones Keyplan
Latest Update

July 26, 2007
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.165
               25/07/2008  8:40 AM
Three-Week Traffic Schedule

TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP
2 min stoppages 

10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM
Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)
Total Proposed 20 min daytime Stoppages 0 1 1 1 0 0 1 1 1 0 1 1 1 0 1 1 1 1 0
Total Proposed 20 min nighttime stoppage 9 9 9 9 9 0 10 9 9 9 9 9 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic
10 minute daytime stoppages
10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)
4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 
Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B 
Lane Closure S/B

Total Proposed 20 min daytime Stoppages 2 3 3 2 0 2 2 2 2 0 3 3 3 0 3 3 3 2 0
Total Proposed 20 min nighttime stoppage 12 12 12 12 12 0 12 12 12 11 11 12 12 12 11 12 12 12 12

Total Proposed 2 hr nighttime closures 0 1 0 0 0 0 1 0 0 0 1 0 0 0 1 1 0 0 0
Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

July AugustWeek beginning July 28, 2008

Cut 9 
(Sta 101+500 
to 
Sta 103+260)

July 28 : No stoppages are 
allowed before 9:00 AM. 

July 28 : No stoppages are 
allowed before 9:00 AM. 
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.165
               25/07/2008  8:40 AM
Three-Week Traffic Schedule

TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

July AugustWeek beginning July 28, 2008

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic
DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages
Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages
DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)
Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)
Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 
DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B
Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 3 2 0 3 3 3 2 0 3 3 4 0 3 4 4 3 0
Total Proposed 20 min nighttime stoppage 12 12 12 12 12 0 13 13 13 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic
10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM
6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)
Total Proposed 20 min daytime Stoppages 2 3 3 3 0 2 3 3 2 0 3 4 3 0 3 4 3 3 0
Total Proposed 20 min nighttime stoppage 12 12 12 12 12 0 13 13 13 12 12 11 11 11 12 12 11 11 11
Total Proposed 2 hour nighttime closures 0 0 1 1 1 0 0 1 1 1 0 1 1 1 0 0 1 1 1
Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 
between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to 
Function Junction

July 28 : No stoppages are 
allowed before 9:00 AM. 

July 28 : No stoppages are 
allowed before 9:00 AM. 
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.165
               25/07/2008  8:40 AM
Three-Week Traffic Schedule

TCIF-009

Type of work Time Frame Closure Type 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 1 2 3

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

AugustJuly

PM5

PM Section

PM3

Week beginning July 28, 2008

PM7A

PM4

Date
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.165
               25/07/2008  8:40 AM
Three-Week Traffic Schedule

TCIF-009

 Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300
Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500
245+000
243+550

Sta  236+000 Sta  237+200 Sta 239+000
Sta  234+000

PM7B 5.10 km
DB12  8.9 km Sta 232+100 Sta  232+000 Sta  232+080

Sta  227+100 PM7A 5.00 km
DB11  1.4 km Sta  225+700 Sta  225+700

DB10  5.3 km
Sta  220+400 Sta  220+400 

19.40 km

DB09  12.7 km

Sta  207+700 Sta  207+700 Sta  151+700 Sta  151+700
Sta  151+700 Sta  151+700

Sta  147+330
DB08  10.6 km Centennial Way 30 KM/H Sta  146+560

PM6 14.38 km Sta  143+820

Blind Channel 30 KM/H Sta  143+400
Sta  141+100

Sta  137+320 Sta  139+800
DB07 6.8 km

Sta  134+300 PM5 4.20 km Sta  135+600 Sta  139+000 Sta  139+000
Sta  133+120 Sta  132+400

DB06  3.9 km PM4 0.72 km
Sta  130+400 PM5 2.00 km Sta  132+400

Sta  130+400 Sta  130+400
PM3 3.70 km

DB05  6.2 km Sta  126+700
Sta  126+700 Sta  126+700

Sta  124+200 Sta  125+000
PM2B 8.23 km

DB04  10.1 km Sta 118+475

Sta  114+100
DB03  3.5 km Sta  111+800 Sta  111+800 Sta  111+800

Sta  110+600 Sta  110+600 Sta  110+600

Sta  104+000 Sta  104+000 Sta  104+000 Sta  104+000 
Sta  102+200 

DB01  5.5 km PM1 5.55 km
Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North side 
of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 
Place

PM5 (Non-Work Area)

Alberta Creek to 
Northside of 

Porteau Cove

Depot Road to 
Darrell Bay

Murrin Park to Darrel Bay

Ansell to S. Pasco

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

Powerline Hill

HAUL ZONES
Rock Haul Limits

Brewcreek to 
247+000

Temporary, Long Duration

Callaghan

Rubble to Pinecrest

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

6.6 kmDB02  

PM2A 7.84 km

Caufield to Nelson Cr.

- 6.64 km
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.133

               14/12/2007  10:16 AM

Three-Week Traffic Schedule

Date: Week beginning December 17, 2007  Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak: 10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

December January
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.133

               14/12/2007  10:16 AM

Three-Week Traffic Schedule

Date: Week beginning December 17, 2007  Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4

December January

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute 

night shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.133

               14/12/2007  10 16 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 10 11 12 13 14 15 16 17 18 19 20 21 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure NB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure SB

Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am  Peak 6am-9am  4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure SB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure NB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure SB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

PM3

December January

PM7A

PM Section

Week beginning December 17, 2007

PM4

Date:

PM5
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.132

               14/12/2007  10:16 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km Sta 241+100

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

6.6DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

HAUL ZONES

Brandywine to 

247+000

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.114

               16/08/2007  4 26 PM

Three-Week Traffic Schedule

Date: Week beginning August 13, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 8 8 8 8 8 8 8 8 8 8 10 10 10 10

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80  excavate access  D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2hr nighttime closures (3am -5 am)

4hr nighttime closures 

Total Proposed 20 min daytime Stoppages (Seg. 2) 2 2 2 2 0 2 2 2 2 0 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 10 10 10 10 10 10 10 10 10 10 13 13 13 13

Total Proposed 2 hr scheduled nighttime closures 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/insta l DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test  batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wa l 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Ka lahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut  Gonzales  Darrel Bay  Shannon Fa ls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 0 3 2 2 2 0 4 4 4 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 10 10 10 10 10 10 10 10 10 10 13 13 13 13

Total Proposed 2 hr scheduled nighttime closures 1 1 0 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 

August September
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.114

               16/08/2007  4 26 PM

Three-Week Traffic Schedule

Date: Week beginning August 13, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7

August September

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabi ization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 2 0 3 3 2 2 0 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 10 10 10 10 10 10 10 10 10 10 13 13 13 13

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overa l delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overa l. The 10 minute night 

sh ft winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.114

               16/08/2007  4:26 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 

September

PM4

August

PM7A

PM Section

PM3

Week beginning August 13, 2007Date:

PM5
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta. 246+600

DB13  14.3 km PM8 13.10 km Sta. 241+000

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Brohm lake

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Terasen Pipeline

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brandywine N to 

246+600

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84 km

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

Speed / Haul Zones Keyplan
Latest Update

August 2, 2007
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.166
               31/07/2008  11:37 AM

Three-Week Traffic Schedule
TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP
2 min stoppages 

10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM
Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)
Total Proposed 20 min daytime Stoppages 0 1 1 1 0 1 1 1 0 1 1 1 1 0 1 1 1 1 0
Total Proposed 20 min nighttime stoppage 0 10 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic
10 minute daytime stoppages
10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)
4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 
Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B 
Lane Closure S/B

Total Proposed 20 min daytime Stoppages 2 2 2 2 0 3 3 3 0 3 3 3 2 0 3 3 3 2 0
Total Proposed 20 min nighttime stoppage 0 12 12 12 11 11 12 12 12 11 12 12 12 12 11 12 12 12 12

Total Proposed 2 hr nighttime closures 0 1 0 0 0 1 0 0 0 1 1 0 0 0 1 1 0 0 0
Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

JulyWeek beginning August 04, 2008 August

Cut 9 
(Sta 101+500 
to 
Sta 103+260)
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.166
               31/07/2008  11:37 AM

Three-Week Traffic Schedule
TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

JulyWeek beginning August 04, 2008 August

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic
DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages
Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages
DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)
Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)
Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 
DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B
Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 3 2 0 3 3 4 0 3 4 4 3 0 3 4 4 3 0
Total Proposed 20 min nighttime stoppage 0 13 13 13 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic
10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM
6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)
Total Proposed 20 min daytime Stoppages 2 3 3 2 0 3 4 3 0 3 4 3 3 0 3 4 3 3 0
Total Proposed 20 min nighttime stoppage 0 13 13 13 12 12 11 11 11 12 12 11 11 11 12 12 11 11 11
Total Proposed 2 hour nighttime closures 0 0 1 1 1 0 1 1 1 0 0 1 1 1 0 0 1 1 1
Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 
between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to 
Function Junction

Garibaldi Way to 
Mamquam Road
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.166
               31/07/2008  11:37 AM

Three-Week Traffic Schedule
TCIF-009

Type of work Time Frame Closure Type 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Week beginning August 04, 2008 July

PM5

PM Section

PM3

PM4

PM7A

AugustDate

PM2B
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.166
               31/07/2008  11:37 AM

Three-Week Traffic Schedule
TCIF-009

 Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300
Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500
245+000
243+550

Sta  236+000 Sta  237+200 Sta 239+000
Sta  234+000

PM7B 5.10 km
DB12  8.9 km Sta 232+100 Sta  232+000 Sta  232+080

Sta  227+100 PM7A 5.00 km
DB11  1.4 km Sta  225+700 Sta  225+700

DB10  5.3 km
Sta  220+400 Sta  220+400 

19.40 km

DB09  12.7 km

Sta  207+700 Sta  207+700 Sta  151+700 Sta  151+700
Sta  151+700 Sta  151+700

Sta  147+330
DB08  10.6 km Centennial Way 30 KM/H Sta  146+560

PM6 14.38 km Sta  143+820

Blind Channel 30 KM/H Sta  143+400
Sta  141+100

Sta  137+320 Sta  139+800
DB07 6.8 km

Sta  134+300 PM5 4.20 km Sta  135+600 Sta  139+000 Sta  139+000
Sta  133+120 Sta  132+400

DB06  3.9 km PM4 0.72 km
Sta  130+400 PM5 2.00 km Sta  132+400

Sta  130+400 Sta  130+400
PM3 3.70 km

DB05  6.2 km Sta  126+700
Sta  126+700 Sta  126+700

Sta  124+200
PM2B 8.23 km

DB04  10.1 km Sta 118+475 Sta  118+475

Sta  114+100
DB03  3.5 km Sta  111+800 Sta  111+800 Sta  111+800

Sta  110+600 Sta  110+600 Sta  110+600

Sta  104+000 Sta  104+000 Sta  104+000 Sta  104+000 
Sta  102+200 

DB01  5.5 km PM1 5.55 km
Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Temporary, Long Duration

16.1 km

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 
Place

PM5 (Non-Work Area)

Alberta Creek to 
Northside of 

Porteau Cove

Depot Road to 
Darrell Bay

Murrin Park to Darrel Bay

Ansell to S. Pasco

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

Powerline Hill

HAUL ZONES
Rock Haul Limits

Brewcreek to 
247+000

Temporary, Long Duration

Callaghan

Rubble to Pinecrest

KEYPLAN 60 KM/H SPEED ZONES50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

6.6 kmDB02  

PM2A 7.84 km

Caufield to Nelson Cr.

6.64 km

Alberta Creek to North of 
Doodson's Corner
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.114

               10/08/2007  9 49 AM

Three-Week Traffic Schedule

Date: Week beginning August 13, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 9 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wa l 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Ansell Place Telus line relocation 2hr nighttime closures (3am -5 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 3 0 3 3 3 2 0 2 2 2 2 0 2 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 12 12 12 12 10 10 10 10 10 10 10 10 10 10 10 10

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 1 0 0 0 0 0 0 1 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Dr ll/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backf ll, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dr lling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 0 3 3 3 3 0 3 3 3 3 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 12 12 12 12 12 12 10 10 10 10 10 10 10 10 10 10 10 10

Total Proposed 2 hr scheduled nighttime closures 1 1 1 1 0 0 1 1 1 1 1 0 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 

August
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.114

               10/08/2007  9 49 AM

Three-Week Traffic Schedule

Date: Week beginning August 13, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

August

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, s teworks, dr ll & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 2 0 3 3 3 2 0 3 3 3 2 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 12 12 10 10 10 10 10 10 10 10 10 10 10 10

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages wi l delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.114

               10/08/2007  9:49 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 

Date:

PM5

August

PM7A

PM Section

PM3

Week beginning August 13, 2007

PM4
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

N of Cheakeye Creek

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84 km

18.2 km

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Terasen Pipeline

Speed / Haul Zones Keyplan
Latest Update

July 26, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.166

               31/07/2008  4:02 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 0 1 1 1 0 1 1 1 0 1 1 1 1 0 1 1 1 1 0

Total Proposed 20 min nighttime stoppage 0 10 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B 

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 2 2 2 2 0 3 3 3 0 3 3 3 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage 0 12 12 12 11 11 12 12 12 11 12 12 12 12 11 12 12 12 12

Total Proposed 2 hr nighttime closures 0 1 0 0 0 1 0 0 0 1 1 0 0 0 1 1 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

AugustJulyWeek beginning August 04, 2008

Cut 9 

(Sta 101+500 

to 

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.166

               31/07/2008  4:02 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

AugustJulyWeek beginning August 04, 2008

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 3 2 0 3 3 4 0 3 4 4 3 0 3 4 4 3 0

Total Proposed 20 min nighttime stoppage 0 13 13 13 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 2 3 3 2 0 3 4 3 0 3 4 3 3 0 3 4 3 3 0

Total Proposed 20 min nighttime stoppage 0 13 13 13 12 12 11 11 11 12 12 11 11 11 12 12 11 11 11

Total Proposed 2 hour nighttime closures 0 0 1 1 1 0 1 1 1 0 0 1 1 1 0 0 1 1 1

Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to 

Function Junction

Garibaldi Way to 

Mamquam Road
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.191
               22/01/2009  11:02 AM

Three-Week Traffic Schedule
TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP
2 min stoppages 

10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM
Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

Ferry Slow Lane W/B: 24 Hrs 
2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Proposed 20 min nighttime stoppage 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic
10 minute daytime stoppages
10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)
4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 
Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B 
Lane Closure S/B

Total Proposed 20 min daytime Stoppages 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Proposed 20 min nighttime stoppage 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

January FebruaryWeek beginning January 26, 2009
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.191
               22/01/2009  11:02 AM

Three-Week Traffic Schedule
TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

January FebruaryWeek beginning January 26, 2009

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic
DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages
Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages
DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)
Construciton DB5 DB5 South- Porteau Cove to Furry Creek South Lane Closure Furry Creek Slow Lane NB 

4 hr nighttime closures  (12 AM to 2 AM)
Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 
DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Total Proposed 20 min daytime Stoppages 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Proposed 20 min nighttime stoppage 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic
10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM
6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)
Total Proposed 20 min daytime Stoppages 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Proposed 20 min nighttime stoppage 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 
between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.191
               22/01/2009  11:02 AM

Three-Week Traffic Schedule
TCIF-009

Type of work Time Frame Closure Type 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

FebruaryJanuaryDate

PM Section

PM3

PM2B

PM7B

PM5

PM4

Week beginning January 26, 2009

PM7A
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4 Weekly Schedule of Lane Closures Week No.191
               22/01/2009  11:02 AM

Three-Week Traffic Schedule
TCIF-009

 Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300
Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500
245+000
243+550

Sta  236+000 Sta  237+200 Sta 239+000

PM7B 5.10 km Sta  234+300
DB12  8.9 km Sta 232+100

Sta  227+100 PM7A 5.00 km
DB11  1.4 km Sta  225+700 Sta  225+700

DB10  5.3 km
Sta  220+400 Sta  220+400 

19.40 km

DB09  12.7 km

Sta  207+700 Sta  207+700 Sta  151+700 Sta  151+700
Sta  151+700 Sta  151+700

Sta  147+330
DB08  10.6 km Centennial Way 30 KM/H Sta  146+560

PM6 14.38 km Sta  143+820

Blind Channel 30 KM/H Sta  143+400
Sta  141+100

Sta  137+320 Sta  139+800
DB07 6.8 km

Sta  134+300 PM5 4.20 km Sta  135+600 Sta  139+000 Sta  139+000
Sta  133+120 Sta  132+400

DB06  3.9 km PM4 0.72 km
Sta  130+400 PM5 2.00 km Sta  132+400

Sta  130+400 Sta  130+400
PM3 3.70 km

DB05  6.2 km Sta  126+700
Sta  126+700 Sta  126+700

Sta  124+200
PM2B 8.23 km

DB04  10.1 km Sta 118+475 Sta  118+475

Sta  114+100
DB03  3.5 km Sta  111+800 Sta  111+800 Sta  111+800

Sta  110+600 Sta  110+600 Sta  110+600

Sta  104+000 Sta  104+000 Sta  104+000 Sta  104+000 
Sta  102+200 

DB01  5.5 km PM1 5.55 km
Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Horseshoe Bay to Ansell 
Place

Caufield to Nelson Cr.

6.6 km 6.64 km

KEYPLAN 

Murrin Park to Darrel Bay

Alberta Creek to North of 
Doodson's Corner7.84 km

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

PM2A

* 50 KM/H WORK ZONES
Temporary, Short Duration

Powerline Hill

HAUL ZONES
Rock Haul Limits

Brewcreek to 
247+000

Temporary, Long Duration

Callaghan

60 KM/H SPEED ZONES

Ansell to S. Pasco

Temporary, Long Duration

16 km

16.1 km

Lions Bay to Albeta Cr. 28.2 km

PM5 (Non-Work Area)

Alberta Creek to 
Northside of 

Porteau Cove

Depot Road to 
Darrell Bay
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Page 59 redacted for the following reason:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.117

               23/08/2007  3 44 PM

Three-Week Traffic Schedule

Date: Week beginning August 27, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 8 8 8 8 8 10 10 10 10 10 10 10 10 10

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80  excavate access  D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2hr nighttime closures (3am -5 am)

4hr nighttime closures 

Total Proposed 20 min daytime Stoppages (Seg. 2) 2 2 2 2 0 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 10 10 10 10 10 13 13 13 13 13 13 13 13 13

Total Proposed 2 hr scheduled nighttime closures 1 1

Total Proposed 4 hr scheduled nighttime closures 

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/insta l DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test  batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wa l 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Ka lahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut  Gonzales  Darrel Bay  Shannon Fa ls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 2 2 2 0 4 4 4 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 10 10 10 10 10 13 13 13 13 13 13 13 13 13

Total Proposed 2 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 

SeptemberAugust 
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.117

               23/08/2007  3 44 PM

Three-Week Traffic Schedule

Date: Week beginning August 27, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14

SeptemberAugust 

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabi ization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 2 2 0 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 10 10 10 10 10 13 13 13 13 13 13 13 13 13

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overa l delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overa l. The 10 minute night 

sh ft winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.114

               23/08/2007  3:44 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 

SeptemberDate:

PM5

AugustWeek beginning August 13, 2007

PM Section

PM3

PM4

PM7A
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta. 246+600

DB13  14.3 km PM8 13.10 km Sta. 241+000

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Brohm lake

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brandywine N to 

246+600

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Terasen Pipeline

Speed / Haul Zones Keyplan
Latest Update

August 2, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.118

               30/08/2007  11 25 AM

Three-Week Traffic Schedule

Date: Week beginning September 04, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 10 10 10 10 10 10 10 10 10 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80  excavate access  D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2hr nighttime closures (3am -5 am)

4hr nighttime closures 

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 13 13 13 13 13 13 13 13 13 13 13 13 12 12

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/insta l DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test  batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wa l 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Ka lahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut  Gonzales  Darrel Bay  Shannon Fa ls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 4 4 4 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 13 13 13 13 13 13 13 13 13 13 13 13 12 12

Total Proposed 2 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1

August September
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.118

               30/08/2007  11 25 AM

Three-Week Traffic Schedule

Date: Week beginning September 04, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

August September

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabi ization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 13 13 13 13 13 13 13 13 13 13 13 13 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overa l delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overa l. The 10 minute night 

sh ft winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.118

               30/08/2007  11:25 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 

PM4

PM7A

PM Section

PM3

Date:

PM5

AugustWeek beginning September 04, 2007 September
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta. 246+600

DB13  14.3 km PM8 13.10 km Sta. 241+000

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Brohm lake

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brandywine N to 

246+600

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84 km

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

Speed / Haul Zones Keyplan
Latest Update

August 2, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.119

               06/09/2007  5 30 PM

Three-Week Traffic Schedule

Date: Week beginning September 10, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 10 10 10 10 10 10 10 10 10 9 9 9 9 9 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2hr nighttime closures (3am -5 am)

4hr nighttime closures 

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 3 0 3 3 3 3 0 3 3 3 3 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 13 13 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1

S3 DB3 Construction DB3 -  Brunswick P t area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Dri l & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Mamquam B ind Channel  4 hr nighttime closures

Total Proposed 20 min daytime Stoppages (Seg. 3) 4 4 4 0 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 13 13 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1 1 1 1

September
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.119

               06/09/2007  5 30 PM

Three-Week Traffic Schedule

Date: Week beginning September 10, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

September

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 0 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 13 13 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages w ll delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.119

               06/09/2007  5:30 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 

PM4

PM7A

PM Section

PM3

Date:

PM5

Week beginning September 10, 2007 September
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta. 246+600

DB13  14.3 km PM8 13.10 km Sta. 241+000

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Brohm lake

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
     Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brandywine N to 

246+600

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84 km

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

Speed / Haul Zones Keyplan
Latest Update

August 2, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.119

               07/09/2007  1 12 PM

Three-Week Traffic Schedule

Date: Week beginning September 10, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 10 10 10 10 10 10 10 10 10 9 9 9 9 9 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2hr nighttime closures (3am -5 am)

4hr nighttime closures 

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 3 0 3 3 3 3 0 3 3 3 3 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 13 13 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1

S3 DB3 Construction DB3 -  Brunswick P t area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Dri l & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Mamquam B ind Channel  4 hr nighttime closures

Total Proposed 20 min daytime Stoppages (Seg. 3) 4 4 4 0 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 13 13 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1 1 1 1

September
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.119

               07/09/2007  1 12 PM

Three-Week Traffic Schedule

Date: Week beginning September 10, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

September

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 0 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 13 13 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages w ll delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.119

               07/09/2007  1:12 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 

Week beginning September 10, 2007 SeptemberDate:

PM5

PM Section

PM3

PM4

PM7A
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta. 246+600

DB13  14.3 km PM8 13.10 km Sta. 241+000

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Brohm lake

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
     Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brandywine N to 

246+600

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Speed / Haul Zones Keyplan
Latest Update

August 2, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.119

               07/09/2007  2 56 PM

Three-Week Traffic Schedule

Date: Week beginning September 10, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 10 10 10 10 10 10 10 10 10 9 9 9 9 9 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2hr nighttime closures (3am -5 am)

4hr nighttime closures 

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 3 0 3 3 3 3 0 3 3 3 3 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 13 13 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1

S3 DB3 Construction DB3 -  Brunswick P t area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Dri l & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Mamquam B ind Channel  4 hr nighttime closures

Total Proposed 20 min daytime Stoppages (Seg. 3) 4 4 4 0 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 13 13 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1 1 1 1

September
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.119

               07/09/2007  2 56 PM

Three-Week Traffic Schedule

Date: Week beginning September 10, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

September

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 0 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 13 13 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages w ll delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.119

               07/09/2007  2:56 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 

PM4

PM7A

PM Section

PM3

Date:

PM5

Week beginning September 10, 2007 September
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta. 246+900

DB13  14.3 km PM8 13.10 km Sta. 241+000

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Brohm lake

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Terasen Pipeline

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brandywine N to 

246+900

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84 km

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

Speed / Haul Zones Keyplan
Latest Update

August 23, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.119

               10/09/2007  5 01 PM

Three-Week Traffic Schedule

Date: Week beginning September 10, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 10 10 10 10 10 10 10 10 10 9 9 9 9 9 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2hr nighttime closures (3am -5 am)

4hr nighttime closures 

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 3 0 3 3 3 3 0 3 3 3 3 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 13 13 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1

S3 DB3 Construction DB3 -  Brunswick P t area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Dri l & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures 

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Mamquam B ind Channel  4 hr nighttime closures

Total Proposed 20 min daytime Stoppages (Seg. 3) 4 4 4 0 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 13 13 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1 1 1 1

September
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.119

               10/09/2007  5 01 PM

Three-Week Traffic Schedule

Date: Week beginning September 10, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

September

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 0 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 13 13 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages w ll delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.119

               10/09/2007  5:01 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 

Week beginning September 10, 2007 SeptemberDate:

PM5

PM7A

PM Section

PM3

October

PM4
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta. 246+600

DB13  14.3 km PM8 13.10 km Sta. 241+000

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Brohm lake

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
     Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brandywine N to 

246+600

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Speed / Haul Zones Keyplan
Latest Update

August 2, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.120

               14/09/2007  11 13 AM

Three-Week Traffic Schedule

Date: Week beginning September 17, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 1 1 1 1 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 9 9 9 9 9 9 9 9 9 9 8 8 8 8 8

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow ro l traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow ro l traffic

MSE wall 82 L-80  excavate access  D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 3 3 0 3 2 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 13 13 13 12 12 12 12 12 12 12 11 11 11 11 11

Total Proposed 4 hr scheduled nighttime closures 1 1

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow ro l traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow ro l traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow ro l traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow ro l traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow ro l traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie P t 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow ro l traffic

Dril ing & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow ro l traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow ro l traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow ro l traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3am - 5am)

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow ro l traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Mamquam Blind Channel 4 hr nighttime closures  (12-2am)

Mamquam Blind Channel 4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 13 13 13 12 12 12 12 12 12 12 11 11 11 11 11

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1 1 0 1 1

September October

TRA_Weekly_Schedule_of_Lane_Closures _2007-09-17.xls Page 1 of 4

TRA-2013-00016 
Page 104



S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.120

               14/09/2007  11 13 AM

Three-Week Traffic Schedule

Date: Week beginning September 17, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7

September October

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow ro l traffic

Slope stab lization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow ro l traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow ro l traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow ro l traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 13 13 13 12 12 12 12 12 12 12 11 11 11 11 11

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.120

               14/09/2007  11:13 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM5

September
October

PM7A

PM Section

PM3

Week beginning September 17, 2007Date:

PM4
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta. 246+900

DB13  14.3 km PM8 13.10 km Sta. 241+000

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Brohm lake

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Terasen Pipeline

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brandywine N to 

246+900

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84 km

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

Speed / Haul Zones Keyplan
Latest Update

August 23, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.121

               20/09/2007  4 35 PM

Three-Week Traffic Schedule

Date: Week beginning September 24, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 1 1 1 1 0 1 1 1 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 9 9 9 9 9 8 8 8 8 8 8 8 8 8

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route  D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 2 2 2 0 3 2 2 2 0 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 12 12 11 11 11 11 11 11 11 11 11

Total Proposed 4 hr scheduled nighttime closures 0.5 1

S3 DB3 Construction DB3 -  Brunswick P t area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork Rebar  Pour  Strip  Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Dri l & Blast  Backf ll  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dr lling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 0 3 3 3 3 0 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 12 12 12 12 11 11 11 11 11 11 11 11 11

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1 1 1 0 1 1 1 1 1 1

September October
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.121

               20/09/2007  4 35 PM

Three-Week Traffic Schedule

Date: Week beginning September 24, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14

September October

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, s teworks, dr ll & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 3 0 3 3 3 3 0 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 11 11 11 11 11 11 11 11 11

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages wi l delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.121

               20/09/2007  4:35 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM5

SeptemberWeek beginning September 24, 2007Date:

PM7A

PM Section

PM3

October

PM4
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km Sta. 240+000

Sta. 236+000 Sta. 237+200 Sta. 237+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brewcreek to CN 1

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84 km

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

Speed / Haul Zones Keyplan
Latest Update

August 23, 2007
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CA Schedule 5 Part 7

Traffic Management Requirements TABLE 2.0 

Schedule of Lane Clsoures

Sea to Sky Highway Improvement Project

May 2005 

to 

Apr 2006

May 2006 

to 

Apr 2007

May 2007 

to 

Apr 2008

May 2008 

to 

Apr 2009

May 2009 

to 

Apr 2010

20-Minute Night Stoppage 0 1500 1500 1500 299 4,799           4,799           9750 2 9,598             3 14,397          

20-Minute Day Stoppage 0 120 120 120 100 460              460              780 30 13,800           20 9,200            

Scheduled Daytime Closure 0 N/A 0                      

Scheduled Night-time Closure
(1) 1 8 8 2 1 20                20                20 50 1,000             600 12,000          

20-Minute Night Stoppage 840 2000 2000 2000 300 7,140           7,140           14820 2 14,280           3 21,420          

20-Minute Day Stoppage 226 350 350 350 100 1,376           1,376           3120 15 20,640           20 27,520          

Scheduled Daytime Closure 4 3 2 1 0 10                10                30 165 1,650             1200 12,000          

Scheduled Night-time Closure
(1) 5 14 10 2 1 32                32                100 3,200             600 19,200          

Scheduled Night-time Closure
(2)(3) 1 12 18 4 1 36                18                50 900                600 10,800          

Note:  Scheduled night-time closures not to exceed aggregate total of 200 hours.                       

20-Minute Night Stoppage 840 2000 2000 2000 300 7,140           7,140           14820 2 14,280           3 21,420          

20-Minute Day Stoppage 226 400 400 400 100 1,526           1,526           3120 12 18,312           20 30,520          

Scheduled Daytime Closure
(4) 1 28 18 11 2 60                60                240 520 31,200           1200 72,000          

Scheduled Night-time Closure
(1)(3) 7 58 71 38 2 176              176              100 17,600           600 105,600         

Scheduled Night-time Closure
(2) 1 48 50 16 2 117              59                50 2,925             600 35,100          

Note: Scheduled night-time closures not to exceed aggregate total of 960 hours.                       

20-Minute Night Stoppage 300 2000 2000 2000 300 6,600           6,600           17940 1 6,600             3 19,800          

20-Minute Day Stoppage
(3) 140 400 375 400 100 1,415           1,415           3120 8 11,320           20 28,300          

Scheduled Daytime Closure 0 7 7 6 1 21                21                80 340 7,140             1200 25,200          

Scheduled Night-time Closure
(1)(3) 46 80 59 70 2 257              257              240 61,680           600 154,200         

Scheduled Night-time Closure
(2) 0 50 50 48 2 150              60                125 7,500             600 36,000          

Note:  Scheduled night-time closures not to exceed aggregate total of 1960 hours.  

SCP Value 243,625         BTMP 654,677         

NOTES

(1) April 21 to June 15 and September 16 to November 30 50% of Maximum SCP = 241235

(2) June 16 to September 16

(3) Includes RPC-001, RPC-002, RPC-004, RPC-005, and RPC-012 closures; DB-1 closures (8ea) moved 1 year due to Protester Delay

(4) Includes reduction of 14 Scheduled Daytime Closures to offset Jan/Feb 2007 traffic penalties - RCC pending.

Squamish (Depot Road) to Whistler (Function Junction)

317

Horseshoe Bay (Exit 1) to Lions Bay (Kelvin Grove)

50

Lions Bay (“M” Creek) to Squamish (Stawamus Forestry Road)

235

Total BTMP
Number of Proposed Stoppages/Closures (3)

Highway 1 (Nelson Creek) to Horseshoe Bay (Exit 1)

TABLE 2 - Revision 7 

Type of Stoppage/Closure

Sea to Sky Highway Improvement Project

Total 

Proposed
Total Counted

Maximum 

Permitted

SCP for Each 

Counted

Stoppage 

and 

Closure Points

BTMP
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CA Schedule 5 Part 7

Traffic Management Requirements  3rd Year Schedule of Lane Clsoures

Sea to Sky Highway Improvement Project

May-07 Jun-07 Jul-07 Aug-07 Sep-07 Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08

20-Minute Night Stoppage 180 180 180 180 180 180 180 60 180 1,500             3 4,500             

20-Minute Day Stoppage 14 14 14 14 14 14 14 8 14 120                20 2,400             

Scheduled Daytime Closure                       0                       

Scheduled Night-time Closure
(1) 2 1 1 1 1 2 8                    600 4,800             

20-Minute Night Stoppage 230 240 240 240 240 240 240 100 230 2,000             3 6,000             

20-Minute Day Stoppage 42 42 42 42 42 40 40 20 40 350                20 7,000             

Scheduled Daytime Closure 0 0 0 1 1 0 2                    1200 2,400             

Scheduled Night-time Closure
(1) 2 1 1 2 2 2 10                  600 6,000             

Scheduled Night-time Closure
(2)(3) 3 5 5 5 18                  600 10,800           * moved 8ea from 2006 due to Protester delays

Note:  Scheduled night-time closures not to exceed aggregate total of 200 hours.                        

20-Minute Night Stoppage 230 240 240 240 240 240 240 100 230 2,000             3 6,000             

20-Minute Day Stoppage 48 48 48 48 48 48 46 20 46 400                20 8,000             

Scheduled Daytime Closure
( ) 6 1 1 2 2 2 3 1 18                  1200 21,600           * removed 10 closures for Jan/Feb 2007 penalties

Scheduled Night-time Closure
(1)(3) 22 11 8 12 12 6 71                  600 42,600           * added RPC-012 (3ea)

Scheduled Night-time Closure
(2) 10 16 16 8 50                  600 30,000           

Note: Scheduled night-time closures not to exceed aggregate total of 960 hours.                        

20-Minute Night Stoppage 240 240 240 240 240 240 220 100 240 2,000             3 6,000             

20-Minute Day Stoppage
(3) 45 45 45 45 45 45 40 20 45 375                20 7,500             * added RPC-004 (-75ea), moved RPC-001 (50ea)

Scheduled Daytime Closure 1 2 2 1 1 7                    1200 8,400             

Scheduled Night-time Closure
(1)(3) 12 8 8 12 12 7 59                  600 35,400           * added RPC-004 (-15ea), moved RPC-001 (2ea)

Scheduled Night-time Closure
(2) 8 17 17 8 50                  600 30,000           

Note:  Scheduled night-time closures not to exceed aggregate total of 1960 hours.  

Monthly BTMP 35620 33280 28480 28480 32680 27840 25240 1200 3600 3600 2440 16940 BTMP 239,400         

NOTES

(1) April 21 to June 15 and September 16 to November 30

(2) June 16 to September 15

(3) Includes RPC-004, and RPC-012 closures; Includes RPC-001 (all) and DB-1 (8ea) closures not used last year due to delays 

(4) Includes reduction of 10ea of the Scheduled Daytime Closures to offset Jan/Feb 2007 traffic penalties - RCC pending.

Type of Stoppage/Closure

Lions Bay (“M” Creek) to Squamish (Stawamus Forestry Road)

Squamish (Depot Road) to Whistler (Function Junction)

BTMP Total BTMP

Highway 1 (Nelson Creek) to Horseshoe Bay (Exit 1)

Horseshoe Bay (Exit 1) to Lions Bay (Kelvin Grove)

Number of Proposed Stoppages/Closures (3)

Sea to Sky Highway Improvement Project

Total Proposed

4
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CA Schedule 5 Part 7

Traffic Management Requirements TABLE 2.0 

Schedule of Lane Clsoures

Sea to Sky Highway Improvement Project

May 2005 

to 

Apr 2006

May 2006 

to 

Apr 2007

May 2007 

to 

Apr 2008

May 2008 

to 

Apr 2009

May 2009 

to 

Apr 2010

20-Minute Night Stoppage 1500

20-Minute Day Stoppage 120

cheduled Daytime Closure

cheduled Night-time Closure
(1) 8

20-Minute Night Stoppage 2000

20-Minute Day Stoppage 350

cheduled Daytime Closure 2

cheduled Night-time Closure
(1) 10

cheduled Night-time Closure
(2)(3) 18

Note:  Scheduled night-time closures not to exceed aggregate total of 200 hours.                       

20-Minute Night Stoppage 2000

20-Minute Day Stoppage 400

cheduled Daytime Closure
(4) 18

cheduled Night-time Closure
(1)(3) 71

cheduled Night-time Closure
(2) 50

Note: Scheduled night-time closures not to exceed aggregate total of 960 hours.                       

20-Minute Night Stoppage 2000

20-Minute Day Stoppage
(3) 375

cheduled Daytime Closure 7

cheduled Night-time Closure
(1)(3) 59

cheduled Night-time Closure
(2) 50

Note:  Scheduled night-time closures not to exceed aggregate total of 1960 hours.  

SCP Value BTMP

NOTES

(1) April 21 to June 15 and September 16 to November 30 50% of Maximum SCP = 241235

(2) June 16 to September 16

(3) Includes RPC-001, RPC-002, RPC-004, RPC-005, and RPC-012 closures; DB-1 closures (8ea) moved 1 year due to Protester Delay

(4) Includes reduction of 14 Scheduled Daytime Closures to offset Jan/Feb 2007 traffic penalties - PKS RCC-025 pending.

TABLE 2 - Revision 7 

Type of Stoppage/Closure

Sea to Sky Highway Improvement Project

Total 

Proposed
Total Counted

Maximum 

Permitted

SCP for Each 

Counted

Stoppage 

and 

Closure Points

BTMP Total BTMP
Number of Proposed Stoppages/Closures (3)

Highway 1 (Nelson Creek) to Horseshoe Bay (Exit 1)

Squamish (Depot Road) to Whistler (Function Junction)

Horseshoe Bay (Exit 1) to Lions Bay (Kelvin Grove)

Lions Bay (“M” Creek) to Squamish (Stawamus Forestry Road)

Closure Plan  - CA Tables 1 & 2_Revision 7.2_2007_All Tables.xls Page 2 of 3 Revision 7.2TRA-2013-00016 
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CA Schedule 5 Part 7

Traffic Management Requirements  3rd Year Schedule of Lane Clsoures

Sea to Sky Highway Improvement Project

May-07 Jun-07 Jul-07 Aug-07 Sep-07 Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08

20-Minute Night Stoppage 180 180 180 180 180 180 180 60 180 1,500             3 4,500             

20-Minute Day Stoppage 14 14 14 14 14 14 14 8 14 120                20 2,400             

Scheduled Daytime Closure                       0                       

Scheduled Night-time Closure
(1) 2 1 1 1 1 2 8                    600 4,800             

20-Minute Night Stoppage 230 240 240 240 240 240 240 100 230 2,000             3 6,000             

20-Minute Day Stoppage 42 42 42 42 42 40 40 20 40 350                20 7,000             

Scheduled Daytime Closure 0 0 0 1 1 0 2                    1200 2,400             

Scheduled Night-time Closure
(1) 2 1 1 2 2 2 10                  600 6,000             

Scheduled Night-time Closure
(2)(3) 3 5 5 5 18                  600 10,800           * moved 8ea from 2006 due to Protester delays

Note:  Scheduled night-time closures not to exceed aggregate total of 200 hours.                        

20-Minute Night Stoppage 230 240 240 240 240 240 240 100 230 2,000             3 6,000             

20-Minute Day Stoppage 48 48 48 48 48 48 46 20 46 400                20 8,000             

Scheduled Daytime Closure
( ) 6 1 1 4 4 2 18                  1200 21,600           * removed 10 closures for Jan/Feb 2007 penalties

Scheduled Night-time Closure
(1)(3) 22 11 8 12 12 6 71                  600 42,600           * added RPC-012 (3ea)

Scheduled Night-time Closure
(2) 10 16 16 8 50                  600 30,000           

Note: Scheduled night-time closures not to exceed aggregate total of 960 hours.                        

20-Minute Night Stoppage 240 240 240 240 240 240 220 100 240 2,000             3 6,000             

20-Minute Day Stoppage
(3) 45 45 45 45 45 45 40 20 45 375                20 7,500             * added RPC-004 (-75ea), moved RPC-001 (50ea)

Scheduled Daytime Closure 1 3 3 7                    1200 8,400             

Scheduled Night-time Closure
(1)(3) 12 8 8 12 12 7 59                  600 35,400           * added RPC-004 (-15ea), moved RPC-001 (2ea)

Scheduled Night-time Closure
(2) 8 17 17 8 50                  600 30,000           

Note:  Scheduled night-time closures not to exceed aggregate total of 1960 hours.  

Monthly BTMP 35620 33280 28480 28480 33880 31440 27640 0 0 0 2440 18140 BTMP 239,400         

NOTES

(1) April 21 to June 15 and September 16 to November 30

(2) June 16 to September 15

(3) Includes RPC-004, and RPC-012 closures; Includes RPC-001 (all) and DB-1 (8ea) closures not used last year due to delays 

(4) Includes reduction of 10ea of the 14ea Scheduled Daytime Closures to offset Jan/Feb 2007 traffic penalties - PKS RCC-025 pending.

Type of Stoppage/Closure

Lions Bay (“M” Creek) to Squamish (Stawamus Forestry Road)

Squamish (Depot Road) to Whistler (Function Junction)

BTMP Total BTMP

Highway 1 (Nelson Creek) to Horseshoe Bay (Exit 1)

Horseshoe Bay (Exit 1) to Lions Bay (Kelvin Grove)

Number of Proposed Stoppages/Closures (3)

Sea to Sky Highway Improvement Project

Total Proposed

4
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.122

               27/09/2007  5 44 PM

Three-Week Traffic Schedule

Date: Week beginning October 1, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 1 1 1 1 0 1 1 1 0 1 1 1 1 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 9 9 9 9 9 8 8 8 8 8 8 8 8 8 8 8 8 8 8

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route  D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 2 2 2 0 3 2 2 2 0 2 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 12 12 11 11 11 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 4 hr scheduled nighttime closures 0.5 1 1

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork Rebar  Pour  Strip  Drill/insta l DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wa l 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Ka lahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Fa ls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 0 3 3 3 3 0 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 12 12 12 12 11 11 11 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1 1 1 0 1 1 1 1 1 1 1 1 0 1 1

September October
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.122

               27/09/2007  5 44 PM

Three-Week Traffic Schedule

Date: Week beginning October 1, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

September October

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabi ization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 3 0 3 3 3 3 0 3 3 3 0 2 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 11 11 11 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overa l delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overa l. The 10 minute night 

sh ft winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.122

               27/09/2007  5:44 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

October

PM4

PM7A

PM Section

PM3

PM5

SeptemberWeek beginning October 1, 2007Date:
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km Sta. 240+000

Sta. 236+000 Sta. 237+200 Sta. 237+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brewcreek to CN 1

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Speed / Haul Zones Keyplan
Latest Update

August 23, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.123

               04/10/2007  11 21 AM

Three-Week Traffic Schedule

Date: Week beginning October 9, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wa l # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wa l # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 1 1 1 0 1 1 1 1 0 1 1 1 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 8 8 8 8 8 8 8 8 8 8 8 8 8 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route  D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 2 2 2 0 3 2 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 11 11 11 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 4 hr scheduled nighttime closures 1

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork Rebar  Pour  Strip  Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dril ing & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 0 3 3 3 3 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 11 11 11 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1 0 1 0 0 1 0 1 0 0 1 1 1

October
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.123

               04/10/2007  11 21 AM

Three-Week Traffic Schedule

Date: Week beginning October 9, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

October

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabi ization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 0 2 2 2 2 0 2 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 11 11 11 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.123

               04/10/2007  11:21 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM4

PM7A

PM Section

PM3

October

PM5

Week beginning October 9, 2007Date:
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km Sta. 240+000

Sta. 236+000 Sta. 237+200 Sta. 237+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 151+300 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+200

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

DB SECTIONS HAUL ZONES

km

Ansell to S. Pasco

143+200 to Depot Road

6.64 km

PM2A 7.84 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brewcreek to CN 1

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

-

PM SECTIONS

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Speed / Haul Zones Keyplan
Latest Update

August 23, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.124

               11/10/2007  4 43 PM

Three-Week Traffic Schedule

Date: Week beginning October 15, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wa l # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wa l # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 1 1 1 1 0 1 1 1 0 0 0 0 0 1

Total Proposed 20 min nighttime stoppage (Seg. 1) 8 8 8 8 8 8 8 8 8 9 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 2 2 2 0 3 2 2 2 0 3 2 2 3 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 11 11 11 11 11 11 11 11 11 11 11 10 10 13 13

Total Proposed 4 hr scheduled nighttime closures 1

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dril ing & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 0 3 2 2 2 0 2 2 2 4 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 11 11 11 11 11 11 11 11 11 11 11 10 10 13 13

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 0 1 0 1 0 0 1 1 1 1 1 1

NovemberOctober
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.124

               11/10/2007  4 43 PM

Three-Week Traffic Schedule

Date: Week beginning October 15, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4

NovemberOctober

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabi ization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 2 2 2 2 0 2 2 2 2 0 3 3 2 4

Total Proposed 20 min nighttime stoppage (Seg. 4) 11 11 11 11 11 11 11 11 11 11 11 10 10 13 13

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.124

               11/10/2007  4:43 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am  Peak 6am-9am  4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM4

PM7A

PM Section

PM3

November

PM5

Week beginning October 15, 2007Date: October
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km Sta. 240+000

Sta. 236+000 Sta. 237+200 Sta. 237+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brewcreek to CN 1

HAUL ZONES

6.6DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

Ansell to S. Pasco

Speed / Haul Zones Keyplan
Latest Update

September 20, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.125

               18/10/2007  4 03 PM

Three-Week Traffic Schedule

Date: Week beginning October 22, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 1 1 1 0 0 0 0 0 1 1 1 1 1 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 8 8 8 8 9 9 9 9 9 9 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 2 2 2 0 3 2 2 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 11 11 11 11 11 11 10 10 13 13 13 13 13 13 13

Total Proposed 4 hr scheduled nighttime closures 1

S3 DB3 Construction DB3 -  Brunswick P t area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Dri l & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 2 2 2 0 2 2 2 4 0 4 4 4 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 11 11 11 11 11 11 10 10 13 13 13 13 13 13 13

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 0 1 1 1 1 1 1 0 1 0 1

NovemberOctober
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.125

               18/10/2007  4 03 PM

Three-Week Traffic Schedule

Date: Week beginning October 22, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

NovemberOctober

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

6 hour nighttime closures(10pm-12am)

6 hour nighttime closures(12-2am)

4 hour nighttime closures(3-5am)

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 2 2 2 2 0 3 3 2 4 4 4 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 11 11 11 11 11 11 10 10 13 13 13 13 13 13 13

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages w ll delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.125

               18/10/2007  4:03 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM4

PM7A

PM Section

PM3

November

PM5

Week beginning October 22, 2007Date: October
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km Sta. 240+000

Sta. 236+000 Sta. 237+200 Sta. 237+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brewcreek to CN 1

HAUL ZONES

6.6DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

Ansell to S. Pasco

Speed / Haul Zones Keyplan
Latest Update

September 20, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.125

               25/10/2007  10 09 AM

Three-Week Traffic Schedule

Date: Week beginning October 29, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 1 1 1 1 1 0 1 1 1

Total Proposed 20 min nighttime stoppage (Seg. 1) 9 9 9 9 9 9 9 9 9 9 9 9 9 10

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wa l 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 2 2 3 0 3 3 3 3 0 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 11 10 10 13 13 13 13 13 13 13 13 13 13 13

Total Proposed 4 hr scheduled nighttime closures 1

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Dr ll/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backf ll, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dr lling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 2 2 2 4 0 4 4 4 3 0 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 11 10 10 13 13 13 13 13 13 13 13 13 13 13

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1 1 1 0 1 0 1 1 1

NovemberOctober
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.125

               25/10/2007  10 09 AM

Three-Week Traffic Schedule

Date: Week beginning October 29, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

NovemberOctober

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, s teworks, dr ll & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

6 hour nighttime closures(10pm-12am)

6 hour nighttime closures(12-2am)

4 hour nighttime closures(3-5am)

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 2 4 4 4 3 3 0 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 11 10 10 13 13 13 13 13 13 13 13 13 13 13

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 1 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages wi l delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.125

               25/10/2007  10:09 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

November

PM5

Week beginning October 29, 2007Date: October

PM Section

PM3

PM4

PM7A
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km Sta. 240+000

Sta. 236+000 Sta. 237+200 Sta. 237+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

6.6DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brewcreek to CN 1

HAUL ZONES

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Speed / Haul Zones Keyplan
Latest Update

September 20, 2007
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Pages 148 through 153 redacted for the following reasons:
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Not Responsive



S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.127

               02/11/2007  8 38 AM

Three-Week Traffic Schedule

Date: Week beginning November 05, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wa l # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wa l # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 1 1 1 1 0 1 1 1 1 1 0 1 1 1 1 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 9 9 9 9 9 9 9 9 10 10 10 10 10 10 10 10 10

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 3 3 0 3 3 3 0 3 3 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 4 hr scheduled nighttime closures 1 1

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dril ing & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 4 4 4 3 0 3 3 3 0 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1 0.5 1 1 1 1 1 1 1 0.5 1 0 1

November
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.127

               02/11/2007  8 38 AM

Three-Week Traffic Schedule

Date: Week beginning November 05, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

November

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stab lization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

6 hour nighttime closures(10pm-12am)

6 hour nighttime closures(12-2am)

4 hour nighttime closures(3-5am)

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 4 4 3 3 0 3 3 3 0 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 13 13 13 13 13 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 4 hour scheduled nighttime closures 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.127

               02/11/2007  8:38 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

November

PM4

PM7A

PM Section

PM3

PM5

Week beginning November 05, 2007Date:

TRA_Weekly_Schedule_of_Lane_Closures _2007-11-05.xls Page 3 of 4

TRA-2013-00016 
Page 156



 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km Sta. 240+000

Sta. 236+000 Sta. 237+200 Sta. 237+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brewcreek to CN 1

HAUL ZONES

6.6DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

Ansell to S. Pasco

Speed / Haul Zones Keyplan
Latest Update

October 11, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.128

               08/11/2007  4 43 PM

Three-Week Traffic Schedule

Date: Week beginning November 13, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wa l # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wa l # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 1 1 1 1 1 0 1 1 1 1 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 9 9 9 10 10 10 10 10 10 10 10 10

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 3 0 3 3 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 4 hr scheduled nighttime closures 1 1

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dril ing & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 0 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1 0.5 1 0 1

November
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.128

               08/11/2007  4 43 PM

Three-Week Traffic Schedule

Date: Week beginning November 13, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

November

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stab lization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

6 hour nighttime closures(10pm-12am)

6 hour nighttime closures(12-2am)

4 hour nighttime closures(3-5am)

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 0 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 13 13 13 13 13 12 12 12 12 12 12 12

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.128

               08/11/2007  4:43 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM5

Week beginning November 13, 2007Date:

PM7A

PM Section

PM3

November

PM4
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km Sta. 240+000

Sta. 236+000 Sta. 237+200 Sta. 237+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

6.6DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brewcreek to CN 1

HAUL ZONES

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Speed / Haul Zones Keyplan
Latest Update

October 11, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.129

               16/11/2007  8 53 AM

Three-Week Traffic Schedule

Date: Week beginning November 19, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 1 1 0 1 1 1 1 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 10 10 10 10 10 10 10 10

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow ro l traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow ro l traffic

MSE wall 82 L-80  excavate access  D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 13 12 12 12 12 12 12 12

Total Proposed 4 hr scheduled nighttime closures 1 1

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow ro l traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow ro l traffic

"M" Creek formwork Rebar  Pour  Strip  Drill/insta l DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow ro l traffic

Excavation, Dr ll & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow ro l traffic

Batch test  batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow ro l traffic

Structures 1190  1208  & 1231  wa l 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow ro l traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow ro l traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow ro l traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut  Gonzales  Darrel Bay  Shannon Falls. 2 minute stoppages / slow ro l traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow ro l traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 13 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1 1 0.5 1 0 1

DecemberNovember
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.129

               16/11/2007  8 53 AM

Three-Week Traffic Schedule

Date: Week beginning November 19, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7

DecemberNovember

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow ro l traffic

Slope stabilization  siteworks  drill & shoot (pioneer/shear/production)  drainage (culverts)  10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut d tches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow ro l traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow ro l traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 13 12 12 12 12 12 12 12

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

sh ft winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.129

               16/11/2007  8:53 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

December

PM5

Week beginning November 19, 2007Date:

PM7A

PM Section

PM3

November

PM4

TRA_Weekly_Schedule_of_Lane_Closures _2007-11-19.xls Page 3 of 4

TRA-2013-00016 
Page 176



 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km Sta. 240+000

Sta. 236+000 Sta. 237+200 Sta. 237+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

6.6DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brewcreek to CN 1

HAUL ZONES

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Speed / Haul Zones Keyplan
Latest Update

October 11, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.130

               23/11/2007  8:46 AM

Three-Week Traffic Schedule

Date: Week beginning November 26, 2007  Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak: 10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 1 1 1 1 1 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 1 0 10 10 10 10 10

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 3 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 1 12 12 12 12 12 12 12

Total Proposed 4 hr scheduled nighttime closures 1

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

DecemberNovember
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.130

               23/11/2007  8:46 AM

Three-Week Traffic Schedule

Date: Week beginning November 26, 2007  Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14

DecemberNovember

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 13 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 

Total Proposed 4 hr scheduled nighttime closures 1 0.5 1 0 1

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 1 2 12 12 12 12 12

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute 

night shift winter stoppages will delay traveling

Notes:

TRA_Weekly_Schedule_of_Lane_Closures _2007-11-26.xls Page 2 of 4

TRA-2013-00016 
Page 191



S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.130

               23/11/2007  8:46 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

DecemberNovember

PM4

PM7A

PM3

PM5

Week beginning November 26, 2007Date:

PM Section
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.130

               23/11/2007  8:46 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km Sta. 240+000

Sta. 236+000 Sta. 237+200 Sta. 237+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Brewcreek to CN 1

HAUL ZONES

6.6DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

Ansell to S. Pasco
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Pages 194 through 201 redacted for the following reasons:
- - - - - - - - - - - - - - - - - - - - - - - - - - - -
Not Responsive



S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.131

               29/11/2007  4:10 PM

Three-Week Traffic Schedule

Date: Week beginning December 3, 2007  Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak: 10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 12 12 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

DecemberNovember
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.131

               29/11/2007  4:10 PM

Three-Week Traffic Schedule

Date: Week beginning December 3, 2007  Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

DecemberNovember

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 12 12 12 12 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute 

night shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.131

               29/11/2007  4 10 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 0 2 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure NB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure SB

Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am  Peak 6am-9am  4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure SB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure SB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

November

PM4

PM7A

PM Section

PM3

December

PM5

Week beginning December 3, 2007Date:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.131

               29/11/2007  4:10 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km Sta 241+100

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

6.6DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

HAUL ZONES

Brandywine to 

247+000

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 85

               11/01/2007  5:28 PM

Three-Week Traffic Schedule

Date: Week beginning January 15, 2007 Winter Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Ansell Place Telus line relocation 4hr nighttime closures

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek clear & grub,  backfill excavation, abutment layout 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Loggers Creek structure & foundation, downslope C/G 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

2 hr nighttime closures

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

4hr nighttime closures

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

FebJan
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 85

               11/01/2007  5:28 PM

Three-Week Traffic Schedule

Date: Week beginning January 15, 2007 Winter Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4

FebJan

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute 

night shift winter stoppages will delay traveling public 15 minutes between Horseshoe Bay and Squamish, 15 minutes between Squamish and Whistler and 20 minutes overall (during night shift operations).

►Kiewit will be utilizing 10 minute daytime stoppages starting March 1st, 2006 complying with the allowable stoppages and closures "durations and timeframes" table set out in the TMP. Day and night time closures as well 

as 20 minute stoppages will be shown and scheduled on the weekly schedule of lane closures accordingly. 

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 85

               11/01/2007  5:28 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 10 min stoppages will take place @ south and north ends of PM3 (2-lane section).

PM Section

PM3

PM7A

Date: Week beginning January 15, 2007 Jan Feb
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 84

               11/01/2007  5:28 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km

Sta. 236+000

Sta. 234+000 Sta. 234+000

DB12  8.9 km Sta. 232+000 Sta. 232+000

DB12 S North Tie-in

Sta. 227+100

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700
Sta. 151+700

147+200 147+200

DB08  10.6 km 145+800 145+800

N. of Industrial Way to N. of Industrial Way to

N. of Centennial Way N. of Centennial Way 

Sta. 141+100 Sta. 139+000

Sta. 137+500

DB07 6.8 km Sta. 138+000 Sta. 135+500

Sta. 134+300 800 m N. of Lehigh to Gonzales Creek

DB06  3.9 km 132+200

Sta. 130+400 Sta 130+400

130+300 Sta. 131+000

S. side Britannia to

DB05  6.2 km 2 km south ( top of hill) Sta. 126+700

Sta. 124+700

Sta. 124+200 Sta. 124+200

DB04  10.1 km Sta. 118+700 Sta. 119+000

Sta. 116+450 - 116+850

Sta. 114+100 Sta. 114+000 - 115+000 Sta. 114+000

DB03  3.5 km
Sta. 110+600 #4 Porteau Cove Intersection Sta. 112+300

#3 600m N. of Doodson's Corner to N. side Lions Bay to M Creek

Porteau Cove Park Entrance

#2 200m N. & S. of Loggers Creek

Sta. 104+000 #1 M Creek to N. side Tunnel Point

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

1.7 km

#1 - 1 km

50 KM/H SPEED ZONES

#2 - 0.4 km

#3 - 5.5 km

1.9 km

Temporary, Long Duration

#4 - 0.5 km

1 km

1.4 km

* 50 KM/H WORK ZONES
Temporary, Short Duration

28.2 km

21.3 km

24.6 km

12 km

60 KM/H SPEED ZONES

2 km

HAUL ZONES

1.4 km

km6.6DB02  

DB SECTIONS
Temporary, Long Duration Rock Haul Limits

2.0 km

KEYPLAN 

2.0 km
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 84

               05/01/2007  12:39 PM

Three-Week Traffic Schedule

Date: Week beginning January 8, 2007 Winter Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Ansell Place Telus line relocation 4hr nighttime closures

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek clear & grub,  backfill excavation, abutment layout 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Loggers Creek structure & foundation, downslope C/G 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

2 hr nighttime closures

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

4hr nighttime closures

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Jan
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 84

               05/01/2007  12:39 PM

Three-Week Traffic Schedule

Date: Week beginning January 8, 2007 Winter Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

Jan

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute 

night shift winter stoppages will delay traveling public 15 minutes between Horseshoe Bay and Squamish, 15 minutes between Squamish and Whistler and 20 minutes overall (during night shift operations).

►Kiewit will be utilizing 10 minute daytime stoppages starting March 1st, 2006 complying with the allowable stoppages and closures "durations and timeframes" table set out in the TMP. Day and night time closures as well 

as 20 minute stoppages will be shown and scheduled on the weekly schedule of lane closures accordingly. 

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 84

               05/01/2007  12:39 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 10 min stoppages will take place @ south and north ends of PM3 (2-lane section).

PM Section

Date: Week beginning January 8, 2007 Jan

PM3

PM7A
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 84

               05/01/2007  12:39 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km

Sta. 236+000

Sta. 234+000 Sta. 234+000

DB12  8.9 km Sta. 232+000 Sta. 232+000

DB12 S North Tie-in

Sta. 227+100

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700
Sta. 151+700

147+200 147+200

DB08  10.6 km 145+800 145+800

N. of Industrial Way to N. of Industrial Way to

N. of Centennial Way N. of Centennial Way 

Sta. 141+100 Sta. 139+000

Sta. 137+500

DB07 6.8 km Sta. 138+000 Sta. 135+500

Sta. 134+300 800 m N. of Lehigh to Gonzales Creek

DB06  3.9 km 132+200

Sta. 130+400 Sta 130+400

130+300 Sta. 131+000

S. side Britannia to

DB05  6.2 km 2 km south ( top of hill) Sta. 126+700

Sta. 124+700

Sta. 124+200 Sta. 124+200

DB04  10.1 km Sta. 118+700 Sta. 119+000

Sta. 116+450 - 116+850

Sta. 114+100 Sta. 114+000 - 115+000 Sta. 114+000

DB03  3.5 km
Sta. 110+600 #4 Porteau Cove Intersection Sta. 112+300

#3 600m N. of Doodson's Corner to N. side Lions Bay to M Creek

Porteau Cove Park Entrance

#2 200m N. & S. of Loggers Creek

Sta. 104+000 #1 M Creek to N. side Tunnel Point

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

Temporary, Long Duration Rock Haul Limits

2.0 km

KEYPLAN 

2.0 km

km6.6DB02  

DB SECTIONS

12 km

60 KM/H SPEED ZONES

2 km

HAUL ZONES

1.4 km

* 50 KM/H WORK ZONES
Temporary, Short Duration

28.2 km

21.3 km

24.6 km

1.7 km

#1 - 1 km

50 KM/H SPEED ZONES

#2 - 0.4 km

#3 - 5.5 km

1.9 km

Temporary, Long Duration

#4 - 0.5 km

1 km

1.4 km
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.134

               20/12/2007  8:51 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak: 10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

JanuaryWeek beginning December 24, 2007 December
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.134

               20/12/2007  8:51 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

JanuaryWeek beginning December 24, 2007 December

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute 

night shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.134

               20/12/2007  8 51 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 10 11 12 13 14 15 16 17 18 19 20 21 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

Deficiency work Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure NB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure SB

Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am  Peak 6am-9am  4pm-8pm One lane closure SB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure SB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure NB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am One lane closure SB

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 10 min stoppages

Shoulder  9 am - 4 pm  8 pm - 10 pm & Non Peak  10 pm - 6 am 20 min stoppage

January

PM4

Date:

PM7A

PM5

PM3

December

PM Section

Week beginning December 24, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.134

               20/12/2007  8:51 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km Sta 241+100

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

HAUL ZONES

Brandywine to 

247+000

6.6DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

Ansell to S. Pasco
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 86

               19/01/2007  9:06 AM

Three-Week Traffic Schedule

Date: Week beginning January 22, 2007 Winter Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

PM5 Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1 0 0 0

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Ansell Place Telus line relocation 4hr nighttime closures

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek clear & grub,  backfill excavation, abutment layout 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Loggers Creek structure & foundation, downslope C/G 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

2 hr nighttime closures

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

4hr nighttime closures

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

FebJan
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 86

               19/01/2007  9:06 AM

Three-Week Traffic Schedule

Date: Week beginning January 22, 2007 Winter Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

FebJan

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 86

               19/01/2007  9:06 AM

Three-Week Traffic Schedule

Date: Week beginning January 22, 2007 Winter Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

FebJan

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute 

night shift winter stoppages will delay traveling public 15 minutes between Horseshoe Bay and Squamish, 15 minutes between Squamish and Whistler and 20 minutes overall (during night shift operations).

►Kiewit will be utilizing 10 minute daytime stoppages starting March 1st, 2006 complying with the allowable stoppages and closures "durations and timeframes" table set out in the TMP. Day and night time closures as well 

as 20 minute stoppages will be shown and scheduled on the weekly schedule of lane closures accordingly. 

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 85

               19/01/2007  9:06 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 10 min stoppages will take place @ south and north ends of PM3 (2-lane section).

PM3

PM7A

PM5

Week beginning January 22, 2007 Jan Feb

PM Section

Date:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 84

               19/01/2007  9:06 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km

DB13  14.3 km

Sta. 236+000

Sta. 234+000 Sta. 234+000

DB12  8.9 km Sta. 232+000 Sta. 232+000

DB12 S North Tie-in

Sta. 227+100

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700
Sta. 151+700

147+200 147+200

DB08  10.6 km 145+800 145+800

N. of Industrial Way to N. of Industrial Way to

N. of Centennial Way N. of Centennial Way 

Sta. 141+100 Sta. 139+000

Sta. 137+500

DB07 6.8 km Sta. 138+000 Sta. 135+500

Sta. 134+300 800 m N. of Lehigh to Gonzales Creek

DB06  3.9 km 132+200

Sta. 130+400 Sta 130+400

130+300 Sta. 131+000

S. side Britannia to

DB05  6.2 km 2 km south ( top of hill) Sta. 126+700

Sta. 124+700

Sta. 124+200 Sta. 124+200

DB04  10.1 km Sta. 118+700 Sta. 119+000

Sta. 116+450 - 116+850

Sta. 114+100 Sta. 114+000 - 115+000 Sta. 114+000

DB03  3.5 km
Sta. 110+600 #4 Porteau Cove Intersection Sta. 112+300

#3 600m N. of Doodson's Corner to N. side Lions Bay to M Creek

Porteau Cove Park Entrance

#2 200m N. & S. of Loggers Creek

Sta. 104+000 #1 M Creek to N. side Tunnel Point

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

1.7 km

#1 - 1 km

50 KM/H SPEED ZONES

#2 - 0.4 km

#3 - 5.5 km

1.9 km

Temporary, Long Duration

#4 - 0.5 km

1 km

1.4 km

* 50 KM/H WORK ZONES
Temporary, Short Duration

28.2 km

21.3 km

24.6 km

12 km

60 KM/H SPEED ZONES

2 km

HAUL ZONES

1.4 km

km6.6DB02  

DB SECTIONS
Temporary, Long Duration Rock Haul Limits

2.0 km

KEYPLAN 

2.0 km
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 86

               19/01/2007  9:06 AM

Three-Week Traffic Schedule

Date: Week beginning January 22, 2007 Winter Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

PM5 Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1 0 0 0

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Ansell Place Telus line relocation 4hr nighttime closures

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek clear & grub,  backfill excavation, abutment layout 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Loggers Creek structure & foundation, downslope C/G 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

2 hr nighttime closures

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

4hr nighttime closures

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

FebJan
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 86

               19/01/2007  9:06 AM

Three-Week Traffic Schedule

Date: Week beginning January 22, 2007 Winter Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

FebJan

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 86

               19/01/2007  9:06 AM

Three-Week Traffic Schedule

Date: Week beginning January 22, 2007 Winter Works 

Seg. DB Type Location - Description Traffic Control Activity (Traffic Segments) 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

FebJan

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute 

night shift winter stoppages will delay traveling public 15 minutes between Horseshoe Bay and Squamish, 15 minutes between Squamish and Whistler and 20 minutes overall (during night shift operations).

►Kiewit will be utilizing 10 minute daytime stoppages starting March 1st, 2006 complying with the allowable stoppages and closures "durations and timeframes" table set out in the TMP. Day and night time closures as well 

as 20 minute stoppages will be shown and scheduled on the weekly schedule of lane closures accordingly. 

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 85

               19/01/2007  9:06 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 10 min stoppages will take place @ south and north ends of PM3 (2-lane section).

PM3

PM7A

PM5

Week beginning January 22, 2007 Jan Feb

PM Section

Date:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 84

               19/01/2007  9:06 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km

DB13  14.3 km

Sta. 236+000

Sta. 234+000 Sta. 234+000

DB12  8.9 km Sta. 232+000 Sta. 232+000

DB12 S North Tie-in

Sta. 227+100

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700
Sta. 151+700

147+200 147+200

DB08  10.6 km 145+800 145+800

N. of Industrial Way to N. of Industrial Way to

N. of Centennial Way N. of Centennial Way 

Sta. 141+100 Sta. 139+000

Sta. 137+500

DB07 6.8 km Sta. 138+000 Sta. 135+500

Sta. 134+300 800 m N. of Lehigh to Gonzales Creek

DB06  3.9 km 132+200

Sta. 130+400 Sta 130+400

130+300 Sta. 131+000

S. side Britannia to

DB05  6.2 km 2 km south ( top of hill) Sta. 126+700

Sta. 124+700

Sta. 124+200 Sta. 124+200

DB04  10.1 km Sta. 118+700 Sta. 119+000

Sta. 116+450 - 116+850

Sta. 114+100 Sta. 114+000 - 115+000 Sta. 114+000

DB03  3.5 km
Sta. 110+600 #4 Porteau Cove Intersection Sta. 112+300

#3 600m N. of Doodson's Corner to N. side Lions Bay to M Creek

Porteau Cove Park Entrance

#2 200m N. & S. of Loggers Creek

Sta. 104+000 #1 M Creek to N. side Tunnel Point

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

1.7 km

#1 - 1 km

50 KM/H SPEED ZONES

#2 - 0.4 km

#3 - 5.5 km

1.9 km

Temporary, Long Duration

#4 - 0.5 km

1 km

1.4 km

* 50 KM/H WORK ZONES
Temporary, Short Duration

28.2 km

21.3 km

24.6 km

12 km

60 KM/H SPEED ZONES

2 km

HAUL ZONES

1.4 km

km6.6DB02  

DB SECTIONS
Temporary, Long Duration Rock Haul Limits

2.0 km

KEYPLAN 

2.0 km
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 86

               19/01/2007  12 50 PM

Three-Week Traffic Schedule

Date: Week beginning January 22, 2007 Winter Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

PM5 Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route  D/S on OLR 2 minute stoppages / slow roll traffic

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route  D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80  excavate access  D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Ansell Place Telus line relocation 4hr nighttime closures

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek clear & grub   backfill excavation  abutment layout 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Loggers Creek structure & foundation  downslope C/G 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test  batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Ka lahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dri ling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

2 hr nighttime closures

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min stoppages

DB7 - Lehigh Cut  Gonzales  Darrel Bay  Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

4hr nighttime closures

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

FebJan
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 86

               19/01/2007  12 50 PM

Three-Week Traffic Schedule

Date: Week beginning January 22, 2007 Winter Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

FebJan

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stab lization, s teworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut d tches 10 min nighttime stoppages

20 min daytime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night shift 

winter stoppages will delay traveling public 15 minutes between Horseshoe Bay and Squamish, 15 minutes between Squamish and Whistler and 20 minutes overall (during night shift operations).

►Kiewit w ll be utilizing 10 minute daytime stoppages starting March 1st, 2006 complying with the allowable stoppages and closures "durations and timeframes" table set out in the TMP. Day and night time closures as well as 20 

minute stoppages will be shown and scheduled on the weekly schedule of lane closures accordingly. 

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 85

               19/01/2007  12:50 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 10 min stoppages will take place @ south and north ends of PM3 (2-lane section).

Date: Week beginning January 22, 2007 Jan Feb

PM Section

PM3

PM7A

PM5
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km

Sta. 236+000

Sta. 234+000

DB12  8.9 km Sta. 232+000

Sta. 227+100

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700

Sta. 151+700

DB08  10.6 km 147+600

145+300

Sta. 141+100

Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 

Sta. 133+100 132+400 Sta 132+400

DB06  3.9 km Sta. 132+400

Sta. 130+400

130+400

DB05  6.2 km Sta. 126+700

Sta. 124+200 Sta. 125+000

DB04  10.1 km

Sta. 114+100 Sta. 114+000 Sta. 114+000

DB03  3.5 km
Sta. 110+600 Sta. 110+600

Sta. 104+000

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

Nelson Cr. to Hwy 99

Caufield to Nelson Cr.

M-Creek to North side of 

Porteau Cove 

Intersection

Stawamus River to N. of 

Cleveland Ave

BritanniaCreek

PM5 

Lions Bay to M Creek

Murrin Park to N. of 

ShannonFalls

Temporary, Long Duration

Rubble to Pinecrest

KEYPLAN 60 KM/H SPEED ZONES50 KM/H SPEED ZONES
Temporary, Long Duration

km6.6DB02  

DB SECTIONS * 50 KM/H WORK ZONES
Temporary, Short Duration

28.2 km

24.6 km

19.3 km

Industrial to Mamquam

Speed / Haul Zones Keyplan

Updated

Nov 30, 2006
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 87

               24/01/2007  12 02 PM

Three-Week Traffic Schedule

Date: Week beginning January 29, 2007 Winter Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

PM5 Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route  D/S on OLR 2 minute stoppages / slow roll traffic

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route  D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80  excavate access  D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Ansell Place Telus line relocation 4hr nighttime closures

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek clear & grub   backfill excavation  abutment layout 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Loggers Creek structure & foundation  downslope C/G 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test  batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Ka lahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dri ling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

2 hr nighttime closures

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min stoppages

DB7 - Lehigh Cut  Gonzales  Darrel Bay  Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

4hr nighttime closures

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

FebJan
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 87

               24/01/2007  12 02 PM

Three-Week Traffic Schedule

Date: Week beginning January 29, 2007 Winter Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

FebJan

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stab lization, s teworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut d tches 10 min nighttime stoppages

20 min daytime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night shift 

winter stoppages will delay traveling public 15 minutes between Horseshoe Bay and Squamish, 15 minutes between Squamish and Whistler and 20 minutes overall (during night shift operations).

►Kiewit w ll be utilizing 10 minute daytime stoppages starting March 1st, 2006 complying with the allowable stoppages and closures "durations and timeframes" table set out in the TMP. Day and night time closures as well as 20 

minute stoppages will be shown and scheduled on the weekly schedule of lane closures accordingly. 

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 87

               24/01/2007  12:02 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 10 min stoppages will take place @ south and north ends of PM3 (2-lane section).

Feb

PM5

Jan

PM Section

Date: Week beginning January 22, 2007

PM3

PM7A
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km

Sta. 236+000

Sta. 234+000

DB12  8.9 km Sta. 232+000

Sta. 227+100

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700

Sta. 151+700

DB08  10.6 km 147+600

145+300

Sta. 141+100

Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 

Sta. 133+100 132+400 Sta 132+400

DB06  3.9 km Sta. 132+400

Sta. 130+400

130+400

DB05  6.2 km Sta. 126+700

Sta. 124+200 Sta. 125+000

DB04  10.1 km

Sta. 114+100 Sta. 114+000 Sta. 114+000

DB03  3.5 km
Sta. 110+600 Sta. 110+600

Sta. 104+000

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 

   

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

Nelson Cr. to Hwy 99

Caufield to Nelson Cr.

M-Creek to North side of 

Porteau Cove 

Intersection

Stawamus River to N. of 

Cleveland Ave

BritanniaCreek

PM5 

Lions Bay to M Creek

Murrin Park to N. of 

ShannonFalls

Temporary, Long Duration

Rubble to Pinecrest

KEYPLAN 60 KM/H SPEED ZONES50 KM/H SPEED ZONES
Temporary, Long Duration

km6.6DB02  

DB SECTIONS * 50 KM/H WORK ZONES
Temporary, Short Duration

28.2 km

24.6 km

19.3 km

Industrial to Mamquam

Speed / Haul Zones Keyplan

Updated

Jan 23, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 88

               02/02/2007  8 23 AM

Three-Week Traffic Schedule

Date: Week beginning February 05, 2007 Winter Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

PM5 Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route  D/S on OLR 2 minute stoppages / slow roll traffic

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route  D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80  excavate access  D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Ansell Place Telus line relocation 4hr nighttime closures

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek clear & grub   backfill excavation  abutment layout 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Loggers Creek structure & foundation  downslope C/G 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test  batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Ka lahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dri ling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

2 hr nighttime closures

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min stoppages

DB7 - Lehigh Cut  Gonzales  Darrel Bay  Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

4hr nighttime closures

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

FebJan
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 88

               02/02/2007  8 23 AM

Three-Week Traffic Schedule

Date: Week beginning February 05, 2007 Winter Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25

FebJan

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stab lization, s teworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut d tches 10 min nighttime stoppages

20 min daytime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night shift 

winter stoppages will delay traveling public 15 minutes between Horseshoe Bay and Squamish, 15 minutes between Squamish and Whistler and 20 minutes overall (during night shift operations).

►Kiewit w ll be utilizing 10 minute daytime stoppages starting March 1st, 2006 complying with the allowable stoppages and closures "durations and timeframes" table set out in the TMP. Day and night time closures as well as 20 

minute stoppages will be shown and scheduled on the weekly schedule of lane closures accordingly. 

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No. 87

               02/02/2007  8:23 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: 10 min stoppages will take place @ south and north ends of PM3 (2-lane section).

Feb

PM5

Jan

PM Section

Date: Week beginning January 22, 2007

PM3

PM7A
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km

Sta. 236+000

Sta. 234+000

DB12  8.9 km Sta. 232+000 Sta. 232+080

Sta. 227+100

DB11  1.4 km Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700
Sta. 151+700 Sta. 151+700

DB08  10.6 km 147+600 Sta. 145+300

145+300 Sta. 144+000

Sta. 141+100 Sta. 141+100

Sta. 140+500 Sta. 140+500

DB07 6.8 km Sta. 135+100 Sta. 135+100

Sta. 134+300 

Sta. 133+100 Sta. 132+400 Sta 132+400

DB06  3.9 km Sta. 132+400

Sta. 130+400

Sta. 130+400

DB05  6.2 km Sta. 126+700

Sta. 126+700

Sta. 124+200 Sta. 125+000

DB04  10.1 km

Sta. 114+100 Sta. 114+000 Sta. 114+000 Sta. 114+000

DB03  3.5 km
Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

Temporary, Long Duration

28.2 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

6.6DB02  

DB SECTIONS
Temporary, Long Duration

Rubble to Pinecrest

BritanniaCreek

Murrin Park to N. of 

ShannonFalls

km

KEYPLAN 60 KM/H SPEED ZONES HAUL ZONES50 KM/H SPEED ZONES

Caufield to Nelson Cr.

M-Creek to North side of 

Porteau Cove 

Intersection

Industrial to Mamquam

M-Creek to 

Northside of 

Porteau Cove

Nelson Cr. to Hwy 99

Interfor pit to Darrel 

Bay

Industrial to Depot 

Road

Stawamus River to N. of 

Cleveland Ave
19.3 km

PM5 (Non-Work Area)

Lions Bay to M Creek

Ansell to S. Pasco

Speed / Haul Zones Keyplan
Updated

Nov 30, 2006
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.136

               03/01/2008  4 44 PM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test  batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut  Gonzales  Darrel Bay  Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

JanuaryWeek beginning January 7, 2008
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.136

               03/01/2008  4 44 PM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

JanuaryWeek beginning January 7, 2008

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.136

               03/01/2008  4:44 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM4

January

PM5

PM7A

Date:

PM3

PM Section

Week beginning January 7, 2008
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.136

               03/01/2008  4:44 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km Sta 241+100

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

HAUL ZONES

Brandywine to 

247+000

6.6DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

Ansell to S. Pasco
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.137

               11/01/2008  9 06 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

FebruaryWeek beginning January 14, 2008 January

TRA_Weekly_Schedule_of_Lane_Closures _2008-01-14.xls Page 1 of 4

TRA-2013-00016 
Page 272



S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.137

               11/01/2008  9 06 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3

FebruaryWeek beginning January 14, 2008 January

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.137

               11/01/2008  9:06 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

January February

PM4

PM5

PM Section

Week beginning January 14, 2008

PM7A

Date:

PM3
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.137

               11/01/2008  9:06 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km Sta 240+000

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

HAUL ZONES
Rock Haul Limits

Brewcreek to CN#1

Brackendale pit to 

Depot Road

16.1 km

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Alberta Creek to 

Northside of 

Porteau Cove

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

Rubble to Pinecrest

Murrin Park to Darrel Bay

Caufield to Nelson Cr.

Ansell to S. Pasco
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.145

               06/03/2008  1 20 PM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B  9 AM to 7 PM & 8 PM to 6 AM

Lane Closure  W/B  9 AM to 7 PM & 8 PM to 6 AM

Total Proposed 20 min daytime Stoppages (Seg. 1) 1 1 1 1 0 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 6 6 6 6 6 6 6 6 6 6 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 2 2 3 3 0 2 2 3 3 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 10 10 10 10 10 10 10 10 10 10 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

MarchWeek beginning March 10, 2008
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.145

               06/03/2008  1 20 PM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

MarchWeek beginning March 10, 2008

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Centennial Pedestrian O/P removal 2 hour nighttime closures (12-2am)

2 hour nighttime closures (3-5am)

Total Proposed 20 min daytime Stoppages (Seg. 3) 2 2 3 3 0 2 2 3 3 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 10 10 10 10 10 10 10 10 10 10 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 2 1 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 2 2 3 3 0 2 2 3 3 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 10 10 10 10 10 10 10 10 10 10 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.145

               06/03/2008  1:20 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM4

PM5

March

PM3

PM Section

Week beginning March 10, 2008

PM7A

Date:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.145

               06/03/2008  1:20 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.146

               13/03/2008  5 57 PM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B  9 AM to 7 PM & 8 PM to 6 AM

Lane Closure  W/B  9 AM to 7 PM & 8 PM to 6 AM

Total Proposed 20 min daytime Stoppages (Seg. 1) 1 1 1 1 0 0 0 0 0 0 0 0 0 0 1 1 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 6 6 6 6 6 0 0 0 0 0 0 0 0 5 9 9 8 5

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 2 2 3 3 0 0 0 0 0 0 0 0 0 2 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 10 10 10 10 10 0 0 0 0 0 0 0 0 5 10 10 10 10

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

AprilWeek beginning March 17, 2008 March
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.146

               13/03/2008  5 57 PM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6

AprilWeek beginning March 17, 2008 March

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Centennial Pedestrian O/P removal 2 hour nighttime closures (12-2am)

2 hour nighttime closures (3-5am)

Total Proposed 20 min daytime Stoppages (Seg. 3) 2 2 3 3 0 0 0 0 0 0 0 0 0 2 3 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 10 10 10 10 10 0 0 0 0 0 0 0 0 5 10 10 10 10

Total Proposed 2 hr scheduled nighttime closures 0 0 2 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 2 2 3 3 0 0 0 0 0 0 0 0 0 2 3 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 10 10 10 10 10 0 0 0 0 0 0 0 0 5 11 11 10 10

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.146

               13/03/2008  5:57 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM4

PM5

PM Section

Week beginning March 17, 2008

PM7A

AprilDate: March

PM3
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.146

               13/03/2008  5:57 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay

TRA_Weekly_Schedule_of_Lane_Closures _2008-03-17.xls Page 4 of 4

TRA-2013-00016 
Page 301



S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.138

               18/01/2008  10 12 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

FebruaryWeek beginning January 21, 2008 January
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.138

               18/01/2008  10 12 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

FebruaryWeek beginning January 21, 2008 January

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.138

               18/01/2008  10:12 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

February

PM Section

Week beginning January 21, 2008

PM7A

Date:

PM3

PM5

January

PM4
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.138

               18/01/2008  10:12 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brackendale pit to 

Depot Road

Brewcreek to 

247+000
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.147

               20/03/2008  10 38 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B  9 AM to 7 PM & 8 PM to 6 AM

Lane Closure  W/B  9 AM to 7 PM & 8 PM to 6 AM

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 1 1 0 0 1 1 1 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 5 9 9 8 5 9 9 8 8 5

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 2 2 2 2 0 2 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 5 10 10 10 10 11 10 10 10 10

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

AprilWeek beginning March 24, 2008 March
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.147

               20/03/2008  10 38 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13

AprilWeek beginning March 24, 2008 March

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Centennial Pedestrian O/P removal 2 hour nighttime closures (12-2am)

2 hour nighttime closures (3-5am)

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 2 3 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 5 10 10 10 10 11 10 10 10 10

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 2 3 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 5 11 11 10 10 12 11 10 10 10

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.147

               20/03/2008  10:38 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

AprilDate: March

PM3

PM Section

Week beginning March 24, 2008

PM7A

PM4

PM5
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.147

               20/03/2008  10:38 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.147

               20/03/2008  11 42 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B  9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B  9 AM to 3 PM & 10 PM to 6 AM

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 1 1 0 0 1 1 1 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 5 9 9 8 5 9 9 8 8 5

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 2 2 2 2 0 2 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 5 10 10 10 10 11 10 10 10 10

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

AprilWeek beginning March 24, 2008 March
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.147

               20/03/2008  11 42 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13

AprilWeek beginning March 24, 2008 March

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Centennial Pedestrian O/P removal 2 hour nighttime closures (12-2am)

2 hour nighttime closures (3-5am)

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 2 3 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 5 10 10 10 10 11 10 10 10 10

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 2 3 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 5 11 11 10 10 12 11 10 10 10

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.147

               20/03/2008  11:42 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM4

PM5

PM Section

Week beginning March 24, 2008

PM7A

AprilDate: March

PM3
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.147

               20/03/2008  11:42 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.147

               20/03/2008  11 48 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B  9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B  9 AM to 3 PM & 10 PM to 6 AM

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 1 1 0 0 1 1 1 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 5 9 9 8 5 9 9 8 8 5

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 2 2 2 2 0 2 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 5 10 10 10 10 11 10 10 10 10

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

AprilWeek beginning March 24, 2008 March
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.147

               20/03/2008  11 48 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13

AprilWeek beginning March 24, 2008 March

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Centennial Pedestrian O/P removal 2 hour nighttime closures (12-2am)

2 hour nighttime closures (3-5am)

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 2 3 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 5 10 10 10 10 11 10 10 10 10

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 2 3 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 5 11 11 10 10 12 11 10 10 10

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.147

               20/03/2008  11:48 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM4

PM5

PM Section

Week beginning March 24, 2008

PM7A

AprilDate: March

PM3
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.147

               20/03/2008  11:48 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.148

               27/03/2008  4:59 PM

Three-Week Traffic Schedule

TCIF-009

Date:  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B  9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B  9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 0 0 0 0 0 1 1 0 0 1 1 1 0 0 1 1 1 0 0

Total Proposed 20 min nighttime stoppage 0 0 0 0 5 9 9 8 5 9 9 8 8 5 9 9 8 8 5

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 0 0 0 0 2 2 2 2 0 2 2 2 2 0 2 2 2 2 0

Total Proposed 20 min nighttime stoppage 0 0 0 0 5 10 10 10 10 11 10 10 10 10 11 10 10 10 10

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Total Proposed 20 min daytime Stoppages 0 0 0 0 2 3 2 2 0 3 2 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage 0 0 0 0 5 10 10 10 10 11 10 10 10 10 11 10 10 10 10

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

` 6 hour nighttime closures (10 PM to 12 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

Total Proposed 20 min daytime Stoppages 0 0 0 0 2 3 2 2 0 3 2 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage 0 0 0 0 5 11 11 10 10 12 11 10 10 10 12 11 10 10 10

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

AprilWeek beginning March 31, 2008

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between 

Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

March
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.148

               27/03/2008  4 59 PM

Three-Week Traffic Schedule

TCIF-009

Type of work Time Frame Closure Type 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

March

PM3

PM4

PM5

April

PM Section

Week beginning March 24, 2008

PM7A

Date
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.148

               27/03/2008  4:59 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.139

               25/01/2008  10 10 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

January FebruaryWeek beginning January 28, 2008
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.139

               25/01/2008  10 10 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

January FebruaryWeek beginning January 28, 2008

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.139

               25/01/2008  10:10 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

FebruaryJanuary

PM4

PM5

PM Section

Week beginning January 28, 2008

PM7A

Date:

PM3
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.139

               25/01/2008  10:10 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brackendale pit to 

Depot Road

Brewcreek to 

247+000

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.140

               01/02/2008  5 14 PM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

JanuaryWeek beginning February 4, 2008 February
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.140

               01/02/2008  5 14 PM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

JanuaryWeek beginning February 4, 2008 February

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut d tches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:

TRA_Weekly_Schedule_of_Lane_Closures _2008-02-04.xls Page 2 of 4

TRA-2013-00016 
Page 326



S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.140

               01/02/2008  5:14 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

FebruaryJanuary

PM4

PM5

PM Section

Week beginning February 4, 2008

PM7A

Date:

PM3
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.140

               01/02/2008  5:14 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brackendale pit to 

Depot Road

Brewcreek to 

247+000

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

TRA_Weekly_Schedule_of_Lane_Closures _2008-02-04.xls
Last Update January 18, 2008

Page 4 of 4

TRA-2013-00016 
Page 328



Pages 329 through 332 redacted for the following reasons:
- - - - - - - - - - - - - - - - - - - - - - - - - - - -
Not Responsive



S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.149

               03/04/2008  12:22 PM

Three-Week Traffic Schedule

TCIF-009

Date:  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B  9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B  9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 0 1 1 0 0 1 1 1 0 0 1 1 1 0 0 1 1 1 0 0

Total Proposed 20 min nighttime stoppage 0 9 9 8 5 9 9 8 8 6 9 9 8 8 7 9 9 8 8 7

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 0 2 2 2 0 3 2 2 2 0 3 2 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage 0 10 10 10 10 11 11 11 10 10 11 11 11 10 10 11 11 10 10 10

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Total Proposed 20 min daytime Stoppages 0 3 2 2 0 3 3 2 2 0 3 3 2 2 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage 0 10 10 10 10 11 11 11 10 10 11 11 10 10 10 11 11 10 10 10

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (10 PM to 12 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

Total Proposed 20 min daytime Stoppages 0 3 2 2 0 3 3 2 2 0 3 3 2 2 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage 0 11 11 10 10 12 11 11 10 10 12 11 11 10 10 12 11 11 10 10

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

AprilWeek beginning April 7, 2008

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between 

Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

TRA_Weekly_Schedule_of_Lane_Closures _2008-04-07.xls Page 1 of 3

TRA-2013-00016 
Page 333



S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.149

               03/04/2008  12 22 PM

Three-Week Traffic Schedule

TCIF-009

Type of work Time Frame Closure Type 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM3

Week beginning April 7, 2008Date April

PM4

PM5

PM Section

PM7A
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.149

               03/04/2008  12:22 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.150

               10/04/2008  10:40 AM

Three-Week Traffic Schedule

TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 0 0 1 1 1 0 0 1 1 1 0 0 1 1 1 1 0

Total Proposed 20 min nighttime stoppage 9 9 8 8 6 9 9 8 8 7 9 9 8 8 7 9 9 9 15 15

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Slow Lane Closure for both N/B & S/B 

Total Proposed 20 min daytime Stoppages 3 2 2 2 0 3 2 2 2 0 3 2 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage 11 11 11 10 10 11 11 11 10 10 11 11 10 10 10 11 11 10 15 15

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

MayWeek beginning April 14, 2008 April
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.150

               10/04/2008  10:40 AM

Three-Week Traffic Schedule

TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4

MayWeek beginning April 14, 2008 April

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 2 2 0 3 3 2 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 11 11 10 10 11 11 10 10 10 11 11 10 10 10 11 11 11 15 15

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (10 PM to 12 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 2 2 0 3 3 2 2 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage 12 11 11 10 10 12 11 11 10 10 12 11 11 10 10 12 12 11 15 15

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 1 0 1 1 1 1 1 1 1 1

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 

minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.150

               10/04/2008  10:40 AM

Three-Week Traffic Schedule

TCIF-009

Type of work Time Frame Closure Type 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM Section

PM7A

PM4

PM5

May

PM3

Week beginning April 14, 2008Date April
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.150

               10/04/2008  10:40 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.150

               11/04/2008  9:40 AM

Three-Week Traffic Schedule

TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 0 0 1 1 1 0 0 1 1 1 0 0 1 1 1 1 0

Total Proposed 20 min nighttime stoppage 9 9 8 8 6 9 9 8 8 7 9 9 8 8 7 9 9 9 15 15

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Slow Lane Closure for both N/B & S/B 

Total Proposed 20 min daytime Stoppages 3 2 2 2 0 3 2 2 2 0 3 2 2 2 0 3 2 2 2 0

Total Proposed 20 min nighttime stoppage 11 11 11 10 10 11 11 11 10 10 11 11 10 10 10 11 11 10 15 15

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

MayWeek beginning April 14, 2008 April
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.150

               11/04/2008  9:40 AM

Three-Week Traffic Schedule

TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4

MayWeek beginning April 14, 2008 April

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 2 2 0 3 3 2 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 11 11 10 10 11 11 10 10 10 11 11 10 10 10 11 11 11 15 15

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (10 PM to 12 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 2 2 0 3 3 2 2 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage 12 11 11 10 10 12 11 11 10 10 12 11 11 10 10 12 12 11 15 15

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 1 0 1 1 1 1 1 1 1 1

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 

minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

TRA_Weekly_Schedule_of_Lane_Closures _2008-04-14_Rev.01.xls Page 2 of 4

TRA-2013-00016 
Page 341



S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.150

               11/04/2008  9:40 AM

Three-Week Traffic Schedule

TCIF-009

Type of work Time Frame Closure Type 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM Section

PM7A

PM4

PM5

May

PM3

Week beginning April 14, 2008Date April
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.150

               11/04/2008  9:40 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay
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Pages 344 through 347 redacted for the following reasons:
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Not Responsive



S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.151

               17/04/2008  12:15 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 0 0 1 1 1 0 0 1 1 1 1 0 1 1 1 0 0

Total Proposed 20 min nighttime stoppage 9 9 8 8 7 9 9 8 8 7 9 9 9 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Slow Lane Closure for both N/B & S/B 

Total Proposed 20 min daytime Stoppages 3 2 2 2 0 3 2 2 2 0 3 2 2 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 11 11 10 10 11 11 10 10 10 11 11 10 12 11 12 12 12 12 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

MayWeek beginning April 21, 2008 April
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.151

               17/04/2008  12:15 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11

MayWeek beginning April 21, 2008 April

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 2 2 0 3 3 3 4 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage 11 11 10 10 10 11 11 10 10 10 11 11 11 12 11 11 12 12 11 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (10 PM to 12 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 2 2 0 3 3 2 2 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage 12 11 11 10 10 12 11 11 10 10 12 12 11 10 10 12 11 11 10 10

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 0 0 0 0 0 1 0 1 1 1 1 1 1 1 1 1 1 1 1 1

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

between Valley Drive and Stawamus Bridge

Black Tusk to Function Junction 
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.151

               17/04/2008  12:15 PM

Three-Week Traffic Schedule

TCIF-009

Type of work Time Frame Closure Type 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

April

PM3

Week beginning April 21, 2008Date

PM4

PM5

May

PM Section

PM7A
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.151

               17/04/2008  12:15 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.151

               17/04/2008  12:15 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 0 0 1 1 1 0 0 1 1 1 1 0 1 1 1 0 0

Total Proposed 20 min nighttime stoppage 9 9 8 8 7 9 9 8 8 7 9 9 9 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Slow Lane Closure for both N/B & S/B 

Total Proposed 20 min daytime Stoppages 3 2 2 2 0 3 2 2 2 0 3 2 2 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 11 11 10 10 11 11 10 10 10 11 11 10 12 11 12 12 12 12 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

MayWeek beginning April 21, 2008 April
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.151

               17/04/2008  12:15 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11

MayWeek beginning April 21, 2008 April

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 2 2 0 3 3 3 4 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage 11 11 10 10 10 11 11 10 10 10 11 11 11 12 11 11 12 12 11 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (10 PM to 12 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 2 2 0 3 3 2 2 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage 12 11 11 10 10 12 11 11 10 10 12 12 11 10 10 12 11 11 10 10

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 0 0 0 0 0 1 0 1 1 1 1 1 1 1 1 1 1 1 1 1

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

between Valley Drive and Stawamus Bridge

Black Tusk to Function Junction 
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.151

               17/04/2008  12:15 PM

Three-Week Traffic Schedule

TCIF-009

Type of work Time Frame Closure Type 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

April

PM3

Week beginning April 21, 2008Date

PM4

PM5

May

PM Section

PM7A
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.151

               17/04/2008  12:15 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

TRA_Weekly_Schedule_of_Lane_Closures _2008-04-21.xls Page 4 of 4

TRA-2013-00016 
Page 355



Pages 356 through 359 redacted for the following reasons:
- - - - - - - - - - - - - - - - - - - - - - - - - - - -
Not Responsive



SEA TO SKY HIGHWAY IMPROVEMENT PROJECT

Traffic Management Plan 

CA Schedule 5 Part 7 - Tables 2 & 4th Year Schedule

Revision 7.5
Added RPC Closures

Peter Kiewit Sons Co.
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CA Schedule 5 Part 7

Traffic Management Requirements TABLE 2.0 

Schedule of Lane Clsoures

Sea to Sky Highway Improvement Project

May 2005 

to 

Apr 2006

May 2006 

to 

Apr 2007

May 2007 

to 

Apr 2008

May 2008 

to 

Apr 2009

May 2009 

to 

Apr 2010

20-Minute Night Stoppage 1500

20-Minute Day Stoppage 120

Scheduled Daytime Closure

Scheduled Night-time Closure
(1) 8

20-Minute Night Stoppage 2000

20-Minute Day Stoppage 350

Scheduled Daytime Closure 2

Scheduled Night-time Closure
(1) 10

Scheduled Night-time Closure
(2)(3) 18

Note:  Scheduled night-time closures not to exceed aggregate total of 200 hours.                         

20-Minute Night Stoppage 2000

20-Minute Day Stoppage 400

Scheduled Daytime Closure
(4) 18

Scheduled Night-time Closure
(1)(3) 68

Scheduled Night-time Closure
(2) 63

Note: Scheduled night-time closures not to exceed aggregate total of 960 hours.                         

20-Minute Night Stoppage 2000

20-Minute Day Stoppage
(3) 375

Scheduled Daytime Closure 7

Scheduled Night-time Closure
(1)(3) 59

Scheduled Night-time Closure
(2) 50

Note:  Scheduled night-time closures not to exceed aggregate total of 1960 hours.  

SCP Value  BTMP  

NOTES

(1) April 21 to June 15 and September 16 to November 30 50% of Maximum SCP = 241235

(2) June 16 to September 16

(3) Includes :

  RPC-002  Cheakamus Pregrading Closures Table 2 Rev 3

  RPC-001  Brohm Creek Culvert Table 2 Rev 4

  RPC-005  Furry Creek Pedestrian Underpass Table 2 Rev 4

  RPC-012  Britannia Pedestrain Crossing Table 2 Rev 5

  RPC-004  Pinecrest Bypass Table 2 Rev 5

  RPC-004  Pinecrest Bypass Table 2 Rev 6

  RPC-012  Britannia Pedestrain Crossing Table 2 Rev 6  

  DB-1 closures (8ea) moved 1 year due to Protester Delay Table 2 Rev 6

  RPC-012   Removed 3 closures because RPC-012 was added two times instead of one time Table 2 Rev 8

     (in Sch. Night Time Closure (1) and Sch. Night time Closure (2) )      

     See Rev. 5 and Rev. 6 of Table 2

  RPC-013  Mamquam Blind Channel Bridge (3
rd
 year: add +6, 4

th
 year: add +24) Table 2 Rev 9

  RPC-016  Centennial Way Overpass (3
rd
 year: add +7, 4

th
 year: add+3) Table 2 Rev 9

(4) Includes :

  RPC-025  Pending : Includes reduction of 14 Scheduled Daytime  Table 2 Rev 7

                 Closures to offset Jan/Feb 2007 traffic penalties

TABLE 2 - Revision 9

Type of Stoppage/Closure

Sea to Sky Highway Improvement Project

Total 

Proposed

Total 

Counted

Maximum 

Permitted

SCP for 

Each 

Counted

Stoppage 

and 

Closure Points

BTMP Total BTMP
Number of Proposed Stoppages/Closures (3)

Highway 1 (Nelson Creek) to Horseshoe Bay (Exit 1)

Squamish (Depot Road) to Whistler (Function Junction)

Horseshoe Bay (Exit 1) to Lions Bay (Kelvin Grove)

Lions Bay (“M” Creek) to Squamish (Stawamus Forestry Road)

Closure Plan  - CA Tables 1 & 2_Revision 7.5_2007_All Tables.xls Page 2 of 3 Revision 7.2TRA-2013-00016 
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CA Schedule 5 Part 7

Traffic Management Requirements  4th Year Schedule of Lane Clsoures

Sea to Sky Highway Improvement Project

May-08 Jun-08

20-Minute Night Stoppage 180 180

20-Minute Day Stoppage 14 14

Scheduled Daytime Closure

Scheduled Night-time Closure
(1)

1 0

20-Minute Night Stoppage 235 235

20-Minute Day Stoppage 42 42

Scheduled Daytime Closure 0 1

Scheduled Night-time Closure
(1) 1 1

Scheduled Night-time Closure
(2)(3) 2

Note:  Scheduled night-time closures not to exceed aggregate total of 200 hours.                      

20-Minute Night Stoppage 230 240

20-Minute Day Stoppage 49 49

Scheduled Daytime Closure
(4) 2 2

Scheduled Night-time Closure
(1)(3) 15 9

Scheduled Night-time Closure
(2) 8

Note: Scheduled night-time closures not to exceed aggregate total of 960 hours.                      

20-Minute Night Stoppage 240 240

20-Minute Day Stoppage
(3) 47 47

Scheduled Daytime Closure 0 1

Scheduled Night-time Closure
(1)(3) 16 8

Scheduled Night-time Closure
(2) 8

Note:  Scheduled night-time closures not to exceed aggregate total of 1960 hours.  

Monthly BTMP 27,895 32,125 BTMP

NOTES

(1) April 21 to June 15 and September 16 to November 30

(2) June 16 to September 15

(3) Includes RPC-001, 002, 004, 005, 012, 013, & 016. 

(4) Includes reduction of 10ea of the 14ea Scheduled Daytime Closures to offset Jan/Feb 2007 traffic penalties - PKS RPC-025 pending.

Type of Stoppage/Closure

Sea to Sky Highway Improvement Project
Total 

Proposed
BTMP Total BTMPNumber of Proposed Stoppages/Closures (3)

Highway 1 (Nelson Creek) to Horseshoe Bay (Exit 1)

Horseshoe Bay (Exit 1) to Lions Bay (Kelvin Grove)

Lions Bay (“M” Creek) to Squamish (Stawamus Forestry Road)

Squamish (Depot Road) to Whistler (Function Junction)

Closure Plan  - CA Tables 1 & 2_Revision 7.5_2007_All Tables.xls Page 3 of 3 Revision 7.2TRA-2013-00016 
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.152

               24/04/2008  3:27 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 0 0 1 1 1 1 0 1 1 1 0 0 1 1 1 1 0

Total Proposed 20 min nighttime stoppage 9 9 8 8 7 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 2 2 2 0 3 2 2 2 0 3 3 3 2 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage 11 11 10 10 10 11 11 10 12 11 12 12 12 12 11 12 12 12 12 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0

MayWeek beginning April 28, 2008 April

Cut 9

(Sta 101+500  

          to

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.152

               24/04/2008  3:27 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

MayWeek beginning April 28, 2008 April

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 3 4 0 3 3 3 3 0 3 3 3 4 0

Total Proposed 20 min nighttime stoppage 11 11 10 10 10 11 11 11 12 11 11 12 12 11 11 11 11 12 12 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 1 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min nighttime stoppage 12 11 11 10 10 12 12 11 10 10 12 11 11 10 10 12 12 11 15 15

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 1 0 1 1 1 1 1 0 1 1 1 0 1 1 1 1 1 1 1 1

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

between Valley Drive 

and Stawamus Bridge

- CANCELED

Brew Creek to 

Function Junction 

Squamish 

South

Brew Creek to 

Function Junction 
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.152

               24/04/2008  3 27 PM

Three-Week Traffic Schedule

TCIF-009

Type of work Time Frame Closure Type 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM Section

PM7A

PM4

PM5

PM3

Week beginning April 28, 2008Date MayApril
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.152

               24/04/2008  3:27 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.141

               07/02/2008  5 12 PM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 1 2

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/insta l DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

February MarchWeek beginning February 11, 2008
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.141

               07/02/2008  5 12 PM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 1 2

February MarchWeek beginning February 11, 2008

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.141

               07/02/2008  5:12 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 1 2

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

February March

PM Section

Week beginning February 11, 2008

PM7A

Date:

PM3

PM5

PM4
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.141

               07/02/2008  5:12 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brackendale pit to 

Depot Road

Brewcreek to 

247+000
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.153

               01/05/2008  12:09 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 1 0 1 1 1 0 0 1 1 1 1 0 1 1 1 0

Total Proposed 20 min nighttime stoppage 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 2 2 2 0 3 3 3 2 0 3 3 3 3 0 3 3 3 0

Total Proposed 20 min nighttime stoppage 11 11 10 12 11 12 12 12 12 11 12 12 12 12 11 11 12 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0

April MayWeek beginning May 5, 2008

Cut 9

(Sta 101+500  

          to

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.153

               01/05/2008  12:09 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25

April MayWeek beginning May 5, 2008

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 3 4 0 3 3 3 3 0 3 3 3 4 0 3 3 4 0

Total Proposed 20 min nighttime stoppage 11 11 11 12 11 11 12 12 11 11 11 11 12 12 11 11 12 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 2 2 0 3 3 2 2 0 3 2 2 0

Total Proposed 20 min nighttime stoppage 12 12 11 10 10 12 11 11 10 10 12 12 11 15 15 12 11 15 15

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 1 1 0 1 1 1 0 1 1 1 1 1 1 1 1 1 1 1 1

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Squamish 

South 

Brew Creek to 

Function Junction 

Magnesia Crk to 

Porteau Cove

Brew Creek to 

Function Junction 
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.153

               01/05/2008  12 09 PM

Three-Week Traffic Schedule

TCIF-009

Type of work Time Frame Closure Type 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM Section

PM7A

PM3

PM4

PM5

Week beginning April 28, 2008Date April May
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.153

               01/05/2008  12:09 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.142

               15/02/2008  9 54 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 1 2 3 4 5 6 7 8 9

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6 6 6 6 6

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 2 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 10 10 10 10

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

MarchFebruaryWeek beginning February 18, 2008
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.142

               15/02/2008  9 54 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 1 2 3 4 5 6 7 8 9

MarchFebruaryWeek beginning February 18, 2008

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 2 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 10 10 10 10

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 2 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 10 10 10 10

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.142

               15/02/2008  9:54 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 1 2 3 4 5 6 7 8 9

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

MarchFebruary

PM Section

Week beginning February 18, 2008

PM7A

Date:

PM3

PM5

PM4
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.142

               15/02/2008  9:54 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brackendale pit to 

Depot Road

Brewcreek to 

247+000
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.143

               21/02/2008  3 47 PM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 18 19 20 21 22 23 24 25 26 27 28 29 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 0 0 0 0 6 6 6 6 6 6 6 6 6 6

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 0 0 0 0 2 2 3 3 0 2 2 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 0 0 0 0 10 10 10 10 10 10 10 10 10 10

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

MarchFebruaryWeek beginning February 25, 2008
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.143

               21/02/2008  3 47 PM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 18 19 20 21 22 23 24 25 26 27 28 29 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

MarchFebruaryWeek beginning February 25, 2008

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 0 0 0 0 2 2 3 3 0 2 2 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 0 0 0 0 10 10 10 10 10 10 10 10 10 10

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut d tches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 0 0 0 0 2 2 3 3 0 2 2 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 0 0 0 0 10 10 10 10 10 10 10 10 10 10

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.143

               21/02/2008  3:47 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 18 19 20 21 22 23 24 25 26 27 28 29 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

MarchFebruary

PM Section

Week beginning February 25, 2008

PM7A

Date:

PM3

PM5

PM4
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.143

               21/02/2008  3:47 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brackendale pit to 

Depot Road

Brewcreek to 

247+000
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.154

               07/05/2008  5:31 PM

Three-Week Traffic Schedule

TC F-009

Date  Works Jun

Traffic Seg. Type of Work DB Location Traffic Control Activity 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 0 0 1 1 1 1 0 1 1 1 0 1 1 1 0

Total Proposed 20 min nighttime stoppage 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 3 2 0 3 3 3 3 0 3 3 3 0 3 3 2 0

Total Proposed 20 min nighttime stoppage 12 12 12 12 11 12 12 12 12 11 11 12 12 12 11 12 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Week beginning May 12, 2008 May

Cut 9

(Sta 101+500  

          to

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.154

               07/05/2008  5:31 PM

Three-Week Traffic Schedule

TC F-009

Date  Works Jun

Traffic Seg. Type of Work DB Location Traffic Control Activity 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1

Week beginning May 12, 2008 May

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 3 3 0 3 3 3 4 0 3 3 4 0 3 3 4 0

Total Proposed 20 min nighttime stoppage 11 12 12 11 11 11 11 12 12 11 11 12 12 12 11 11 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 2 2 0 3 2 2 0 3 2 2 0

Total Proposed 20 min nighttime stoppage 12 11 11 10 10 12 12 11 15 15 12 11 15 15 11 11 10 10

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 1 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to 

Function Junction 

Brew Creek to 

Function Junction 
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.154

               07/05/2008  5 31 PM

Three-Week Traffic Schedule

TCIF-009

Jun

Type of work Time Frame Closure Type 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM Section

PM7A

PM3

PM4

PM5

Week beginning May 12, 2008Date May
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.154

               07/05/2008  5:31 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay
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Pages 403 through 406 redacted for the following reasons:
- - - - - - - - - - - - - - - - - - - - - - - - - - - -
Not Responsive



S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.155

               15/05/2008  9:36 AM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 1 0 1 1 1 0 1 1 1 0 0 1 1 1 0

Total Proposed 20 min nighttime stoppage 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B (Slow Lane)

Total Proposed 20 min daytime Stoppages 3 3 3 3 0 3 3 3 0 3 3 2 0 2 3 3 2 0

Total Proposed 20 min nighttime stoppage 12 12 12 12 11 11 12 12 12 11 12 12 12 11 11 11 12 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 1 0 0 0 1 0 0 0 0 1 0 1 0

Week beginning May 19, 2008 May June

Cut 9

(Sta 101+500  

          to

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.155

               15/05/2008  9:36 AM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8

Week beginning May 19, 2008 May June

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 3 4 0 3 3 4 0 3 3 4 0 2 3 3 3 0

Total Proposed 20 min nighttime stoppage 11 11 12 12 11 11 12 12 12 11 11 12 12 11 11 11 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 2 2 0 3 2 2 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage 12 12 11 15 15 12 11 15 15 11 11 10 10 11 11 12 11 11

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 1 1 1 1 1 0 1 1 1 0 1 1 1 1 0 1 0 1

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to 

Function Junction 

Brew Creek to 

Function Junction 

Brew Creek to 

Function Junction 
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.155

               15/05/2008  9:36 AM

Three-Week Traffic Schedule

TC F-009

Type of work Time Frame Closure Type 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Week beginning May 12, 2008Date May June

PM4

PM5

PM Section

PM7A

PM3
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.155

               15/05/2008  9:36 AM

Three-Week Traffic Schedule

TC F-009

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

247+600

DB13  14.3 km PM8 13.10 km 246+500

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

Powerline Hill

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  
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SEA TO SKY HIGHWAY IMPROVEMENT PROJECT

Traffic Management Plan 

CA Schedule 5 Part 7 - Tables 2 & 4th Year Schedule

Revision 7.6
Added RPC Closures

Peter Kiewit Sons Co.

May 16, 2008
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CA Schedule 5 Part 7

Traffic Management Requirements TABLE 2.0 

Schedule of Lane Clsoures

Sea to Sky Highway Improvement Project

May 2005 

to 

Apr 2006

May 2006 

to 

Apr 2007

May 2007 

to 

Apr 2008

May 2008 

to 

Apr 2009

May 2009 

to 

Apr 2010

20-Minute Night Stoppage 1500

20-Minute Day Stoppage 120

Scheduled Daytime Closure

Scheduled Night-time Closure
(1) 8

20-Minute Night Stoppage 2000

20-Minute Day Stoppage 350

Scheduled Daytime Closure 2

Scheduled Night-time Closure
(1) 10

Scheduled Night-time Closure
(2)(3) 18

Note:  Scheduled night-time closures not to exceed aggregate total of 200 hours.                 

20-Minute Night Stoppage 2000

20-Minute Day Stoppage 400

Scheduled Daytime Closure
(4) 18

Scheduled Night-time Closure
(1)(3) 68

Scheduled Night-time Closure
(2) 63

Note: Scheduled night-time closures not to exceed aggregate total of 960 hours.                 

20-Minute Night Stoppage 2000

20-Minute Day Stoppage
(3) 375

Scheduled Daytime Closure 7

Scheduled Night-time Closure
(1)(3) 59

Scheduled Night-time Closure
(2) 50

Note:  Scheduled night-time closures not to exceed aggregate total of 1960 hours.  

SCP Value BTMP

NOTES

(1) April 21 to June 15 and September 16 to November 30 50% of Maximum SCP = 241235

(2) June 16 to September 16

(3) Includes :

  RPC-002  Cheakamus Pregrading Closures Table 2 Rev 3

  RPC-001  Brohm Creek Culvert Table 2 Rev 4

  RPC-005  Furry Creek Pedestrian Underpass Table 2 Rev 4

  RPC-012  Britannia Pedestrain Crossing Table 2 Rev 5

  RPC-004  Pinecrest Bypass Table 2 Rev 5

  RPC-004  Pinecrest Bypass Table 2 Rev 6

  RPC-012  Britannia Pedestrain Crossing Table 2 Rev 6  

  DB-1 closures (8ea) moved 1 year due to Protester Delay Table 2 Rev 6

  RPC-012   Removed 3 closures because RPC-012 was added two times instead of one time Table 2 Rev 8

     (in Sch. Night Time Closure (1) and Sch. Night time Closure (2) )      

     See Rev. 5 and Rev. 6 of Table 2

  RPC-013  Mamquam Blind Channel Bridge (3
rd
 year: add +6, 4

th
 year: add +24) Table 2 Rev 9

  RPC-016  Centennial Way Overpass (3
rd
 year: add +7, 4

th
 year: add+3) Table 2 Rev 9

(4) Includes :

  RPC-025  Pending : Includes reduction of 14 Scheduled Daytime  Table 2 Rev 7

                 Closures to offset Jan/Feb 2007 traffic penalties

   (5) Moved :

  Total of 13 night-time closures were moved to Segment 1 (Horseshoe Bay to Lions Bay). 

Squamish (Depot Road) to Whistler (Function Junction)

Horseshoe Bay (Exit 1) to Lions Bay (Kelvin Grove)

Lions Bay (“M” Creek) to Squamish (Stawamus Forestry Road)

Total 

BTMP

Number of Proposed Stoppages/Closures (3)

Highway 1 (Nelson Creek) to Horseshoe Bay (Exit 1)

TABLE 2 - Revision 10

Type of Stoppage/Closure

Sea to Sky Highway Improvement Project

Total 

Proposed

Total 

Counted

Maximum 

Permitted

SCP for 

Each 

Counted

Stoppage 

and 

Closure 

Points

BTMP

Closure Plan  - CA Tables 1 & 2_Revision 7.6_2008_All Tables.xls Page 2 of 3 Revision 7.5TRA-2013-00016 
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CA Schedule 5 Part 7

Traffic Management Requirements  4th Year Schedule of Lane Clsoures

Sea to Sky Highway Improvement Project

May-08 Jun-08 Jul-08 Aug-08 Sep-08 Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09

20-Minute Night Stoppage 180 180

20-Minute Day Stoppage 14 14

Scheduled Daytime Closure

Scheduled Night-time Closure
(1)

1 0

20-Minute Night Stoppage 235 235

20-Minute Day Stoppage 42 42

Scheduled Daytime Closure 0 1

Scheduled Night-time Closure
(1) 3 4

Scheduled Night-time Closure
(2)(3) 2

Note:  Scheduled night-time closures not to exceed aggregate total of 200 hours.                      

20-Minute Night Stoppage 230 240

20-Minute Day Stoppage 49 49

Scheduled Daytime Closure
(4) 2 2

Scheduled Night-time Closure
(1)(3) 13 8

Scheduled Night-time Closure
(2) 8

Note: Scheduled night-time closures not to exceed aggregate total of 960 hours.                      

20-Minute Night Stoppage 240 240

20-Minute Day Stoppage
(3) 47 47

Scheduled Daytime Closure 0 1

Scheduled Night-time Closure
(1)(3) 16 6

Scheduled Night-time Closure
(2) 8

Note:  Scheduled night-time closures not to exceed aggregate total of 1960 hours.  

Monthly BTMP 27,895 32,125 BTMP

NOTES

(1) April 21 to June 15 and September 16 to November 30

(2) June 16 to September 15

(3) Includes RPC-001, 002, 004, 005, 012, 013, & 016. 

(4) Includes reduction of 10ea of the 14ea Scheduled Daytime Closures to offset Jan/Feb 2007 traffic penalties - PKS RPC-025 pending.

(5) Includes additional 13 nighttime closures for S1, which were taken from other segments. 

Type of Stoppage/Closure

Sea to Sky Highway Improvement Project
Total 

Proposed
BTMP Total BTMPNumber of Proposed Stoppages/Closures (3)

Highway 1 (Nelson Creek) to Horseshoe Bay (Exit 1)

Horseshoe Bay (Exit 1) to Lions Bay (Kelvin Grove)

Lions Bay (“M” Creek) to Squamish (Stawamus Forestry Road)

Squamish (Depot Road) to Whistler (Function Junction)

Closure Plan  - CA Tables 1 & 2_Revision 7.6_2008_All Tables.xls Page 3 of 3 Revision 7.5TRA-2013-00016 
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Pages 414 through 425 redacted for the following reasons:
- - - - - - - - - - - - - - - - - - - - - - - - - - - -
Not Responsive



S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.101

               03/05/2007  1 49 PM

Three-Week Traffic Schedule

Date: Week beginning May 07, 2007  Works A

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  S/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 10 10 10 10 10 10 10 10 10 10 10 10 10 10

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route  D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80  excavate access  D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Ansell Place Telus line relocation 4hr nighttime closures (12am -2 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 4 4 4 4 0 4 4 4 4 0 4 4 4 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 10 12 12 12 8 10 12 12 12 8 12 12 12 8

Total Proposed 4 hr scheduled nighttime closures 1 0 0 0 0 1 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Dri l/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Dri l & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test  batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dri ling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek  Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

2 hr nighttime closures

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut  Gonzales  Darrel Bay  Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

4hr nighttime closures (12am - 2am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks, culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 0 3 3 3 3 0 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 10 8 8 8 2 10 8 8 8 2 8 8 8 2

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1 1 1 1 1 1

May
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.101

               03/05/2007  1 49 PM

Three-Week Traffic Schedule

Date: Week beginning May 07, 2007  Works A

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

May

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 4 4 4 4 0 4 4 4 4 0 4 4 4 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

►For 4-hour Closures in Segment 3,   DB4 and DB7 wi l ut lize 2-hour Closure respectively. For example, DB4 closes  from 12 am to 2 am, DB7 closes  from 3am to 5am. Or DB7 closes from 12am to 2am; DB4 closes from 3am 

to 5am.

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night shift 

winter stoppages will delay traveling public 15 minutes between Horseshoe Bay and Squamish, 15 minutes between Squamish and Whistler and 20 minutes overall (during night sh ft operations).

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.101

               03/05/2007  1:49 PM

Three-Week Traffic Schedule

April

Type of work Time Frame Closure Type 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure NB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: April 23, 2007 PM3 & PM5 will start paving operation . Lane closure will be expected. One lane one direction will be maintained during operation. It will last about 8 weeks.

PM7A

PM3

Week beginning May 07, 2007

PM5

PM Section

Date: May
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km

Sta. 236+000

Sta. 234+000

DB12  8.9 km Sta. 232+000 Sta. 232+080

Sta. 227+100

DB11  1.4 km Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700
Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

Sta. 144+000

Sta. 141+100 Sta. 141+100

Sta. 140+500 Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 Sta. 134+300

Sta. 133+100 Sta. 132+400

DB06  3.9 km Sta. 132+400

Sta. 130+400 Sta 130+400

Sta. 130+400

DB05  6.2 km Sta. 126+700

Sta. 126+700

Sta. 124+200 Sta. 125+000

DB04  10.1 km

Sta. 114+100 Sta. 114+000 Sta. 114+000 Sta. 114+000

DB03  3.5 km
Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

19.3 km

HAUL ZONES

km

28.2 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Ansell to S. Pasco

Brackendale pit to 

Depot Road

Caufield to Nelson Cr.

M-Creek to North side of 

Porteau Cove 

Intersection

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

DB SECTIONS

M-Creek to 

Northside of 

Porteau Cove

Nelson Cr. to Hwy 99

Lions Bay to M Creek

Stawamus River to N. of 

Cleveland Ave

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Rubble to Pinecrest

BritanniaCreek

Murrin Park to N. of 

ShannonFalls

Speed / Haul Zones Keyplan
Latest Update

April 26, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.102

               10/05/2007  6 11 PM

Three-Week Traffic Schedule

Date: Week beginning May 14, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 10 10 10 10 10 10 10 10 10 10 10 10 10

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Ansell Place Telus line relocation 4hr nighttime closures (12am -2 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 4 4 4 4 0 4 4 4 0 4 4 4 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 10 12 12 12 8 12 12 12 8 12 12 12 8

Total Proposed 4 hr scheduled nighttime closures 1 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork Rebar  Pour  Strip  Dri l/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Dri l & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test  batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dri ling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert  clearing  loading / haul 10 min daytime stoppages

10 min nighttime stoppages

2 hr nighttime closures

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut  Gonzales  Darrel Bay  Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

4hr nighttime closures (12am - 2am)

4hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 0 3 3 3 0 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 10 8 8 8 2 8 8 8 2 8 8 8 2

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1 1 1 1 1

JuneMay
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.102

               10/05/2007  6 11 PM

Three-Week Traffic Schedule

Date: Week beginning May 14, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3

JuneMay

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 4 4 4 4 0 4 4 4 0 4 4 4 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

►For 4-hour Closures in Segment 3,   DB4 and DB7 wi l ut lize 2-hour Closure respectively. For example, DB4 closes  from 12 am to 2 am, DB7 closes  from 3am to 5am. Or DB7 closes from 12am to 2am; DB4 closes from 3am 

to 5am.

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night shift 

winter stoppages will delay traveling public 15 minutes between Horseshoe Bay and Squamish, 15 minutes between Squamish and Whistler and 20 minutes overall (during night sh ft operations).

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.102

               10/05/2007  6:11 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure NB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: April 23, 2007 PM3 & PM5 will start paving operation . Lane closure will be expected. One lane one direction will be maintained during operation. It will last about 8 weeks.

PM3

Week beginning May 14, 2007

PM5

PM Section

Date: May June

PM7A
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

sta. 249+100

sta. 248+600

DB13  14.3 km

Sta. 236+000

Sta. 234+000

DB12  8.9 km Sta. 232+000 Sta. 232+080

Sta. 227+100

DB11  1.4 km Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700
Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

Sta. 144+000

Sta. 141+100 Sta. 141+100

Sta. 140+500 Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 Sta. 134+300

Sta. 133+100 Sta. 132+400

DB06  3.9 km Sta. 132+400

Sta. 130+400 Sta 130+400

Sta. 130+400

DB05  6.2 km Sta. 126+700

Sta. 126+700

Sta. 124+200 Sta. 125+000

DB04  10.1 km

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

PM5 (Non-Work Area)

BritanniaCreek

Chicane to big fill

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Stawamus River to N. of 

Cleveland Ave

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

DB SECTIONS

19.3 km

HAUL ZONES

km

28.2 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Ansell to S. Pasco

Murrin Park to N. of 

ShannonFalls

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

Nelson Cr. to Hwy 99

Speed / Haul Zones Keyplan
Latest Update

May 10, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               26/05/2008  9:28 AM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 0 1 1 1 0 0 1 1 1 0 0 1 1 1 0

Total Proposed 20 min nighttime stoppage 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B (Slow Lane)

Total Proposed 20 min daytime Stoppages 3 3 3 0 3 3 2 0 2 3 3 2 0 2 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 12 12 12 11 12 12 12 11 11 11 12 11 11 11 11 12 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 1 0 0 0 1 0 0 0 0 1 0 1 0 0 1 0 1 0

JuneWeek beginning May 26, 2008 May

Cut 9

(Sta 101+500  

          to

Sta 103+260)

Cut 9

(Sta 101+500  

          to

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               26/05/2008  9:28 AM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

JuneWeek beginning May 26, 2008 May

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 4 0 3 3 4 0 2 3 3 3 0 2 3 3 3 0

Total Proposed 20 min nighttime stoppage 11 12 12 12 11 11 12 12 11 11 11 12 12 11 11 11 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 3 2 2 0 3 2 2 0 3 3 2 2 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage 12 11 15 15 11 11 10 10 11 11 12 11 11 11 11 12 11 11

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 0 1 1 1 0 0 1 1 1 0 1 0 1 1 0 1 0 1

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to 

Function Junction 

May 29: Brew Creek to Function Junction

May 30 : Salt Shed to South of Pinecrest
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               26/05/2008  9:28 AM

Three-Week Traffic Schedule

TC F-009

Type of work Time Frame Closure Type 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM Section

PM7A

PM3

PM4

PM5

JuneWeek beginning May 26, 2008Date May
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               26/05/2008  9:28 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Powerline Hill

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay

Temporary, Long Duration

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.157

               29/05/2008  4:57 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 0 0 1 1 1 0 0 1 1 1 0 0 1 1 1 0

Total Proposed 20 min nighttime stoppage 9 9 9 9 9 9 9 9 9 8 9 9 8 8 8 9 9 8 8

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B (Slow Lane)

Total Proposed 20 min daytime Stoppages 3 3 2 0 2 3 3 2 0 2 3 3 2 0 2 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 12 12 12 11 11 11 12 11 11 11 11 12 11 11 11 11 12 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0

Total Proposed 4 hr nighttime closures 1 0 0 0 0 1 0 1 0 0 1 0 1 0 0 0 0 0 0

May JuneWeek beginning June 2, 2008

Cut 9 

(Sta 101+500 

to 

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.157

               29/05/2008  4:57 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

May JuneWeek beginning June 2, 2008

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 4 0 2 3 3 3 0 2 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage 11 11 12 12 11 11 11 12 12 11 11 11 12 12 11 11 11 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 3 2 2 0 3 3 2 2 0 3 3 2 2 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage 11 11 10 10 11 11 12 11 11 11 11 12 11 11 11 12 12 12 11

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1

Total Proposed 6 hour nighttime closures 0 0 1 1 1 0 1 0 1 1 0 1 0 1 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to Function  Junction
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.157

               29/05/2008  4:57 PM

Three-Week Traffic Schedule

TC F-009

Type of work Time Frame Closure Type 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM7A

June

PM4

Week beginning June 2, 2008Date May

PM5

PM Section

PM3

TRA_Weekly_Schedule_of_Lane_Closures _2008-06-02.xls Page 3 of 4

TRA-2013-00016 
Page 440



S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.157

               29/05/2008  4:57 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Powerline Hill

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay

Temporary, Long Duration

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.103

               18/05/2007  8 06 AM

Three-Week Traffic Schedule

Date: Week beginning May 21, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 5 5 4 4 4 4 4 10 10 10 10 10 10

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route  D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wa l 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Ansell Place Telus line relocation 4hr nighttime closures (12am -2 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 4 4 4 0 4 4 4 4 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 10 12 12 12 12 12 12 12 12 8

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Dr ll/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backf ll, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dr lling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

2 hr nighttime closures

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

4hr nighttime closures (12am - 2am)

4hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 0 2 2 2 4 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 10 10 10 12 10 10 10 10 10 10 10 10

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1 1 1 1 1

JuneMay
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.103

               18/05/2007  8 06 AM

Three-Week Traffic Schedule

Date: Week beginning May 21, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

JuneMay

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization  s teworks  dr ll & shoot (pioneer/shear/production)  drainage (culverts)  10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 2 0 3 3 2 0 4 4 4 4 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages wi l delay trave ing pub ic 15 minutes between Horseshoe Bay and Squamish, 15 minutes between Squamish and Whistler and 20 minutes overall (during night sh ft operations).

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.103

               18/05/2007  8:06 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure NB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: April 23, 2007 PM3 & PM5 will start paving operation . Lane closure will be expected. One lane one direction will be maintained during operation. It will last about 8 weeks.

PM7A

PM5

May June

PM3

Week beginning May 21, 2007

PM Section

Date:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.103

               18/05/2007  8:06 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

sta. 249+100

sta. 248+600

DB13  14.3 km

Sta. 236+000

Sta. 234+000

DB12  8.9 km Sta. 232+000 Sta. 232+080

Sta. 227+100

DB11  1.4 km Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

Sta. 144+000

Sta. 141+100 Sta. 141+100

Sta. 140+500 Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 Sta. 134+300

Sta. 133+100 Sta. 132+400

DB06  3.9 km Sta. 132+400

Sta. 130+400 Sta 130+400

Sta. 130+400

DB05  6.2 km Sta. 126+700

Sta. 126+700

Sta. 124+200 Sta. 125+000

DB04  10.1 km

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

PM5 (Non-Work Area)

BritanniaCreek

Chicane to big fill

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Stawamus River to N. of 

Cleveland Ave

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

DB SECTIONS

19.3 km

HAUL ZONES

km

28.2 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Ansell to S. Pasco

Murrin Park to N. of 

ShannonFalls

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of Porteau 

Cove

Nelson Cr. to Hwy 99
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               22/05/2008  5:19 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 0 1 1 1 0 0 1 1 1 0 0 1 1 1 0

Total Proposed 20 min nighttime stoppage 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B (Slow Lane)

Total Proposed 20 min daytime Stoppages 3 3 3 0 3 3 2 0 2 3 3 2 0 2 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 12 12 12 11 12 12 12 11 11 11 12 11 11 11 11 12 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 1 0 0 0 1 0 0 0 0 1 0 1 0 0 1 0 1 0

JuneWeek beginning May 26, 2008 May

Cut 9

(Sta 101+500  

          to

Sta 103+260)

Cut 9

(Sta 101+500  

          to

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               22/05/2008  5:19 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

JuneWeek beginning May 26, 2008 May

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 4 0 3 3 4 0 2 3 3 3 0 2 3 3 3 0

Total Proposed 20 min nighttime stoppage 11 12 12 12 11 11 12 12 11 11 11 12 12 11 11 11 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 3 2 2 0 3 2 2 0 3 3 2 2 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage 12 11 15 15 11 11 10 10 11 11 12 11 11 11 11 12 11 11

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 0 1 1 1 0 0 1 1 1 0 1 0 1 1 0 1 0 1

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to 

Function Junction 
May 29: Salt Shed to South of Pinecrest

May 30 : Brew Crk to Func Jct
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               22/05/2008  5:19 PM

Three-Week Traffic Schedule

TC F-009

Type of work Time Frame Closure Type 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

JuneWeek beginning May 26, 2008Date May

PM4

PM5

PM Section

PM7A

PM3
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               22/05/2008  5:19 PM

Three-Week Traffic Schedule

TC F-009

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

247+600

DB13  14.3 km PM8 13.10 km 246+500

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

Powerline Hill

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               23/05/2008  4:51 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 0 1 1 1 0 0 1 1 1 0 0 1 1 1 0

Total Proposed 20 min nighttime stoppage 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B (Slow Lane)

Total Proposed 20 min daytime Stoppages 3 3 3 0 3 3 2 0 2 3 3 2 0 2 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 12 12 12 11 12 12 12 11 11 11 12 11 11 11 11 12 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 1 0 0 0 1 0 0 0 0 1 0 1 0 0 1 0 1 0

JuneWeek beginning May 26, 2008 May

Cut 9

(Sta 101+500  

          to

Sta 103+260)

Cut 9

(Sta 101+500  

          to

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               23/05/2008  4:51 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

JuneWeek beginning May 26, 2008 May

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 4 0 3 3 4 0 2 3 3 3 0 2 3 3 3 0

Total Proposed 20 min nighttime stoppage 11 12 12 12 11 11 12 12 11 11 11 12 12 11 11 11 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 3 2 2 0 3 2 2 0 3 3 2 2 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage 12 11 15 15 11 11 10 10 11 11 12 11 11 11 11 12 11 11

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 0 1 1 1 0 0 1 1 1 0 1 0 1 1 0 1 0 1

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to 

Function Junction 
May 29: Salt Shed to South of Pinecrest

May 30 : Brew Crk to Func Jct
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               23/05/2008  4:51 PM

Three-Week Traffic Schedule

TC F-009

Type of work Time Frame Closure Type 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM Section

PM7A

PM3

PM4

PM5

JuneWeek beginning May 26, 2008Date May
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               23/05/2008  4:51 PM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Powerline Hill

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay

Temporary, Long Duration

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               26/05/2008  9:28 AM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 0 1 1 1 0 0 1 1 1 0 0 1 1 1 0

Total Proposed 20 min nighttime stoppage 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B (Slow Lane)

Total Proposed 20 min daytime Stoppages 3 3 3 0 3 3 2 0 2 3 3 2 0 2 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 12 12 12 11 12 12 12 11 11 11 12 11 11 11 11 12 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 1 0 0 0 1 0 0 0 0 1 0 1 0 0 1 0 1 0

JuneWeek beginning May 26, 2008 May

Cut 9

(Sta 101+500  

          to

Sta 103+260)

Cut 9

(Sta 101+500  

          to

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               26/05/2008  9:28 AM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

JuneWeek beginning May 26, 2008 May

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 4 0 3 3 4 0 2 3 3 3 0 2 3 3 3 0

Total Proposed 20 min nighttime stoppage 11 12 12 12 11 11 12 12 11 11 11 12 12 11 11 11 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 3 2 2 0 3 2 2 0 3 3 2 2 0 3 3 2 2 0

Total Proposed 20 min nighttime stoppage 12 11 15 15 11 11 10 10 11 11 12 11 11 11 11 12 11 11

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 6 hour nighttime closures 0 1 1 1 0 0 1 1 1 0 1 0 1 1 0 1 0 1

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to 

Function Junction 

May 29: Brew Creek to Function Junction

May 30 : Salt Shed to South of Pinecrest
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               26/05/2008  9:28 AM

Three-Week Traffic Schedule

TC F-009

Type of work Time Frame Closure Type 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM Section

PM7A

PM3

PM4

PM5

JuneWeek beginning May 26, 2008Date May
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.156

               26/05/2008  9:28 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Powerline Hill

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Depot Road to 

Darrell Bay

Temporary, Long Duration

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.144

               29/02/2008  11 53 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 25 26 27 28 29 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-  8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening, BC Ferries widening L-3 , retaining wall # 993 & 303, South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 7pm

Lane Closure  W/B 9am to 7pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 1 1 1 1 0 1 1 1 1 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 0 0 0 0 0 6 6 6 6 6 6 6 6 6 6 0 0 0 0 0

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

Total Proposed 20 min daytime Stoppages (Seg. 2) 0 0 0 0 0 2 2 3 3 0 2 2 3 3 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 0 0 0 0 0 10 10 10 10 10 10 10 10 10 10 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing  plant setup  wash screen  wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (12-2am)

4 hr nighttime closures  (3-5am)  

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

MarchFebruaryWeek beginning March 3, 2008
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.144

               29/02/2008  11 53 AM

Three-Week Traffic Schedule

Date:  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 25 26 27 28 29 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23

MarchFebruaryWeek beginning March 3, 2008

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime stoppages

Centennial Pedestrian O/P removal 2 hour nighttime closures (12-2am)

2 hour nighttime closures (3-5am)

Total Proposed 20 min daytime Stoppages (Seg. 3) 0 0 0 0 0 2 2 3 3 0 2 2 3 3 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 0 0 0 0 0 10 10 10 10 10 10 10 10 10 10 0 0 0 0 0

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 2 1 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D, Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 0 0 0 0 0 2 2 3 3 0 2 2 3 3 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 0 0 0 0 0 10 10 10 10 10 10 10 10 10 10 0 0 0 0 0

Total Proposed 4 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.144

               29/02/2008  11:53 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 25 26 27 28 29 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

MarchFebruary

PM Section

Week beginning March 3, 2008

PM7A

Date:

PM3

PM5

PM4
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.144

               29/02/2008  11:53 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800 Sta. 140+500

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 134+300

Sta. 133+120 Sta. 132+400 Sta. 135+600

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Caufield to Nelson Cr.

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

DB02  

Temporary, Long Duration

-km 6.64 km

PM2A 7.84 km

Rubble to Pinecrest

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

6.6

Murrin Park to Darrel Bay

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Interfor pit to Murrin 

Park

Alberta Creek to 

Northside of 

Porteau Cove

HAUL ZONES
Rock Haul Limits

Brackendale pit to 

Depot Road

Brewcreek to 

247+000
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.104

               24/05/2007  10 22 AM

Three-Week Traffic Schedule

Date: Week beginning May 28, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 4 4 4 9 9 9 9 9 9 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route  D/S on OLR 2 minute stoppages / slow ro l traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow ro l traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Ansell Place Telus ine relocation 4hr nighttime closures (12am -2 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 4 4 4 0 3 3 2 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow ro l traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow ro l traffic

"M" Creek formwork,Rebar, Pour, Strip, Dri l/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow ro l traffic

Excavation, Drill & Blast, Backfi l, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow ro l traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow ro l traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow ro l traffic

Dri ling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow ro l traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

2 hr nighttime closures

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow ro l traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow ro l traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

4hr nighttime closures (12am - 2am)

4hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow ro l traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 2 2 2 4 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 10 10 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1 1 1 1 1 1

June
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.104

               24/05/2007  10 22 AM

Three-Week Traffic Schedule

Date: Week beginning May 28, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

June

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow ro l traffic

Slope stabilization  siteworks  dri l & shoot (pioneer/shear/production)  drainage (culverts)  10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow ro l traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour insta lation 2 minute stoppages / slow ro l traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow ro l traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 2 0 3 3 3 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay trave ing public 15 minutes between Horseshoe Bay and Squamish, 15 minutes between Squamish and Whistler and 20 minutes overall (during night shift operations).

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.103

               24/05/2007  10:22 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure NB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: April 23, 2007 PM3 & PM5 will start paving operation . Lane closure will be expected. One lane one direction will be maintained during operation. It will last about 8 weeks.

May

PM3

Week beginning May 28, 2007

PM Section

Date: June

PM7A

PM5
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.103

               24/05/2007  10:22 AM

Three-Week Traffic Schedule

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

sta. 249+100

sta. 248+600

DB13  14.3 km

Sta. 236+000

Sta. 234+000

DB12  8.9 km Sta. 232+000 Sta. 232+080

Sta. 227+100

DB11  1.4 km Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

Sta. 144+000

Sta. 141+100 Sta. 141+100

Sta. 140+500 Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 Sta. 134+300

Sta. 133+100 Sta. 132+400

DB06  3.9 km Sta. 132+400

Sta. 130+400 Sta 130+400

Sta. 130+400

DB05  6.2 km Sta. 126+700

Sta. 126+700

Sta. 124+200 Sta. 125+000

DB04  10.1 km

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of Porteau 

Cove

Nelson Cr. to Hwy 99

19.3 km

HAUL ZONES

km

28.2 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Ansell to S. Pasco

Murrin Park to N. of 

ShannonFalls

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

DB SECTIONS

PM5 (Non-Work Area)

BritanniaCreek

Chicane to big fill

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Stawamus River to N. of 

Cleveland Ave
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.158

               09/06/2008  1:45 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 0 1 1 1 0 0 1 1 1 0 0 1 1 1 0 1 1 1 1 0

Total Proposed 20 min nighttime stoppage 9 9 9 9 9 8 9 9 8 8 8 9 9 8 8 8 9 9 9 8

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B (Slow Lane)

Total Proposed 20 min daytime Stoppages 2 3 3 2 0 2 3 3 2 0 2 3 3 2 0 2 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 11 11 12 11 11 11 11 12 11 11 11 11 12 11 11 11 11 12 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0 0 0

Total Proposed 4 hr nighttime closures 0 1 0 1 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0

Week beginning June 9, 2008 June

Cut 9 

(Sta 101+500 

to 

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.158

               09/06/2008  1:45 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

Week beginning June 9, 2008 June

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 2 3 3 3 0 2 3 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage 11 11 11 12 12 11 11 11 12 12 11 11 11 12 12 11 11 11 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 2 2 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage 11 11 12 11 11 11 11 12 11 11 11 12 12 12 11 11 12 12 12 11

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1 1 0 1 1 1

Total Proposed 6 hour nighttime closures 1 0 1 0 1 1 0 1 0 1 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

June 9th: Canceled; 

June 11th and 13th:

Cheakamus ~ South of Pinecrest
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.158

               09/06/2008  1:45 PM

Three-Week Traffic Schedule

TC F-009

Type of work Time Frame Closure Type 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM7A

PM4

Week beginning June 9, 2008Date

PM5

PM Section

PM3

June
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.158

               09/06/2008  1:45 PM

Three-Week Traffic Schedule

TC F-009

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500

245+000

243+550

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

DB02  

PM2A

Caufield to Nelson Cr.

-

Ansell to S. Pasco

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS * 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

Powerline Hill

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

Depot Road to 

Darrell Bay

Temporary, Long Duration

Callaghan

Rubble to Pinecrest

6.6

Murrin Park to Darrel Bay

km 6.64 km

7.84 km
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.105

               31/05/2007  4 12 PM

Three-Week Traffic Schedule

Date: Week beginning June 04, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 4 4 4 4 9 9 9 9 9 9 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route  D/S on OLR 2 minute stoppages / slow ro l traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow ro l traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Ansell Place Telus ine relocation 4hr nighttime closures (12am -2 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 4 4 4 4 0 3 3 2 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 12 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow ro l traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow ro l traffic

"M" Creek formwork,Rebar, Pour, Strip, Dri l/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow ro l traffic

Excavation, Drill & Blast, Backfi l, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow ro l traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow ro l traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow ro l traffic

Dri ling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow ro l traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

2 hr nighttime closures

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow ro l traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow ro l traffic

Lehigh cut, C/G, pioneer D/S, earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

4hr nighttime closures (12am - 2am)

 nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow ro l traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 2 2 2 2 4 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 12 10 10 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

JuneMay
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.105

               31/05/2007  4 12 PM

Three-Week Traffic Schedule

Date: Week beginning June 04, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

JuneMay

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow ro l traffic

Slope stabilization  siteworks  dri l & shoot (pioneer/shear/production)  drainage (culverts)  10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow ro l traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour insta lation 2 minute stoppages / slow ro l traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow ro l traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 2 0 3 3 3 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay trave ing public 15 minutes between Horseshoe Bay and Squamish, 15 minutes between Squamish and Whistler and 20 minutes overall (during night shift operations).

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.104

               31/05/2007  4:12 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure NB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: April 23, 2007 PM3 & PM5 will start paving operation . Lane closure will be expected. One lane one direction will be maintained during operation. It will last about 8 weeks.

June

PM3

Week beginning June 04, 2007

PM Section

Date:

PM5

May

PM7A
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km

Sta. 236+000

Sta. 234+000

DB12  8.9 km Sta. 232+000 Sta. 232+080

Sta. 227+100

DB11  1.4 km Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700
Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

Sta. 144+000

Sta. 141+100 Sta. 141+100

Sta. 140+500 Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 Sta. 134+300

Sta. 133+100 Sta. 132+400

DB06  3.9 km Sta. 132+400

Sta. 130+400 Sta 130+400

Sta. 130+400

DB05  6.2 km Sta. 126+700

Sta. 126+700

Sta. 124+200 Sta. 125+000

DB04  10.1 km

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

PM5 (Non-Work Area)

BritanniaCreek

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Stawamus River to N. of 

Cleveland Ave

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

DB SECTIONS

19.3 km

HAUL ZONES

km

28.2 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Ansell to S. Pasco

Murrin Park to N. of 

ShannonFalls

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

Nelson Cr. to Hwy 99

Speed / Haul Zones Keyplan
Latest Update

May 17, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.159

               12/06/2008  3:09 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 0 1 1 1 0 0 1 1 1 0 1 1 1 1 0 1 1 1

Total Proposed 20 min nighttime stoppage 8 9 9 8 8 8 9 9 8 8 8 9 9 9 8 8 9 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B (Slow Lane)

Total Proposed 20 min daytime Stoppages 2 3 3 2 0 2 3 3 2 0 2 3 3 2 0 2 2 2

Total Proposed 20 min nighttime stoppage 11 11 11 12 11 11 11 11 12 11 11 11 11 12 11 11 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 1 0 0 0 0 1 0 0 0 0 1 0

Total Proposed 4 hr nighttime closures 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0

JulyWeek beginning June 16, 2008 June

Cut 9 

(Sta 101+500 

to 

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.159

               12/06/2008  3:09 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6

JulyWeek beginning June 16, 2008 June

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 2 3 3 3 0 3 3 3 3 0 3 3 3 3 0 3 3 3

Total Proposed 20 min nighttime stoppage 11 11 11 12 12 11 11 11 12 12 11 11 12 12 12 11 12 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 3 3 0 3 3 3 3 0 3 3 3

Total Proposed 20 min nighttime stoppage 11 11 12 11 11 11 12 12 12 11 11 12 12 12 11 12 12 12

Total Proposed 2 hour nighttime closures 0 0 0 0 0 0 0 1 1 1 1 0 1 1 1 1 0 1

Total Proposed 6 hour nighttime closures 1 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to Function Junction
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.159

               12/06/2008  3:09 PM

Three-Week Traffic Schedule

TC F-009

Type of work Time Frame Closure Type 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

June JulyWeek beginning June 16, 2008Date

PM7A

PM4

PM5

PM Section

PM3
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.159

               12/06/2008  3:09 PM

Three-Week Traffic Schedule

TC F-009

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500

245+000

243+550

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

7.84 km

Caufield to Nelson Cr.

- 6.64 km6.6 kmDB02  

PM2A

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS * 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

Powerline Hill

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Temporary, Long Duration

Callaghan

Rubble to Pinecrest

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

Depot Road to 

Darrell Bay

Murrin Park to Darrel Bay

Ansell to S. Pasco

TRA_Weekly_Schedule_of_Lane_Closures _2008-06-16.xls Page 4 of 4

TRA-2013-00016 
Page 477



      
   

         

  

    
   

TRA-2013-00016 
Page 478



     
     

    

    
      

     
   

        
    

        

         

    

    
   

    

         

    

    
    

    
    

            

         

    

    
    
    
    

           

       

    

    
    
    
    

            

 
            
      

 
 

  
  

 
 

                   

          

      

    
 

      
  

 
 

      

  

TRA-2013-00016 
Page 479

Not Responsive Not Responsive

Not Responsive Not Responsive

Not Responsive Not Responsive

Not Responsive Not Responsive

Not Responsive Not Responsive



     
   

   

   

   

   

   

   

   

   

   

   

   

   

           
     

  
     

                    

           

 

 

 

 

 

 
 
 

 

 

 
 

      

   

  

  

 

  

 

  

  

  

       

 

  

  

      

  

  

         

  

         

 

  

  

TRA-2013-00016 
Page 480



S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.106

               06/06/2007  2 34 PM

Three-Week Traffic Schedule

Date: Week beginning June 11, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wa l # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wa l # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 10 10 10 10 10 10 10 10 10 10 10 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80  excavate access  D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Anse l Place Telus line relocation 4hr nighttime closures (12am -2 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 2 2 0 2 2 2 2 0 2 2 2 2 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 12 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation  Drill & Blast  Backfill  Pioneer  Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test  batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190  1208  & 1231  wall 1192  1193  1196 1200 & 1214   embankment 1230  rock cut 1239 10 min daytime stoppages

& 1237, Windy Point, Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dril ing & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek  Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

2 hr nighttime closures

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut  Gonzales  Darrel Bay  Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 4 4 4 4 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 12 12 12 12 12 12 12 12 11 11 11 11 11 11

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 1 1 1 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1

June
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.106

               06/06/2007  2 34 PM

Three-Week Traffic Schedule

Date: Week beginning June 11, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

June

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabi ization  siteworks  drill & shoot (pioneer/shear/production)  drainage (culverts)  10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 3 0 3 3 3 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 11 11 11 11 11 11 11 11 11 11

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.106

               06/06/2007  2:34 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure NB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: April 23, 2007 PM3 & PM5 will start paving operation . Lane closure will be expected. One lane one direction will be maintained during operation. It will last about 8 weeks.

Week beginning June 11, 2007

PM Section

Date:

PM5

PM3

June

PM7A
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km

Sta. 236+000

Sta. 234+000

DB12  8.9 km Sta. 232+000 Sta. 232+080

Sta. 227+100

DB11  1.4 km Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700
Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

Sta. 144+000

Sta. 141+100 Sta. 141+100

Sta. 140+500 Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 Sta. 134+300

Sta. 133+100 Sta. 132+400

DB06  3.9 km Sta. 132+400

Sta. 130+400 Sta 130+400

Sta. 130+400

DB05  6.2 km Sta. 126+700

Sta. 126+700

Sta. 124+200 Sta. 125+000

DB04  10.1 km

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

PM5 (Non-Work Area)

BritanniaCreek

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Stawamus River to N. of 

Cleveland Ave

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

DB SECTIONS

19.3 km

HAUL ZONES

km

28.2 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Ansell to S. Pasco

Murrin Park to N. of 

ShannonFalls

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

Nelson Cr. to Hwy 99

Speed / Haul Zones Keyplan
Latest Update

May 17, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.160

               19/06/2008  1:59 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 0 1 1 1 0 1 1 1 1 0 1 1 1 0 1 1 1 0

Total Proposed 20 min nighttime stoppage 8 9 9 8 8 8 9 9 9 8 8 9 9 9 9 9 9 8

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B 

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 2 3 3 2 0 2 3 3 2 0 2 2 2 2 2 2 2 0

Total Proposed 20 min nighttime stoppage 11 11 11 12 11 11 11 11 12 11 11 12 12 12 11 11 11 11

Total Proposed 2 hr nighttime closures 0 1 0 0 0 0 1 0 0 0 0 1 0 0 1 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

JulyWeek beginning June 23, 2008 June

Cut 9 

(Sta 101+500 

to 

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.160

               19/06/2008  1:59 PM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13

JulyWeek beginning June 23, 2008 June

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 3 3 0 3 3 3 3 0 3 3 3 3 2 2 2 0

Total Proposed 20 min nighttime stoppage 11 11 11 12 12 11 11 12 12 12 11 12 12 11 12 12 11 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 3 3 3 3 0 3 3 3 3 0 3 3 0 2 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 12 12 12 11 11 12 12 12 11 12 12 12 11 12 12 11 11

Total Proposed 2 hour nighttime closures 0 0 1 1 1 1 0 1 1 1 1 0 1 1 0 1 1 1

Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to Function 

Junction
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.160

               19/06/2008  1:59 PM

Three-Week Traffic Schedule

TC F-009

Type of work Time Frame Closure Type 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

JulyJuneWeek beginning June 23, 2008Date

PM7A

PM4

PM5

PM Section

PM3
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.160

               19/06/2008  1:59 PM

Three-Week Traffic Schedule

TC F-009

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500

245+000

243+550

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

7.84 km

Caufield to Nelson Cr.

- 6.64 km6.6 kmDB02  

PM2A

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS * 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

Powerline Hill

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Temporary, Long Duration

Callaghan

Rubble to Pinecrest

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

Depot Road to 

Darrell Bay

Murrin Park to Darrel Bay

Ansell to S. Pasco
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.160

               23/06/2008  8:19 AM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 0 1 1 1 0 1 1 1 1 0 0 1 0 0 1 1 1 0

Total Proposed 20 min nighttime stoppage 8 9 9 8 8 8 9 9 9 8 8 9 9 9 9 9 9 8

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B 

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 2 3 3 2 0 2 3 3 2 0 2 2 2 2 2 2 2 0

Total Proposed 20 min nighttime stoppage 11 11 11 12 11 11 11 11 12 11 11 12 12 12 11 11 11 11

Total Proposed 2 hr nighttime closures 0 1 0 0 0 0 1 0 0 0 0 1 0 0 1 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

JulyWeek beginning June 23, 2008 June

Cut 9 

(Sta 101+500 

to 

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.160

               23/06/2008  8:19 AM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13

JulyWeek beginning June 23, 2008 June

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 3 3 0 3 3 3 3 0 3 3 3 3 2 2 2 0

Total Proposed 20 min nighttime stoppage 11 11 11 12 12 11 11 12 12 12 11 12 12 11 12 12 11 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 3 3 3 3 0 3 3 3 3 0 3 3 0 2 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 12 12 12 11 11 12 12 12 11 12 12 12 11 12 12 11 11

Total Proposed 2 hour nighttime closures 0 0 1 1 1 1 0 1 1 1 1 0 1 1 0 1 1 1

Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to Function 

Junction
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.160

               23/06/2008  8:19 AM

Three-Week Traffic Schedule

TC F-009

Type of work Time Frame Closure Type 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM5

PM Section

PM3

PM7A

PM4

JulyJuneWeek beginning June 23, 2008Date
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.160

               23/06/2008  8:19 AM

Three-Week Traffic Schedule

TC F-009

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500

245+000

243+550

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

Depot Road to 

Darrell Bay

Murrin Park to Darrel Bay

Ansell to S. Pasco

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

Powerline Hill

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Temporary, Long Duration

Callaghan

Rubble to Pinecrest

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

6.6 kmDB02  

PM2A 7.84 km

Caufield to Nelson Cr.

- 6.64 km
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.107

               15/06/2007  9 46 AM

Three-Week Traffic Schedule

Date: Week beginning June 18, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wa l # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wa l # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 10 10 10 10 10 10 10 10 10 10 10 9 9 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Anse l Place Telus line relocation 2hr nighttime closures (3am -5 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 3 3 2 2 0 2 2 2 2 0 2 2 2 2 0 2 3 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 12 11 11 11 11 11 11 11 11 11 11 11 12 12 12

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dril ing & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 4 4 4 4 0 3 3 3 3 0 3 3 3 3 0 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 12 12 12 12 12 12 12 12 11 11 11 11 11 11 12 12 12

Total Proposed 2 hr scheduled nighttime closures 0 0 0 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 1 1 1 1 1

             July
June
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.107

               15/06/2007  9 46 AM

Three-Week Traffic Schedule

Date: Week beginning June 18, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6

             July
June

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabi ization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 3 0 3 3 3 2 0 3 3 3 2 0 3 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 11 11 11 11 11 11 11 11 11 11 12 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.107

               15/06/2007  9:46 AM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure NB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: April 23, 2007 PM3 & PM5 will start paving operation . Lane closure will be expected. One lane one direction will be maintained during operation. It will last about 8 weeks.

June JulyWeek beginning June 18, 2007

PM Section

Date:

PM5

PM3

PM7A
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km

Sta. 236+000

Sta. 234+000

DB12  8.9 km Sta. 232+000 Sta. 232+080

Sta. 227+100

DB11  1.4 km Sta. 225+700

DB10  5.3 km
Sta. 220+400 

DB09  12.7 km

Sta. 207+700 Sta. 151+700
Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

Sta. 144+000

Sta. 141+100 Sta. 141+100

Sta. 140+500 Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 Sta. 134+300

Sta. 133+100 Sta. 132+400

DB06  3.9 km Sta. 132+400

Sta. 130+400 Sta 130+400

Sta. 130+400

DB05  6.2 km Sta. 126+700

Sta. 126+700

Sta. 124+200 Sta. 125+000

DB04  10.1 km

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closures

PM5 (Non-Work Area)

BritanniaCreek

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Stawamus River to N. of 

Cleveland Ave

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

DB SECTIONS

19.3 km

HAUL ZONES

km

28.2 km

* 50 KM/H WORK ZONES
Temporary, Short DurationRock Haul Limits

18.2 km

Ansell to S. Pasco

Murrin Park to N. of 

ShannonFalls

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

Nelson Cr. to Hwy 99

Speed / Haul Zones Keyplan
Latest Update

May 17, 2007
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.161

               27/06/2008  8:11 AM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

2 min stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM

Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)

Total Proposed 20 min daytime Stoppages 1 1 1 1 0 0 1 0 1 1 1 1 0 0 1 1 1 0

Total Proposed 20 min nighttime stoppage 8 9 9 9 8 8 9 9 9 9 9 9 8 8 9 9 8 8

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic

10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)

4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 

Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B 

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 2 3 3 2 0 2 2 2 2 3 3 2 0 2 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 11 11 12 11 11 12 12 12 11 11 11 11 11 12 11 11 11

Total Proposed 2 hr nighttime closures 0 1 0 0 0 0 1 0 0 1 0 0 0 0 1 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

June JulyWeek beginning June 30, 2008

Cut 9 

(Sta 101+500 

to 

Sta 103+260)
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.161

               27/06/2008  8:11 AM

Three-Week Traffic Schedule

TC F-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

June JulyWeek beginning June 30, 2008

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages

Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)

Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)

Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B

Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 3 3 0 3 3 3 3 3 2 2 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage 11 11 12 12 12 11 12 12 11 12 12 11 11 11 12 12 11 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM

6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)

Total Proposed 20 min daytime Stoppages 3 3 3 3 0 3 3 3 2 2 3 3 0 2 2 3 3 0

Total Proposed 20 min nighttime stoppage 11 12 12 12 11 12 12 12 11 12 12 11 11 11 12 12 11 11

Total Proposed 2 hour nighttime closures 1 0 1 1 1 1 0 1 1 0 1 1 1 0 0 1 1 1

Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 

between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to Function 

Junction
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.161

               27/06/2008  8:11 AM

Three-Week Traffic Schedule

TC F-009

Type of work Time Frame Closure Type 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB

Shoulder  9 am - 4 pm; 8 pm - 10 pm & Non Peak  10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM5

PM Section

PM3

PM7A

PM4

JulyJuneWeek beginning June 30, 2008Date
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S2S Transportation Group 

Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.161

               27/06/2008  8:11 AM

Three-Week Traffic Schedule

TC F-009

 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500

245+000

243+550

Sta. 236+000 Sta. 237+200 Sta 239+000

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7A 5.00 km

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700 Sta. 151+700

Sta. 151+700 Sta. 151+700

Sta. 147+330

DB08  10.6 km Centennial Way 30 KM/H Sta. 146+560

PM6 14.38 km Sta. 143+820

Blind Channel 30 KM/H Sta. 143+400

Sta. 141+100

Sta. 137+320 Sta. 139+800

DB07 6.8 km
Sta. 134+300 PM5 4.20 km Sta. 135+600 Sta. 139+000 Sta. 139+000

Sta. 133+120 Sta. 132+400

DB06  3.9 km PM4 0.72 km
Sta. 130+400 PM5 2.00 km Sta. 132+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North side 

of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 

Place

PM5 (Non-Work Area)

Alberta Creek to 

Northside of 

Porteau Cove

Depot Road to 

Darrell Bay

Murrin Park to Darrel Bay

Ansell to S. Pasco

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

Powerline Hill

HAUL ZONES
Rock Haul Limits

Brewcreek to 

247+000

Temporary, Long Duration

Callaghan

Rubble to Pinecrest

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

6.6 kmDB02  

PM2A 7.84 km

Caufield to Nelson Cr.

- 6.64 km
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Pages 501 through 504 redacted for the following reasons:
- - - - - - - - - - - - - - - - - - - - - - - - - - - -
Not Responsive



S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.162
               03/07/2008  4:45 PM
Three-Week Traffic Schedule

TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP
2 min stoppages 

10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM
Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)
Total Proposed 20 min daytime Stoppages 0 1 0 1 1 1 1 0 0 1 1 1 0 0 1 1 1 0
Total Proposed 20 min nighttime stoppage 8 9 9 9 9 9 9 8 8 9 9 8 8 8 9 9 8 8

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic
10 minute daytime stoppages
10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)
4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 
Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B 
Lane Closure S/B

Total Proposed 20 min daytime Stoppages 2 2 2 2 3 3 2 0 2 3 3 2 0 2 3 3 2 0
Total Proposed 20 min nighttime stoppage 11 12 12 12 11 11 11 11 11 12 11 11 11 11 11 11 11 11

Total Proposed 2 hr nighttime closures 0 1 0 0 1 0 0 0 0 1 0 0 0 0 1 0 0 0
Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

JulyWeek beginning July 7, 2008

Cut 9 
(Sta 101+500 
to 
Sta 103+260)
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.162
               03/07/2008  4:45 PM
Three-Week Traffic Schedule

TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

JulyWeek beginning July 7, 2008

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic
DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages
Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages
DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)
Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)
Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 
DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B
Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 3 3 3 2 2 0 3 3 3 2 0 3 3 3 2 0
Total Proposed 20 min nighttime stoppage 11 12 12 11 12 12 11 11 11 12 12 11 11 11 12 12 11 11

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic
10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM
6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)
Total Proposed 20 min daytime Stoppages 3 3 3 2 2 3 3 0 2 2 3 3 0 2 3 3 3 0
Total Proposed 20 min nighttime stoppage 12 12 12 11 12 12 11 11 11 12 12 11 11 11 12 12 11 11
Total Proposed 2 hour nighttime closures 1 0 1 1 0 1 1 1 0 0 1 1 1 0 0 1 1 1
Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 
between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to Function 
Junction
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.162
               03/07/2008  4:45 PM
Three-Week Traffic Schedule

TCIF-009

Type of work Time Frame Closure Type 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

PM5

PM Section

PM3

PM7A

PM4

JulyJuneWeek beginning June 30, 2008Date
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.162
               03/07/2008  4:45 PM
Three-Week Traffic Schedule

TCIF-009

 Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300
Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500
245+000
243+550

Sta  236+000 Sta  237+200 Sta 239+000
Sta  234+000

PM7B 5.10 km
DB12  8.9 km Sta 232+100 Sta  232+000 Sta  232+080

Sta  227+100 PM7A 5.00 km
DB11  1.4 km Sta  225+700 Sta  225+700

DB10  5.3 km
Sta  220+400 Sta  220+400 

19.40 km

DB09  12.7 km

Sta  207+700 Sta  207+700 Sta  151+700 Sta  151+700
Sta  151+700 Sta  151+700

Sta  147+330
DB08  10.6 km Centennial Way 30 KM/H Sta  146+560

PM6 14.38 km Sta  143+820

Blind Channel 30 KM/H Sta  143+400
Sta  141+100

Sta  137+320 Sta  139+800
DB07 6.8 km

Sta  134+300 PM5 4.20 km Sta  135+600 Sta  139+000 Sta  139+000
Sta  133+120 Sta  132+400

DB06  3.9 km PM4 0.72 km
Sta  130+400 PM5 2.00 km Sta  132+400

Sta  130+400 Sta  130+400
PM3 3.70 km

DB05  6.2 km Sta  126+700
Sta  126+700 Sta  126+700

Sta  124+200 Sta  125+000
PM2B 8.23 km

DB04  10.1 km Sta 118+475

Sta  114+100
DB03  3.5 km Sta  111+800 Sta  111+800 Sta  111+800

Sta  110+600 Sta  110+600 Sta  110+600

Sta  104+000 Sta  104+000 Sta  104+000 Sta  104+000 
Sta  102+200 

DB01  5.5 km PM1 5.55 km
Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

16.1 km

Alberta Creek to North side 
of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 
Place

PM5 (Non-Work Area)

Alberta Creek to 
Northside of 

Porteau Cove

Depot Road to 
Darrell Bay

Murrin Park to Darrel Bay

Ansell to S. Pasco

* 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

Powerline Hill

HAUL ZONES
Rock Haul Limits

Brewcreek to 
247+000

Temporary, Long Duration

Callaghan

Rubble to Pinecrest

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS

6.6 kmDB02  

PM2A 7.84 km

Caufield to Nelson Cr.

- 6.64 km
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.108

               21/06/2007  5 21 PM

Three-Week Traffic Schedule

Date: Week beginning June 25, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 10 9 9 9 9 9 9 9 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Ansell Place Telus line relocation 2hr nighttime closures (3am -5 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 2 2 2 2 0 2 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 11 11 11 11 11 12 12 12 12 12 12 12 12

Total Proposed 4 hr scheduled nighttime closures 0 0 0 0 0 0 1 1 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick P t area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Dri l & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie Pit 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Drilling & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 3 3 0 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 11 11 11 11 11 12 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 1 1 1 1 1 1 0 0 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 

             JulyJune
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.108

               21/06/2007  5 21 PM

Three-Week Traffic Schedule

Date: Week beginning June 25, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13

             JulyJune

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stabilization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 3 3 2 0 3 2 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 11 11 11 11 11 12 12 12 12 12 12 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages w ll delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.108

               21/06/2007  5:21 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure NB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: April 23, 2007 PM3 & PM5 will start paving operation . Lane closure will be expected. One lane one direction will be maintained during operation. It will last about 8 weeks.

JuneWeek beginning June 25, 2007 July

PM Section

Date:

PM5

PM3

PM7A
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

- 19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 144+000

Sta. 141+100 Sta. 141+100

Sta. 137+320 Sta. 140+500 Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 PM5 4.20 km Sta. 134+300

Sta. 133+120 Sta. 133+100 Sta. 132+400

DB06  3.9 km PM4 0.72 km Sta. 132+400

Sta. 130+400 PM5 2.00 km Sta. 132+400 Sta 130+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 90.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

Nelson Cr. to Hwy 99

DB SECTIONS

19.3 km

HAUL ZONES

km

28.2 km

Temporary, Short DurationRock Haul Limits

18.2 km

Ansell to S. Pasco

Murrin Park to N. of 

ShannonFalls

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

- 6.64 km

PM2A

* 50 KM/H WORK ZONES

7.84 km

PM SECTIONS

PM5 (Non-Work Area)

BritanniaCreek

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Stawamus River to N. of 

Cleveland Ave

Speed / Haul Zones Keyplan
Latest Update

May 31, 2007
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.163
               10/07/2008  4:20 PM
Three-Week Traffic Schedule

TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3

S1 Construciton DB1 S DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP
2 min stoppages 

10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

Lane Closure  E/B: 9 AM to 3 PM & 10 PM to 6 AM
Lane Closure  W/B: 9 AM to 3 PM & 10 PM to 6 AM

2 hr nighttime closures (3 AM to 5 AM)
Total Proposed 20 min daytime Stoppages 1 1 1 1 0 0 1 1 1 0 0 1 1 1 0 0 1 1 1 0
Total Proposed 20 min nighttime stoppage 9 9 9 9 8 8 9 9 8 8 8 9 9 8 8 8 9 9 8 9

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
S2 Construciton DB1 N DB1 North - South I/C to Pasco Road Off the Highway 1

2 minute stoppages / slow roll traffic
10 minute daytime stoppages
10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

4 hr nighttime closures  (12 AM to 2 AM)
4 hr nighttime closures (3 AM to 5 AM)

Construction DB2 DB2 - Strip Creek Bridge to Newman Creek Bridge Lane Closure N/B 
Lane Closure S/B

DB2 - Newman Creek Bridge to Lonetree Creek Bridge Lane Closure N/B 
Lane Closure S/B

Total Proposed 20 min daytime Stoppages 2 3 3 2 0 2 3 3 2 0 2 3 3 2 0 2 2 2 2 0
Total Proposed 20 min nighttime stoppage 12 11 11 11 11 11 12 11 11 11 11 11 11 11 11 11 11 11 11 11

Total Proposed 2 hr nighttime closures 0 1 0 0 0 0 1 0 0 0 0 1 0 0 0 0 1 0 0 0
Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Week beginning July 14, 2008 July August

Cut 9 
(Sta 101+500 
to 
Sta 103+260)
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.163
               10/07/2008  4:20 PM
Three-Week Traffic Schedule

TCIF-009

Date  Works 

Traffic Seg. Type of Work DB Location Traffic Control Activity 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3

Week beginning July 14, 2008 July August

S3 Construciton DB3 DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic
DB3 - Lions Bay to M Creek  10 min daytime stoppages

10 min nighttime stoppages
Construciton DB4 DB4 South -  "M" Creek  to Doodson Corner 20 min daytime stoppages

DB4 South - Tunnel Point area 20 min nighttime stoppages
DB4 North -  Doodson Corner to Porteau Cove 

2 hr nighttime closures (3 AM to 5 AM)
Construciton DB5 DB5 South- Porteau Cove to Furry Creek South 

4 hr nighttime closures  (12 AM to 2 AM)
Construciton DB6 DB6 Thistle Creek , Daisy Creek 4 hr nighttime closures (3 AM to 5 AM)

Construciton DB7 DB7 -  Murrin Park to South Stawamus 
DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls.

Construciton DB8 DB8 -  South Stawamus to Depot Road 

Construciton DB5 DB5 South - Porteau Cove to Furry Creek South Lane Closure N/B
Lane Closure S/B

Total Proposed 20 min daytime Stoppages 3 3 2 2 0 3 3 3 2 0 3 3 3 2 0 3 3 3 2 0
Total Proposed 20 min nighttime stoppage 11 12 12 11 11 11 12 12 11 11 11 12 12 11 11 11 12 11 11 12

Total Proposed 2 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Proposed 4 hr nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S4 Construciton DB12 DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic
10 min daytime stoppages

Construciton DB13 DB13 - Rubble Creek to Function Junction 10 min nighttime stoppages
20 min daytime stoppages
20 min nighttime stoppages

2 hr nighttime closures (3 AM to 5 AM)

6 hour nighttime closures (12 AM to 2 AM
6 hour nighttime closures (3 AM to 5AM)

6 hour nighttime closures (10 PM to 12 AM)
Total Proposed 20 min daytime Stoppages 2 2 3 3 0 2 2 3 3 0 2 3 3 3 0 2 3 3 2 0
Total Proposed 20 min nighttime stoppage 11 12 12 11 11 11 12 12 11 11 11 12 12 11 11 11 12 11 11 12
Total Proposed 2 hour nighttime closures 1 0 1 1 1 0 0 1 1 1 0 0 1 1 1 0 0 1 1 1
Total Proposed 6 hour nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes 
between Squamish and Whistler and 45 minutes overall. The 10 minute night shift winter stoppages will delay traveling

Notes:

Brew Creek to Function 
Junction

TRA_Weekly_Schedule_of_Lane_Closures _2008-07-14.xls Page 2 of 4

TRA-2013-00016 
Page 514



S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.163
               10/07/2008  4:20 PM
Three-Week Traffic Schedule

TCIF-009

Type of work Time Frame Closure Type 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am; Peak 6am-9am, 4pm-8pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages
Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Date

PM7A

PM4

July August

PM5

PM Section

PM3

Week beginning July 14, 2008
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S2S Transportation Group 
Sea-to-Sky Highway Project

Weekly Schedule of Lane Closures Week No.163
               10/07/2008  4:20 PM
Three-Week Traffic Schedule

TCIF-009

 Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300  Sta  250+300
Sta 247+000

247+300

DB13  14.3 km PM8 13.10 km 246+500
245+000
243+550

Sta  236+000 Sta  237+200 Sta 239+000
Sta  234+000

PM7B 5.10 km
DB12  8.9 km Sta 232+100 Sta  232+000 Sta  232+080

Sta  227+100 PM7A 5.00 km
DB11  1.4 km Sta  225+700 Sta  225+700

DB10  5.3 km
Sta  220+400 Sta  220+400 

19.40 km

DB09  12.7 km

Sta  207+700 Sta  207+700 Sta  151+700 Sta  151+700
Sta  151+700 Sta  151+700

Sta  147+330
DB08  10.6 km Centennial Way 30 KM/H Sta  146+560

PM6 14.38 km Sta  143+820

Blind Channel 30 KM/H Sta  143+400
Sta  141+100

Sta  137+320 Sta  139+800
DB07 6.8 km

Sta  134+300 PM5 4.20 km Sta  135+600 Sta  139+000 Sta  139+000
Sta  133+120 Sta  132+400

DB06  3.9 km PM4 0.72 km
Sta  130+400 PM5 2.00 km Sta  132+400

Sta  130+400 Sta  130+400
PM3 3.70 km

DB05  6.2 km Sta  126+700
Sta  126+700 Sta  126+700

Sta  124+200 Sta  125+000
PM2B 8.23 km

DB04  10.1 km Sta 118+475

Sta  114+100
DB03  3.5 km Sta  111+800 Sta  111+800 Sta  111+800

Sta  110+600 Sta  110+600 Sta  110+600

Sta  104+000 Sta  104+000 Sta  104+000 Sta  104+000 
Sta  102+200 

DB01  5.5 km PM1 5.55 km
Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 Sta  098+500 

95.8 km 95.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

7.84 km

Caufield to Nelson Cr.

- 6.64 km6.6 kmDB02  

PM2A

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONESDB SECTIONS PM SECTIONS * 50 KM/H WORK ZONES
Temporary, Short Duration

18.2 km

Powerline Hill

HAUL ZONES
Rock Haul Limits

Brewcreek to 
247+000

Temporary, Long Duration

Callaghan

Rubble to Pinecrest

16.1 km

Alberta Creek to North side 
of Porteau Cove 

Intersection

Lions Bay to Albeta Cr. 28.2 km

Horseshoe Bay to Ansell 
Place

PM5 (Non-Work Area)

Alberta Creek to 
Northside of 

Porteau Cove

Depot Road to 
Darrell Bay

Murrin Park to Darrel Bay

Ansell to S. Pasco

TRA_Weekly_Schedule_of_Lane_Closures _2008-07-14.xls Page 4 of 4

TRA-2013-00016 
Page 516



SEA TO SKY HIGHWAY IMPROVEMENT PROJECT

Traffic Management Plan 

CA Schedule 5 Part 7 - Tables 2 & 4th Year Schedule

Revision 7.6
Added RPC Closures

Peter Kiewit Sons Co.

May 16, 2008
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CA Schedule 5 Part 7

Traffic Management Requirements TABLE 2.0 

Schedule of Lane Clsoures

Sea to Sky Highway Improvement Project

May 2005 

to 

Apr 2006

May 2006 

to 

Apr 2007

May 2007 

to 

Apr 2008

May 2008 

to 

Apr 2009

May 2009 

to 

Apr 2010

20-Minute Night Stoppage 1500

20-Minute Day Stoppage 120

Scheduled Daytime Closure

Scheduled Night-time Closure
(1) 8

20-Minute Night Stoppage 2000

20-Minute Day Stoppage 350

Scheduled Daytime Closure 2

Scheduled Night-time Closure
(1) 10

Scheduled Night-time Closure
(2)(3) 18

Note:  Scheduled night-time closures not to exceed aggregate total of 200 hours.                 

20-Minute Night Stoppage 2000

20-Minute Day Stoppage 400

Scheduled Daytime Closure
(4) 18

Scheduled Night-time Closure
(1)(3) 68

Scheduled Night-time Closure
(2) 63

Note: Scheduled night-time closures not to exceed aggregate total of 960 hours.                 

20-Minute Night Stoppage 2000

20-Minute Day Stoppage
(3) 375

Scheduled Daytime Closure 7

Scheduled Night-time Closure
(1)(3) 59

Scheduled Night-time Closure
(2) 50

Note:  Scheduled night-time closures not to exceed aggregate total of 1960 hours.  

SCP Value BTMP

NOTES

(1) April 21 to June 15 and September 16 to November 30 50% of Maximum SCP = 241235

(2) June 16 to September 16

(3) Includes :

  RPC-002  Cheakamus Pregrading Closures Table 2 Rev 3

  RPC-001  Brohm Creek Culvert Table 2 Rev 4

  RPC-005  Furry Creek Pedestrian Underpass Table 2 Rev 4

  RPC-012  Britannia Pedestrain Crossing Table 2 Rev 5

  RPC-004  Pinecrest Bypass Table 2 Rev 5

  RPC-004  Pinecrest Bypass Table 2 Rev 6

  RPC-012  Britannia Pedestrain Crossing Table 2 Rev 6  

  DB-1 closures (8ea) moved 1 year due to Protester Delay Table 2 Rev 6

  RPC-012   Removed 3 closures because RPC-012 was added two times instead of one time Table 2 Rev 8

     (in Sch. Night Time Closure (1) and Sch. Night time Closure (2) )      

     See Rev. 5 and Rev. 6 of Table 2

  RPC-013  Mamquam Blind Channel Bridge (3
rd
 year: add +6, 4

th
 year: add +24) Table 2 Rev 9

  RPC-016  Centennial Way Overpass (3
rd
 year: add +7, 4

th
 year: add+3) Table 2 Rev 9

(4) Includes :

  RPC-025  Pending : Includes reduction of 14 Scheduled Daytime  Table 2 Rev 7

                 Closures to offset Jan/Feb 2007 traffic penalties

   (5) Moved :

  Total of 13 night-time closures were moved to Segment 1 (Horseshoe Bay to Lions Bay). 

Squamish (Depot Road) to Whistler (Function Junction)

Horseshoe Bay (Exit 1) to Lions Bay (Kelvin Grove)

Lions Bay (“M” Creek) to Squamish (Stawamus Forestry Road)

Total 

BTMP

Number of Proposed Stoppages/Closures (3)

Highway 1 (Nelson Creek) to Horseshoe Bay (Exit 1)

TABLE 2 - Revision 10

Type of Stoppage/Closure

Sea to Sky Highway Improvement Project

Total 

Proposed

Total 

Counted

Maximum 

Permitted

SCP for 

Each 

Counted

Stoppage 

and 

Closure 

Points

BTMP

Closure Plan  - CA Tables 1 & 2_Revision 7.6_2008_All Tables.xls Page 2 of 3 Revision 7.5TRA-2013-00016 
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CA Schedule 5 Part 7

Traffic Management Requirements  4th Year Schedule of Lane Clsoures

Sea to Sky Highway Improvement Project

May-08 Jun-08 Jul-08 Aug-08 Sep-08 Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09

20-Minute Night Stoppage 180 180

20-Minute Day Stoppage 14 14

Scheduled Daytime Closure

Scheduled Night-time Closure
(1)

1 0

20-Minute Night Stoppage 235 235

20-Minute Day Stoppage 42 42

Scheduled Daytime Closure 0 1

Scheduled Night-time Closure
(1) 3 4

Scheduled Night-time Closure
(2)(3) 2

Note:  Scheduled night-time closures not to exceed aggregate total of 200 hours.                      

20-Minute Night Stoppage 230 240

20-Minute Day Stoppage 49 49

Scheduled Daytime Closure
(4) 2 2

Scheduled Night-time Closure
(1)(3) 13 8

Scheduled Night-time Closure
(2) 8

Note: Scheduled night-time closures not to exceed aggregate total of 960 hours.                      

20-Minute Night Stoppage 240 240

20-Minute Day Stoppage
(3) 47 47

Scheduled Daytime Closure 0 1

Scheduled Night-time Closure
(1)(3) 16 6

Scheduled Night-time Closure
(2) 8

Note:  Scheduled night-time closures not to exceed aggregate total of 1960 hours.  

Monthly BTMP 27,895 32,125 BTMP

NOTES

(1) April 21 to June 15 and September 16 to November 30

(2) June 16 to September 15

(3) Includes RPC-001, 002, 004, 005, 012, 013, & 016. 

(4) Includes reduction of 10ea of the 14ea Scheduled Daytime Closures to offset Jan/Feb 2007 traffic penalties - PKS RPC-025 pending.

(5) Includes additional 13 nighttime closures for S1, which were taken from other segments. 

Type of Stoppage/Closure

Sea to Sky Highway Improvement Project
Total 

Proposed
BTMP Total BTMPNumber of Proposed Stoppages/Closures (3)

Highway 1 (Nelson Creek) to Horseshoe Bay (Exit 1)

Horseshoe Bay (Exit 1) to Lions Bay (Kelvin Grove)

Lions Bay (“M” Creek) to Squamish (Stawamus Forestry Road)

Squamish (Depot Road) to Whistler (Function Junction)

Closure Plan  - CA Tables 1 & 2_Revision 7.6_2008_All Tables.xls Page 3 of 3 Revision 7.5TRA-2013-00016 
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.109

               28/06/2007  5 14 PM

Three-Week Traffic Schedule

Date: Week beginning July 02, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

S1 DB1 S Construction DB1 South - Nelson Creek Bridge to South I/C Tie-in Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

Peak  4 pm-; 8 pm - 10 pm & Non Peak  10 pm - 6 am Shoulder Work w/ Buffer Vehicle OR TCP

Eaglebluff widening  BC Ferries widening L-3  retaining wall # 993 & 303  South I/C Detour Stage 1 2 minute stoppages 

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Lane Closure  E/B 9am to 3pm

Total Proposed 20 min daytime Stoppages (Seg. 1) 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 20 min nighttime stoppage (Seg. 1) 9 9 9 9 9 9 9 9 9 9 9 9 9

S2 DB1 N Construction DB1 North - South I/C to Larsen Cr. / Larsen Cr. To Hydro Tower / Hydro Tower to North I/C Off the Highway 1

Clearing main right of way overland route, D/S on OLR 2 minute stoppages / slow roll traffic

DB1 North - North I/C Tie-in to Pasco Road 2 minute stoppages / slow roll traffic

MSE wall 82 L-80, excavate access, D/S 10 minute daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Ansell Place Telus ine relocation 2hr nighttime closures (3am -5 am)

Total Proposed 20 min daytime Stoppages (Seg. 2) 2 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 2) 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 4 hr scheduled nighttime closures 0 1 1 0 0 0 0 0 0 0 0 0 0

S3 DB3 Construction DB3 -  Brunswick Pit area 2 minute stoppages / slow roll traffic

Crushing , plant setup, wash screen, wash aggregate 10 min daytime stoppages

10 min nighttime stoppages

DB3 - Lions Bay to M Creek  2 minute stoppages / slow roll traffic

"M" Creek formwork,Rebar, Pour, Strip, Drill/install DCP's 10 min daytime stoppages

10 min nighttime stoppages

DB4 Construction DB4 South -  "M" Creek  to Doodson Corner 2 minute stoppages / slow roll traffic

Excavation, Drill & Blast, Backfill, Pioneer, Mesh 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures  (3am -5am)

2 hr nighttime closures  (3am -5am)

DB4 South - Tunnel Point area 2 minute stoppages / slow roll traffic

Batch test, batch operations 10 min daytime stoppages

10 min nighttime stoppages

DB4 North -  Doodson Corner to Porteau Cove 2 minute stoppages / slow roll traffic

Structures 1190, 1208, & 1231, wall 1192, 1193, 1196,1200 & 1214,  embankment 1230, rock cut 1239 10 min daytime stoppages

& 1237  Windy Point  Kallahnie P t 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

DB5 Construction DB5 South- Porteau Cove to Furry Creek South 2 minute stoppages / slow roll traffic

Dril ing & shooting, clearing & grub, 10 min daytime stoppages

Pioneer MSE 10 min nighttime stoppages

20 min  nighttime stoppages

DB6 Construction DB6 Thistle Creek , Daisy Creek 2 minute stoppages / slow roll traffic

Thistle Cr. Box culvert, clearing, loading / haul 10 min daytime stoppages

10 min nighttime stoppages

DB7 Construction DB7 -  Murrin Park to South Stawamus 2 minute stoppages / slow roll traffic

Gonzales Bridge works & earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min nighttime  stoppages

DB7 - Lehigh Cut, Gonzales, Darrel Bay, Shannon Falls. 2 minute stoppages / slow roll traffic

Lehigh cut  C/G  pioneer D/S  earth works 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

4 hr nighttime closures (12am - 2am)

4 hr nighttime closures (3am - 5am)

2 hr nighttime closures (3am - 5am)

DB8 Construction DB8 -  South Stawamus to Depot Road 2 minute stoppages / slow roll traffic

Earthworks  culverts. 10 min daytime stoppages

10 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 3) 3 3 0 3 3 3 3 0 3 3 3 3 0

Total Proposed 20 min nighttime stoppage (Seg. 3) 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hr scheduled nighttime closures 1 0 0 1 1 1 1 1 1 1 1 1 1

Total Proposed 4 hr scheduled nighttime closures 

             JulyJune
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.109

               28/06/2007  5 14 PM

Three-Week Traffic Schedule

Date: Week beginning July 02, 2007  Works 

Seg. DB Type Location  Description Traffic Control Activity (Traffic Segments) 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

             JulyJune

S4 DB12 Construction DB12 South -   Cheakamus Canyon North to Rubble Creek 2 minute stoppages / slow roll traffic

Slope stab lization, siteworks, drill & shoot (pioneer/shear/production), drainage (culverts), 10 min daytime stoppages

mass excavation L/H/D  Trim slopes & cut ditches 10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

2 hour nighttime closures

DB12 - Rubble Creek Bridge 2 minute stoppages / slow roll traffic

Foundation & structure 10 min daytime stoppages

10 min nighttime stoppages

DB12 - Detour installation 2 minute stoppages / slow roll traffic

DB12 South detour tie-in 10 min daytime stoppages

10 min nighttime stoppages

2 hour nighttime closures

DB13 Construction DB13 - Rubble Creek to Function Junction 2 minute stoppages / slow roll traffic

DB13  clear & grub 10 min daytime stoppages

10 min nighttime stoppages

20 min daytime stoppages

20 min nighttime stoppages

Total Proposed 20 min daytime Stoppages (Seg. 4) 3 2 0 3 3 3 3 0 3 3 3 2 0

Total Proposed 20 min nighttime stoppage (Seg. 4) 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Proposed 2 hour scheduled nighttime closures 0 0 0 0 0 0 0 0 0 0 0 0 0

► Stoppages have been reviewed such that they do not exceed an overall delay of 30 minutes between Horseshoe Bay and Squamish, 30 minutes between Squamish and Whistler and 45 minutes overall. The 10 minute night 

shift winter stoppages will delay traveling

Notes:
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S2S Transportation Group 

Sea-to-Sky Highway Project
Weekly Schedule of Lane Closures Week No.109

               28/06/2007  5:14 PM

Three-Week Traffic Schedule

Type of work Time Frame Closure Type 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure NB

Peak;  6 am - 9am,  4 pm - 8 pm One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Deficiency work Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure NB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am One lane closure SB

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 10 min stoppages

Shoulder: 9 am - 4 pm; 8 pm - 10 pm & Non Peak: 10 pm - 6 am 20 min stoppage

Note: April 23, 2007 PM3 & PM5 will start paving operation . Lane closure will be expected. One lane one direction will be maintained during operation. It will last about 8 weeks.

Week beginning July 02, 2007 June July

PM Section

Date:

PM5

PM3

PM7A
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 Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300  Sta. 250+300

DB13  14.3 km PM8 13.10 km

Sta. 236+000 Sta. 237+200

Sta. 234+000

PM7B 5.10 km

DB12  8.9 km Sta.232+100 Sta. 232+000 Sta. 232+080

Sta. 227+100 PM7

DB11  1.4 km Sta. 225+700 Sta. 225+700

DB10  5.3 km
Sta. 220+400 Sta. 220+400 

19.40 km

DB09  12.7 km

Sta. 207+700 Sta. 207+700 Sta. 151+700

Sta. 151+700 Sta. 151+700 Sta. 152+700

DB08  10.6 km Sta. 145+300

PM6 14.38 km Sta. 144+000

Sta. 141+100 Sta. 141+100

Sta. 137+320 Sta. 140+500 Sta. 140+500

DB07 6.8 km Sta. 135+100

Sta. 134+300 PM5 4.20 km Sta. 134+300

Sta. 133+120 Sta. 133+100 Sta. 132+400

DB06  3.9 km PM4 0.72 km Sta. 132+400

Sta. 130+400 PM5 2.00 km Sta. 132+400 Sta 130+400

Sta. 130+400 Sta. 130+400

PM3 3.70 km

DB05  6.2 km Sta. 126+700

Sta. 126+700 Sta. 126+700

Sta. 124+200 Sta. 125+000

PM2B 8.23 km

DB04  10.1 km Sta.118+475

Sta. 114+100

DB03  3.5 km Sta. 111+800 Sta. 111+800 Sta. 111+800

Sta. 110+600 Sta. 110+600 Sta. 110+600

Sta. 104+000 Sta. 104+000 Sta. 104+000 

Sta. 102+200 

DB01  5.5 km PM1 5.55 km
Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 Sta. 098+500 

95.8 km 90.9 km

* NOTE:  Kiewit will be implementing temporary, short-duration 50 km/hr speedzones in active workzones along the corridor to facilitate work as provided in our Weekly Schedule of Lane Closur

Alberta Creek to North 

side of Porteau Cove 

Intersection

Lions Bay to Albeta Cr.

Alberta Creek to 

Northside of 

Porteau Cove

Nelson Cr. to Hwy 99

DB SECTIONS

19.3 km

HAUL ZONES

km

28.2 km

Temporary, Short DurationRock Haul Limits

18.2 km

Ansell to S. Pasco

Murrin Park to N. of 

ShannonFalls

Caufield to Nelson Cr.

KEYPLAN 60 KM/H SPEED ZONES
Temporary, Long Duration

50 KM/H SPEED ZONES

6.6DB02  

Temporary, Long Duration

6.64 km

PM2A

* 50 KM/H WORK ZONES

7.84 km

PM SECTIONS

PM5 (Non-Work Area)

BritanniaCreek

Interfor pit to Murrin 

Park

Rubble to Pinecrest

Brackendale pit to 

Depot Road

Stawamus River to N. of 

Cleveland Ave

Speed / Haul Zones Keyplan
Latest Update

May 31, 2007
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