

# Ministry of Public Safety and Solicitor General – Priority, Accountability and Risk Tracking

Updated June 3, 2020

PRIORITY	ALIGNMENT	ACCOUNTABLE
1. Provide more support to police efforts to disrupt the drug supply chain and advocate for increased penalties for drug dealers who knowingly distribute death dealing drugs. s.12; s.13	Mandate letter commitment	Brenda Butterworth-Carr, ADM, Policing and Security Branch

s.12; s.13							s.12; s.13	
ACTIONS	EXECUTIVE LEAD	SUPPORTING BRANCHES	FUNDING STATUS	MILESTONES TO DATE			NEXT STEPS AND TIMELINES	
1.1 Establish a dedicated, multi-police agency Operational Task Force focused on mid-level fentanyl traffickers.	Brenda Butterworth-Carr	N/A	Funded 2017 budget	- The ATTF is fully functional, fully staffed and involved in active opioid-related investigations. - Resources have carried out two cycles of analysis from Performance Evaluation and Compliance Hub, based on return on investment (ROI) and demonstrating focus on mid-level Fentanyl traffickers by law enforcement.			- Second year-end in process of completion in collaboration with CFSEU-BC and others, along with bi-annual report cycles, and ROI analyses are being used to inform executives on strategic direction and resource allocations.	

s.13								
1.3 Provide additional support to the CFSEU-BC to	Brenda Butterworth-Carr	N/A	Funded 2017 budget	- CFSEU-BC was delegated resources for PTEP opioid and enforcement investigations at 70%. These are subject to performance metrics and ROI analyses. All PTEP requests must now be approved by PSB prior to funding. PSB			See 1.1 for update.	

target high-level drug traffickers.				completed review in 2019/20 of both RCMP and Municipal funding requests. - Gun and Gang Violence Action Fund (GGVAF) used in 2019/20 to relieve provincial funding burden on municipal PTEP files for \$1.1M. s.12; s.13	
1.4 Engage with the federal government on increasing penalties for drug dealers who knowingly distribute opioids.	Brenda Butterworth-Carr	Ministry of Attorney General	Funded 2017 budget	<ul style="list-style-type: none"> <li>- Public Prosecution Service of Canada (PPSC) advises they have taken extraordinary steps to ensure consistent prosecution/sentencing of individuals charged with trafficking of illicit opioids such as fentanyl.</li> <li>- B.C.'s highest court ruled drug dealers pushing fentanyl should receive sentences of up to 36 months – three times longer than other street-level dealers.</li> <li>- GGVAf used in conjunction with BC Prosecution Service to fund specialized gang prosecutors inclusive of gang-related activities such as opioid trafficking.</li> </ul>	<ul style="list-style-type: none"> <li>- Continue to monitor and attend Federal-Provincial-Territorial (FPT) meetings, such as the FPT Coordinating Committee of Senior Officials Working Group on Drug Issues and continue to raise the issue of appropriate sentencing in these forums.</li> <li>- Financial support for Crown Prosecutors specialized in prosecuting gangs and associated activities, including opioid trafficking.</li> </ul>
1.5 Develop a legislative proposal to regulate pill presses in B.C., for government consideration by Mar 31, 2018.	Brenda Butterworth-Carr	Ministry of Health; Joint Task Force on Overdose Response	Funded 2017 budget	Jan 2019: The <i>Pill Press and Related Equipment Control Act</i> came into force. The Act aims to restrict ownership, possession and use of equipment that can be used to make illicit drugs, such as automated pill presses, gel cap machines and pharmaceutical mixers. It limits lawful individuals and corporations authorized under the Act and sets out significant penalties for offences committed in relation to controlled equipment and activities.	ACTION COMPLETED

Page 04 of 57

Withheld pursuant to/removed as

s.12; s.13

ACTIONS	EXECUTIVE LEAD	SUPPORTING BRANCHES	FUNDING STATUS	MILESTONES TO DATE	NEXT STEPS AND TIMELINES
2.1 Amend the <i>Community Safety Act</i> (CSA) to better address current community safety needs and develop an implementation plan for operationalizing the investigative unit that will be established under the legislation.	Brenda Butterworth-Carr		Some elements funded budget 2017; other elements budget 2017.	<ul style="list-style-type: none"><li>- Apr 2019: Bill introduced to Legislature.</li><li>- Spring - summer 2019: Consultation pursued in accordance with approved plan.</li><li>- Summer 2019: Continued internal consultations on perceived impacts of legislation on vulnerable people.</li><li>- Aug 2019: Letters to FNs inviting to consult on regulation development sent and meetings scheduled.</li><li>- Completed consultations and prepared briefing note for Minister summarizing feedback and concerns.</li><li>- Oct 2019: Bill received Royal Assent.</li><li>- Inter-ministry/agency working group established to explore and mitigate unintended impact on vulnerable persons and supportive housing.</li><li>- Project Charter for implementation of legislation approved and implementation planning underway.</li><li>- Privacy Impact Assessment complete.</li><li>- Assessment of where Information Sharing Agreements (ISA) and other protocol agreements required complete.</li><li>- ISA drafted with BC Housing.</li><li>- Phase I website content drafted and reviewed by legal and GCPE.</li></ul>	s.13 <ul style="list-style-type: none"><li>- Work towards the operationalization of the investigative unit is underway.</li><li>- Work currently underway:<ul style="list-style-type: none"><li>• Obtain direction on new in-force date and update the regulations;</li><li>• Continue consultation across ministries in drafting relevant material;</li><li>• Policies and procedures under development;</li><li>• Communication protocols with First Nation communities under development;</li><li>• Work continues with staff at MMHA, MMAH, MSDPR, BC Housing and Community Living BC to identify and mitigate against unintended consequences of legislation to vulnerable people and supportive housing; and</li></ul></li></ul>

				<p>- Regulations under the CSA and to allow for information sharing between CSA and <i>Cannabis Control and Licensing Act</i> program areas completed. s.12; s.13</p> <p>- Modifications to the case management system and creation of online portal completed (undergoing testing before going live).</p>	<ul style="list-style-type: none"> <li>Updating Job Profiles (Community Safety Unit Investigators)</li> <li>Continue to review/make modifications to the case management system and online complaint portal</li> </ul>
2.2 Develop and implement a legislative framework for a B.C. Witness Security Program to enhance protection services to witnesses and cooperating co-accused, those sharing information with police, and associated persons at risk.	Brenda Butterworth-Carr	CORR	Some elements funded budget 2017; other elements budget 2017 potential funding pending as well as pending for future year budgets.	<p>- Operationalization of new legislation – PSB Unit:</p> <ul style="list-style-type: none"> <li>OCA police unit staffed except analyst;</li> <li>Committee in place for application determinations;</li> <li>As of May 14, 2020, six cases have been approved (three committee approvals, three urgent approvals);</li> <li>Creation and presentation of materials to help police understand relevant portions of the Act with follow up Q&amp;A analysis</li> </ul>	<ul style="list-style-type: none"> <li>ACTION COMPLETED</li> </ul>
2.3 Review viable recommendations from the Illegal Firearms Task Force.	Brenda Butterworth-Carr	N/A	Funded 2017 budget	- All 37 recommendations from the <u>Illegal Firearms Task Force</u> are largely complete with a few remaining recommendations in progress.	- The few remaining recommendations in progress are being followed up with consultations and actions as possible.
2.4 Call on the federal government to increase B.C.'s federal RCMP complement to bolster enforcement efforts.	Brenda Butterworth-Carr	N/A	N/A	<p>- Since receiving Minister Goodale's response letter, opportunities to discuss the ongoing vacant federal RCMP positions have been raised in various venues including: FPT DM/AG-SG conference; PSB Executive meetings with federal ministers, PSC and senior RCMP in Ottawa; two federally organized Guns &amp; Gangs symposiums; and the FPT AG/SG ministers conference.</p> <p>- Proceeded with spending plan upon approval of request made to PSC to move funding previously allocated into grants and Firearms Hub analysts to provide enforcement funding for 2019/20.</p>	- This is ongoing, and the issue continues to be raised at appropriate FPT meetings by various levels of government.

2.5 Effectively leverage federal funding contribution of \$30.5M to B.C. for combatting gangs and guns.	Brenda Butterworth-Carr	N/A	N/A	<ul style="list-style-type: none"> <li>- The federal Ministry of Public Safety and Emergency Preparedness has provided the Province \$30.5 M over the fiscal periods 2018/19 to 2022/23 through two separate multi-year federal-provincial contribution agreements.</li> <li>- Projects (one-year and ongoing) in 2019/20 completed and allocated funds (\$2.6M) with carryover to next fiscal.</li> <li>- Various projects (one year and ongoing) currently funded through GGVAf for total of \$6.4 M.</li> </ul>	<ul style="list-style-type: none"> <li>- Working with the federal government through establishment of Contribution Agreements to effectively administer \$30.5M over fiscal periods ending 2022/23 announced as part of its platform to help address gangs and gun violence.</li> <li>- Various agencies and government projects (one-year and ongoing) undertaken for 2020/21 through GGVAf.</li> </ul>
2.6 Administer the Crime Prevention and Remediation Grant Program for crime reduction initiatives.	Lisa Anderson	N/A	\$11.8 M in TB approved Civil Forfeiture Special Account funding awarded to program applicants.	<ul style="list-style-type: none"> <li>- Oct 11, 2019: 2019/20 grant cycle launched.</li> <li>- Nov 18, 2019: Application period closed and adjudication period commenced.</li> <li>- Nov 18, 2019 to Feb 2020: Applications adjudicated.</li> <li>- Late Mar/early Apr 2020: Successful applicants notified via email and phone calls.</li> <li>- Early Apr 2020: Unsuccessful applicants notified via email.</li> <li>- May 2020: Account payable packages processed for successful applicants.</li> <li>- May/June 2020: Successful applicants to receive grant funding via EFT or cheque.</li> <li>- May 19, 2020: Lessons learned session conducted with review team members.</li> </ul>	<ul style="list-style-type: none"> <li>- June 2020: Review completed final report surveys from 2018/19 grant recipients</li> <li>- Early June to early August 2020: Conduct an extensive review of all components of the grant program, including a preliminary GBA+ review and scoping exercise, to highlight and incorporate best practices and lessons learned.</li> </ul>
2.7 Develop an enhanced gang reduction strategy for government consideration by Mar 31, 2018.	Brenda Butterworth-Carr	CSCP CORR CPPO RoadSafetyBC	Some elements funded budget 2017; other elements budget 2017 funding pending as well as pending for future year budgets.	<p>s.12; s.13</p> <p>-----</p> <ul style="list-style-type: none"> <li>- July 2018: Funding and related provincial activities announced.</li> </ul> <p>s.12; s.13</p>	ACTION COMPLETED

PRIORITY	ALIGNMENT	ACCOUNTABLE
----------	-----------	-------------

s.12; s.13

ACTIONS	EXECUTIVE LEAD	SUPPORTING BRANCHES	FUNDING STATUS	MILESTONES TO DATE	NEXT STEPS AND TIMELINES
<p>3.1 Implement the Surrey Corrections Integrated Case Management project.</p> <p>This action has been updated from the following: “Support development of a revised proposal called Surrey Pathways: Responsiveness, Integration, Treatment (SPRINT).”</p>	<p>Kurt Sandstrom (MAG)</p> <p>Elenore Arend</p>	<p>CJB</p> <p>CMSB</p> <p>CSCP</p> <p>PSB</p> <p>CORR</p>	<p>2018 funding submission</p>	<p>- 2015: Surrey Criminal Justice Task Force Report recommended an Integrated Services Network (ISN) rather than Community Court.</p> <p>- May 2016: City of Surrey approached government with a new model for the ISN which would include significant new resources and potentially a role for the courts.</p> <p>- Nov 2016: An ADM-level steering committee and a policy working group were created to consider the revised proposal and work with Surrey officials to further develop the ISN model and ensure support from all partners involved.</p> <p>s.12</p> <p>- The project received \$500,000 in one-time federal funding for 2018/19 under the Ministry of Mental Health and Addictions’ Early Action Plan.</p>	<p>- Discussion underway to complete evaluation.</p> <p>s.13</p> <p>- Meeting currently being coordinated with community stakeholders to review the program’s ongoing priorities.</p>



				<ul style="list-style-type: none"> <li>- Mar 2019: Creation of Pilot for Surrey Integrated Case Management to run for 2019/20.</li> <li>- Apr 2019 to present: Pilot project operational in partnership with RainCity Housing. Currently there are approximately 25 clients supported.</li> <li>- Federal funding secured by RainCity.</li> </ul>	
3.2 Explore options to ensure the Surrey WRAP program has secure, stable funding.	Lisa Anderson & Brenda Butterworth-Carr	N/A	\$500,000 from CFO accumulated surplus approved. \$500,000 added to base budget for ongoing annual funding starting in 2018/19.	<ul style="list-style-type: none"> <li>- July 2017: \$250,000 in one-time funding provided for 2017/18 from CFO accumulated surplus.</li> <li>- Aug 2017: Additional \$250,000 in one-time funding provided for 2017/18 from CFO accumulated surplus.</li> <li>- Oct 2017: Ongoing annual funding of \$500,000 announced.</li> <li>- Apr 2018: New contract in place with Surrey Wrap for \$500,000.</li> </ul>	ACTION COMPLETED

PRIORITY	ALIGNMENT	ACCOUNTABLE
4. Increase annual funding to support women who experience domestic violence, sexual assault and other crimes.	Mandate letter commitment	Lisa Anderson, ADM, Community Safety and Crime Prevention Branch Rachel Holmes, Executive Lead, Strategic Safety Initiatives

s.12; s.13

ACTIONS	EXECUTIVE LEAD	SUPPORTING BRANCHES	FUNDING STATUS	MILESTONES TO DATE	NEXT STEPS AND TIMELINES
4.1 Administer the Crime Prevention and Remediation Grant Program for violence against women initiatives.	Lisa Anderson	N/A	See 2.6	See 2.6	See 2.6

4.2 Develop a proposal to increase annual funding for Cabinet consideration by Mar 1, 2018.	Lisa Anderson	N/A	Budget 2018 included \$18M over three years, beginning with \$5M in 2018/19.	<ul style="list-style-type: none"> <li>- Dec 2017/Jan 2018: \$5M in one-time grants distributed to VS/VAW programs.</li> <li>- Dec 18, 2017: TB submission for new, ongoing VS/VAW funding approved.</li> <li>- Mar to June 2018: The increase in annual core funding was implemented, including revised budgets, contract modification agreements, and distribution of funds. The new funds were disbursed beginning with July 2018 contract payments.</li> <li>- Nov 2019: Ministry staff identified funding priorities for the distribution of the additional \$3M in ongoing funding starting in budget 2020/21. Minister approval received.</li> <li>- Mar 2020: As a result of current funding pressures, ministry staff have revised the proposed distribution of the additional \$3M in ongoing funding starting in 2020/21. Approval received.</li> <li>- Apr/May 2020: Additional \$3M in annual funding was allocated as per the approved distribution.</li> </ul>	ACTION COMPLETED
---	---------------	-----	--	---	------------------

PRIORITY	ALIGNMENT	ACCOUNTABLE
5. Work with Indigenous leadership and communities to set targets and take action to reduce the number of Indigenous people involved in the justice system.	Mandate letter commitment	Rachel Holmes, Executive Lead, Strategic Public Safety Initiatives

s.12; s.13

ACTIONS	EXECUTIVE LEAD	SUPPORTING BRANCHES	FUNDING STATUS	MILESTONES TO DATE	NEXT STEPS AND TIMELINES
5.1 Develop an Indigenous Justice Strategy which, among other things, will include setting targets and identifying performance measures.	Rachel Holmes & Kurt Sandstrom (MAG)	CORR CSCP BCCS PSB	Funded 2017 budget	<div>- Sept 2017: An MOU was signed by the Co-Chairs of the (then) BC Aboriginal Justice Council (BCAJC) and the Province to develop an Indigenous Justice Strategy.</div> <div>- A strategic planning session was held, and a governance structure drafted.</div> <div>- Funding has been identified to support strategic engagement of Métis citizens by Métis Nation BC.</div> <div>- Oct 2018: A Gladue workshop with cross-jurisdictional experts was held in Vancouver. The report out from that session was provided to participants.</div> <div>- A vision/planning meeting was held between the AG, SG, members of the FNLC and members of the BCAJC.</div> <div>s.12; s.13</div> <div>- The BCAJC was rebranded as the First Nations Justice Council (FNJC).</div> <div>- Apr 2019: FNJC hosted an Indigenous Justice Forum.</div> <div>- Ongoing engagement has been conducted by MNBC as well as BCFNJC to inform justice strategy components.</div> <div>- Oct 2019: BCFNJC presented its draft strategy outline to Ministers Eby and Farnworth.</div>	- A draft strategy/approach document has been provided by MNBC for initial review.

				- Mar 2020: The First Nations Justice Strategy was endorsed and formally released to the public.	
5.2 Implement Intercultural Safety Training (ICS) across the justice and public safety sector.	Rachel Holmes	N/A	TBD	- ICS has been directly aligned with the sector's implementation plan for the Draft 10 Principles. - See 10.2	See 10.2
5.3 Report on response to the Missing Women Commission of Inquiry recommendations.	Rachel Holmes		N/A	- Dec 2016: The Province committed to resume annual reporting starting in 2017. - Feb 2018: A status update was released. - Feb 2019: The 2018 annual report was released. - Apr 2020: The status update was released.	- TBD.
5.4 Provide comprehensive mortality data and analysis to the FNHA and FN communities to inform community-based initiatives that reduce health and safety risks and support wellness and safe communities.	Lisa Lapointe	N/A		- May 2019: The First Nations Health Authority (FNHA) released an <u>update on the impact of the opioid crisis on First Nations in B.C.</u> based on BCCS data. - Aug 2017: FNHA released <u>Overdose Data and First Nations in BC: Preliminary Findings</u> , supported by BC Coroners Service data. The report examines the impacts of colonization and intergenerational trauma on overdose rates and the over-representation of First Nations peoples in fatal overdoses.	- Aggregate Indigenous illicit drug toxicity data from the Coroners Service is accessed by FNHA via the BC Centre for Disease Control cohort data that is aggregated monthly. - An updated report on the impact of the opioid crisis on First Nations in BC is expected in Q2 of 2020.
5.5 Create MOUs with First Nations to support the successful reintegration of Indigenous people to community.	Elenore Arend	N/A	N/A	- Sept/Oct 2017: Met with the Tsleil-Waututh Nation regarding MOU. - Nov 2017: Met with TI'etinqox (Anaham) First Nation to discuss information sharing protocols. - Jan 2018: Met with representatives of the Tsleil-Waututh and Squamish First Nations. - Feb 2018: Met with Chief and Program Coordinator of the Anaham First Nation; prepared a draft letter of intent to create an MOU. - May 2018: Letter of intent signed with TI'etinqox First Nation.	- Representatives for Nuuchahnulth Tribal Council (NTC) and Nanaimo Correctional Centre (NCC) have changed. - MOU development currently on hold until NTC has capacity.

				<ul style="list-style-type: none"> <li>- June 2018: Met with Nicola Valley Tribal Association Chiefs to discuss the development of an MOU.</li> <li>- Spring/summer 2018: Draft MOUs prepared and reviewed with MIIR and LSB.</li> <li>- Dec 2018: Signed MOU with Tl'etinqox (Anaham) First Nation.</li> <li>- Feb 2019: Signed letter of intent with Nicola Valley Tribal Association to develop MOU.</li> <li>- Mar 2019: MOU with Tsleil-Waututh Nation signed.</li> <li>- June 2019: Discussions initiated with Nuuchahnulth Tribal Council, which represents 14 First Nations. Letter of Intent under review.</li> <li>- July 2019: MOU Steering Committee membership has been identified.</li> <li>- Sept 2019: Letter of Intent signed by BC Corrections and forwarded to Nuuchahnulth Tribal Council for signature.</li> <li>- Sept 2019: Sts'ailes and BC Corrections reviewed the MOU signed in 2017.</li> <li>- Nov 2019: The Sts'ailes MOU has been reviewed and updated by the Sts'ailes justice worker and Corrections Branch staff and has been sent to BC Corrections Legal staff for review.</li> <li>- Feb 2020: Steering Committee met and provided feedback to create a consistent approach to managing the MOU process moving forward (i.e., MOU guidelines, policy updates, training, evaluation, oversight, technology, communications, etc.).</li> <li>- May 2020: MOU template has been approved by LSB and will now be sent off with the PIA to Ministry Privacy Officer and Corporate Information and Records Management Office.</li> <li>- Guidelines have been sent to the Steering Committee for review. The Sts'ailes updated MOU has been reviewed by LSB, FOI and MIRR legal counsel.</li> </ul>	
--	--	--	--	--	--

				- MOU between Nicola Valley Tribal Association and BC Corrections is in draft and has been sent to LSB for review.	
<b>PRIORITY</b>				<b>ALIGNMENT</b>	<b>ACCOUNTABILITY</b>
6. Recognize culture for its role in rehabilitation and recovery and provide culturally diverse and appropriate programming in correctional centres, particularly for Indigenous people.				Mandate letter commitment	Elenore Arend, ADM, Corrections Branch

s.12; s.13

ACTIONS	EXECUTIVE LEAD	SUPPORTING BRANCHES	FUNDING STATUS	MILESTONES TO DATE	NEXT STEPS AND TIMELINES
6.1 Enhance the Aboriginal Liaison Program.	Elenore Arend	N/A	N/A	- July 2017: Review of the Aboriginal Liaison Program completed and recommendations for improvement made. Implementation of recommendations in progress.	- ALWs contracts to be restructured to address report recommendations as appropriate, with the oversight of the Deputy Warden Programs Committee. Targeted for 2020/21. - Privacy Impact Assessment is being completed for the ALW program, with anticipated completion in 2020.



			<ul style="list-style-type: none"> <li>- Nov 2017: Focus groups were run with Aboriginal Liaison Workers (ALWs) to support implementation of recommendations.</li> <li>- Centres capturing and increasing the Indigenous relationship-building activities occurring in their centres using the Indigenous Relationship-Building Tracking Document. This is a live document with monthly updates and discussion.</li> <li>- ALW reporting forms/online survey tools developed to track and evaluate the Indigenous services provided by ALWs. Forms/tool are being piloted at two centres: NCC and OCC.</li> <li>- CORNET approved for ALWs to provide case management and community reintegration planning for Indigenous inmates. ALWs are being trained.</li> <li>- Community of Practice created with all ALW representatives from all centres with calls/meetings occurring on a monthly basis.</li> <li>- PHSA Correctional Health Services hired an Indigenous Health Care Advisor. Meeting occurred with this advisor, their supervisors, and those responsible for Indigenous programs at HQ. Ongoing meetings will occur with this position as it is developed.</li> </ul>	<ul style="list-style-type: none"> <li>- Programs Committee tasked and working on ALW Report recommendations. Target completion is 2020/21.</li> <li>- Develop key performance indicators and an evaluation framework for the ALW Program, upon completion of implementation.</li> <li>- Seeking ALW feedback regarding standard contractual accountabilities and appropriate program space. Will then take to Programs Committee and then CDMC.</li> <li>- Exploring CorrPoint access for ALWs.</li> </ul>
--	--	--	---	---

PRIORITY	ALIGNMENT	ACCOUNTABILITY
7. Increase support for initiatives that are proven to prevent and reduce crime.	Mandate letter commitment	Lisa Anderson, ADM, Community Safety and Crime Prevention Branch Brenda Butterworth-Carr, ADM, Policing and Security Branch

s.12; s.13

ACTIONS	EXECUTIVE LEAD	SUPPORTING BRANCHES	FUNDING STATUS	MILESTONES TO DATE	NEXT STEPS AND TIMELINES
<p>7.1 Pilot a Wrap program in the Cariboo-Chilcotin region.</p> <p>Note that this initiative is part of PSB's Office of Crime Reduction and Gang Outreach (OCR-GO) led Cariboo Chilcotin Safety Model.</p>	Lisa Anderson	PSB	<p>The \$300,000 transferred to School District 27 in Mar 2020 through the civil forfeiture grant program ends the ministry's current funding commitment.</p>	<p>- June 2017: Received and reviewed the first draft proposal for the pilot program from School District 27 (SD 27). The wildfire situation broke out immediately after and the CC WRAP project was put on hold.</p> <p>- Jan 2018: SD27 submitted their revised project proposal; \$300,000 in year one funding provided to SD 27 in 2017/18 Civil Forfeiture funding.</p> <p>- Oct 2018: The program became fully operational.</p> <p>- Mar 2019: SD 27 submitted their year two project proposal to CSCP for review; \$300,000 in year two funding was provided in Mar from 2018/19 Civil Forfeiture funding.</p> <p>-Jan 2020: SD 27 submitted their year three (final year) project proposal to CSCP for review;</p> <p>-Mar 2020: \$300,000 in 2019/20 year-three funding from the Civil Forfeiture accumulated surplus account was approved.</p>	s.13
7.2 Administer the Crime Prevention and Remediation Grant Program for crime reduction initiatives.	Lisa Anderson	N/A	See 2.6	See 2.6	See 2.6
7.3 Complete a review of segregation, separate confinement, and disciplinary hearing practices which will result in recommendations for implementation.	Elenore Arend	N/A	<p>\$30M Capital funding approved for the infrastructure renovation project.</p> <p>TB submission</p>	<p>- Sept 2017: Contracted writer to produce report.</p> <p>- Oct 2017: Commenced disciplinary hearing pilot utilizing video technology.</p> <p>- Apr 2018: Report drafted and commenced consultations.</p> <p>s.12; s.13</p> <p>- Feb 2018 (and ongoing): Alternative living unit placements and intervention strategies implemented as infrastructure and staffing resources are made available</p>	<p>- Alternatives to segregation:</p> <ul style="list-style-type: none"> <li>Plan to expand mental health rating tool under development.</li> <li>Development of peer support program to provide meaningful interactions to individuals in segregation.</li> </ul> <p>- Administrative fairness:</p> <ul style="list-style-type: none"> <li>Pilot for separate confinement placement under development.</li> </ul> <p>- Training:</p> <ul style="list-style-type: none"> <li>Training assessment complete and staff training plan under development.</li> </ul>

Recommendations will consider recent court rulings and align with United Nations Standard Minimum Rules for the Treatment of Prisoners (the Mandela Rules).			requesting additional operating funds to support the project changes is in progress.	<p>(i.e., Right Living Units, Complex Needs Units, Enhanced Mental Health Needs Units, No Violence Units).</p> <ul style="list-style-type: none"> <li>- Summer 2018: Increased disciplinary hearing chairperson independence.</li> <li>- Sept/Oct 2018: Development of detailed action plan to implement recommendations. s.12; s.13</li> <li>- Mar 2019: Indigenous cultural awareness training for all disciplinary hearing chairpersons; initiated enhanced case planning for all inmates in segregation and separate confinement for more than 15 days.</li> <li>- Apr/May 2019: Project Manager hired; Project Team expanded with the acquisition of dedicated project staff; foundational project documentation (charter, terms of reference, etc.) and organizational structure finalized.</li> <li>- June 2019: Provincial Working Groups and centre-based Site Teams established to assist in the development and implementation of solutions.</li> <li>- June 2019: Work on the Segregation Reform Project (SRP) officially kicked off with a three-day workshop to orient Working Group and Site Team members to the project; BCGEU updated with high level overview on status of initiative.</li> <li>- July 2019: Contract awarded and planning underway to assist with infrastructure changes.</li> <li>- Aug 2019: New policy to establish daily minimum time out of cell of 2.5 hours for individuals in segregation; new policy to cap disciplinary segregation penalties at 15 days.</li> <li>-Aug/Sept 2019: Union leadership provided with a detailed briefing of the project.</li> <li>-Sept 2019: Pilot of standardized case plan and procedures complete. Full implementation at 10 correctional centres scheduled for Oct 2019.</li> <li>- Sept 2019: Tracking and quality assurance:</li> </ul>	<ul style="list-style-type: none"> <li>• Enhanced training for disciplinary process under development.</li> </ul> <p>- Tracking and quality assurance:</p> <ul style="list-style-type: none"> <li>• Interim tracking is in place. Work on long-term tracking and reporting solution is in progress.</li> <li>• Measurement Plan developed and ready for implementation.</li> </ul> <p>- Resources:</p> <ul style="list-style-type: none"> <li>• Design, costing and prioritization of infrastructure improvements.</li> <li>• s.12; s.13</li> </ul> <p>- Internal communications:</p> <ul style="list-style-type: none"> <li>• Presentations continue to provide centre staff with an overview of the project initiatives, vision, goals and how these changes will impact them.</li> </ul> <p>- Stakeholder consultations and engagement:</p> <ul style="list-style-type: none"> <li>• Briefings continue with Office of the Ombudsperson, Prisoners' Legal Services and BC Prosecution Service.</li> <li>• Additional PHSA and Indigenous Working Groups being established to strengthen partnerships with those stakeholder groups. Consultations are ongoing with other partners and stakeholders.</li> </ul>
---	--	--	--	--	---

				<p>Interim electronic tracking, monitoring and reporting on use of segregation fully implemented.</p> <ul style="list-style-type: none"> <li>- Oct 2019: Rolled out to all 10 correctional centres a standardized case management plan for individuals in segregation or in separate confinement for more than 15 days. Enhanced administrative fairness incorporated into separate confinement and disciplinary process documentation.</li> <li>- Nov 2019: Alternative placement option policy developed (Supported Integration Placement: SIP).</li> <li>- Dec 2019: Pilot of SIP launched at three correctional centres.</li> <li>- Jan 2020: Piloted new mental health rating tool at four correctional centres in collaboration with Correctional Health Services.</li> <li>- Feb 2020: Piloted enhanced internal review/inspection process for separate confinement placements.</li> <li>- Feb 2020: Piloted phase 2 of incorporating Indigenous and mental health considerations into disciplinary decisions.</li> <li>-Mar 2020: Full roll-out of alternative placements (Supported Integration Placements) to all 10 correctional centres on Mar 31, 2020.</li> <li>-Mar 2020: Development of meaningful human contact policy.</li> <li>-June 2020: Rollout of meaningful human contact policy and incorporation into segregation case plan.</li> </ul>	
7.4 Develop and implement the Integrated Community Safety Initiative (ICSI) in the Cariboo-Chilcotin region to strengthen collaboration among justice, health and	Lisa Anderson & Brenda Butterworth-Carr	CSCP PSB	CFO funding of \$500,000 was provided to ICSI in Mar 2017.	<ul style="list-style-type: none"> <li>- The ICSI Steering Committee engaged a consultant to develop and implement First Nations Engagement Plan and hosted an Open House in July 2017 to consult with Indigenous communities and others.</li> <li>- The wildfire situation put the project on hold until end of Sept 2017. Once activities resumed, two follow-up community meetings were held in Soda Creek First Nation and Tl'etinqox First Nation (Anaham) to finalize the ICSI community grant process and implementation.</li> </ul>	ACTION COMPLETED

social service partners.				<ul style="list-style-type: none"><li>- The ICSI Steering Committee awarded 34 grants with 57% of projects to serve First Nations communities and 43% focused in Williams Lake.</li><li>- The ICSI engaged a consultant to monitor the funded projects and collect results data from each project.</li><li>- Dec 2018: Community projects funded by the ICSI Grant money were completed.</li><li>- May 2019: Final reports completed.</li></ul>	
<b>PRIORITY</b>				<b>ALIGNMENT</b>	<b>ACCOUNTABILITY</b>
8. Increase the use of restorative justice programs.				Mandate letter commitment	Lisa Anderson, ADM, Community Safety and Crime Prevention Branch
s.12; s.13					
<b>ACTIONS</b>	<b>EXECUTIVE LEAD</b>	<b>SUPPORTING BRANCHES</b>	<b>FUNDING STATUS</b>	<b>MILESTONES TO DATE</b>	<b>NEXT STEPS AND TIMELINES</b>

8.2 Administer the Crime Prevention and Remediation (CFO) Grant Program for restorative justice initiatives and programs.	Lisa Anderson	N/A	See 2.6	See 2.6	See 2.6
8.3 Administer the Community Accountability Program (CAP) funding for restorative justice programs.	Lisa Anderson	N/A	Funding of up to \$200,000 per year is allocated to support existing CAPs.*	<ul style="list-style-type: none"> <li>- Sept 2019: DM approval received to increase annual funding amount for CAPs from \$2,500 to \$4,000 to cover expected increase in insurance expenses.</li> <li>- Sept 2019/Oct 2019: 2019/20 application form sent to CAPs for completion and conducted webinar with CAPs on new data reporting requirements.</li> <li>- Nov 2019: Contracts for CAPs generated.</li> <li>- Dec 2019: Signed contracts received.</li> <li>- Mar/early Apr 2020: annual payments made to CAPs.</li> </ul>	* <i>The total amount provided each year may fluctuate depending on the number of programs that apply for grant funding and the funds applied for (max. \$4,000 per program).</i>

PRIORITY	ALIGNMENT	ACCOUNTABLE
9. Lead the provincial government in safe implementation of legal, non-medical cannabis.	Mandate letter commitment	Mary Shaw, EL, Cannabis Legalization and Regulation Secretariat

s.12; s.13



ACTIONS	EXECUTIVE LEAD	SUPPORTING BRANCHES	FUNDING STATUS	MILESTONES TO DATE	NEXT STEPS AND TIMELINES
9.1 Implement strategy to facilitate Indigenous and small-scale producer market entry.	Mary Shaw	MIRR, AG, AGRI, JTT, LCRB, LDB, FLNR		<p>s.12; s.13</p> <ul style="list-style-type: none"> <li>- Feb 2020: The Secretariat attended Health Canada's engagement sessions on small-scale producers entering the legal cannabis market and unveiled several barriers in the licensing application process.</li> <li>- Feb/Mar 2020: The Secretariat engaged 27 stakeholder groups on farm to gate and direct delivery.</li> <li>- Mar 2020: The Cannabis Community Futures Transition project was given additional funding of \$283K to increase staff capacity, add licence application software, cover costs of workshops, support sector development, and conduct research to quantify the value of the sector.</li> </ul>	<ul style="list-style-type: none"> <li>- Finalize negotiations regarding s. 119 agreements with WLIB.</li> <li>- Expand s. 119 work to other interested nations.</li> <li>- Support the pilot led by Community Futures to provide support and financing alternatives to small business applicants (JEDC).</li> <li>- A concept paper is being drafted to provide options for supporting local governments to zone for cannabis production.</li> <li>- JEDC's public launch of Regulatory Navigator Tool is tentatively set for early June 2020.</li> <li>- Continue development for implementation of the Indigenous Shelf Space program and policy options on farm to gate and direct delivery. Cabinet submission drafting is underway to be delivered in fall 2020.</li> </ul>

				<ul style="list-style-type: none"> <li>- Apr 2020: JEDC held a virtual roundtable with Ministers Mugall and Farnworth for select cannabis industry stakeholders to provide feedback on COVID-19 related impacts.</li> <li>- Apr 2020: LCRB is now allowing consumers to reserve non-medical cannabis online via the licensee's website or over the phone for pick-up and payment in store; s.12; s.13</li> <li>- May 2020: JEDC and the federal government delivered messaging and potential options for access to capital at the FNLC WG meeting.</li> </ul>	
9.2 Monitor effectiveness of enforcement action at disrupting illegal supply chain and reducing size of illegal market.	Mary Shaw Jamie Lipp Brenda Butterworth-Carr	CSU, PSB		<ul style="list-style-type: none"> <li>- Feb 2020: CSU issued first notice of administrative monetary penalty of \$1.5M.</li> <li>- Mar 2020: Letters have been sent out to those with an AIP stating that Fit and Proper could be reconsidered if licensee is found to be selling illicit cannabis.</li> <li>- May 2020: CSU received signed waiver and issued concession order for Administrative Monetary Penalty in the amount of Approx. \$772K payable by June 30.</li> <li>- May 2020: CSU has completed 268 outreach visits, taken enforcement actions on 34 locations and recorded 91 voluntary closures as a result of CSU presence.</li> </ul>	<ul style="list-style-type: none"> <li>- CSU is collaborating with FPT colleagues to develop and implement a national strategy to combat illicit online sales and exploring actions that can be taken locally to disrupt illegal online sales.</li> <li>- Outreach activities by the CSU with local First Nations/ Indigenous community leadership to encourage support and participation in the provincial legal and regulatory framework are not seeing expected results. A significant and increasing number of illegal retailers continue to operate without a provincial licence creating risk to industry (economic) and public safety (sales of untested/regulated products). CSU is carrying-out plans for direct education, compliance and enforcement activities with retailers operating on First Nations land.</li> </ul>

PRIORITY	ALIGNMENT	ACCOUNTABLE
10. Move forward on the Calls to Action of the Truth and Reconciliation Commission, and review policies, programs and legislation to determine how to bring into action the United Nations Declaration on the Rights of Indigenous Peoples. s.12; s.13	Mandate letter commitment	Rachel Holmes, Executive Lead, Strategic Public Safety Initiatives Kurt Sandstrom, ADM, Justice Services (MAG)

ACTIONS	EXECUTIVE LEAD	SUPPORTING BRANCHES	FUNDING STATUS	MILESTONES	NEXT STEPS
10.1 Develop an Indigenous Justice Strategy.	Rachel Holmes & Kurt Sandstrom (MAG)	BCCS; CORR; CPPO; CSCP; PSB	2017 budget (\$400,000 capacity funding over two years)	See 5.1	See 5.1
10.2 Review UNDRIP and research development of an Indigenous lens for PSSG policies, programs and legislation.	Rachel Holmes & Toby Louie	Sector-wide	N/A	<ul style="list-style-type: none"> <li>- This action has been aligned with implementation of the <i>Draft Principles that Guide the Province of British Columbia's Relationship with Indigenous Peoples</i> (the Draft 10 Principles) across the justice and public safety sector.</li> <li>- To advance this work, a Champions Secretariat and Table were formed, representing all PSSG and AG branches.</li> <li>- Sept 2018: Initial implementation plan for the sector was approved by joint executive.</li> <li>- Oct 2018: Implementation plans were presented to ADM Principles Committee and updates were provided to the DMs Committee.</li> <li>- Nov 2018: Implementation Plan submitted to MIRR.</li> </ul>	After several months of being on hold while awaiting further direction, the sector-wide 10 Draft 10 Principles Secretariat and Champions Table have resumed meetings and are developing an action plan for next steps.

				<ul style="list-style-type: none"> <li>- Jan 2019: A foundation workshop was held for joint executive, including an overview of plans to develop a training/development action plan.</li> <li>- Mar 2019: A follow up joint executive workshop was held, which included discussion of the creation of a Cultural Safety and Humility Working Group. The draft terms of reference for the group were approved.</li> <li>- Nov 2019: The new Employee Communications and Engagement Working Group and the Cultural Safety and Humility Working Group presented two draft models to joint executive: The Indigenous Cultural Safety and Humility Strategy; and the Partnerships and Engagement Framework and Consideration Matrix.</li> <li>- PSSG and MAG developed Indigenous Work Inventories to provide high-level overviews of ministry initiatives that have a substantive Indigenous focus and/or deliver customized services for Indigenous peoples.</li> <li>- Jan 2020: The inventories were shared with the B.C. First Nations Justice Council and the Métis Nation B.C. Justice Council.</li> <li>- An initial survey/overview of current training/development initiatives across branches was conducted to inform a corporate learning strategy.</li> <li>- Spring 2020: The AG lead for implementation of the Draft 10 Principles was moved to Colleen Spier, Executive Director of the Indigenous Justice Strategy Secretariat.</li> </ul>	
10.3 Implement Intercultural Safety Training (ICS) across the sector.	Rachel Holmes	N/A	TBD	<ul style="list-style-type: none"> <li>- ICS has been directly aligned with the sector's implementation plan for the Draft 10 Principles.</li> <li>- See 10.2</li> </ul>	See 10.2
10.4 Coordinate provincial response and support of the work of the National Inquiry into Missing and Murdered	Rachel Holmes	N/A	Funded 2017 budget	<ul style="list-style-type: none"> <li>- Sept 2016: The MMIWG Commission was established.</li> <li>- Nov 2017: An interim report was released.</li> <li>- The federal government granted a 6-month extension to the Commission; requirements were to produce a report for Apr 2019 and conclude operations in June 2019.</li> </ul>	See 10.5

Indigenous Women and Girls (MMIWG).				<ul style="list-style-type: none"><li>- All subject-specific institutional and expert hearings have concluded.</li><li>- Dec 2018: The Province provided its final written submission to the Commission.</li><li>- Program staff have completed a summary and initial analysis of historic recommendations to inform government's response to National Inquiry recommendations.</li></ul>	
10.5 Lead the development of a Path Forward to stopping violence against Indigenous women and girls.	Rachel Holmes	CSCP CORR PSB Cross-government ministries		s.12; s.13  <ul style="list-style-type: none"><li>- An Indigenous facilitator was engaged to develop and implement community-based engagement sessions to inform the Path Forward.</li><li>- Community-based engagements were concluded and a final report was released.</li></ul>	- Decisions regarding investment are pending.
<b>PRIORITY</b>				<b>ALIGNMENT</b>	<b>ACCOUNTABLE</b>
11. Inform and implement evidence-based initiatives aimed at reducing the number of illicit drug toxicity deaths in British Columbia.				Government priority	Lisa Lapointe, Chief Coroner, BC Coroners Service

s.12; s.13

s.12; s.13					s.12; s.13
ACTIONS	EXECUTIVE LEAD	SUPPORTING BRANCHES	FUNDING STATUS	MILESTONES	NEXT STEPS
11.1 Provide monthly aggregate reporting and analysis of illicit drug toxicity deaths.	Lisa Lapointe	N/A	N/A	<ul style="list-style-type: none"> <li>- Monthly reporting and analysis are ongoing.</li> <li>- Findings of Coroner's Investigations (Sept 2018). A detailed aggregate review of illicit drug toxicity deaths in B.C. was released by the BCCS.</li> <li>- Drug Overdose crisis: Socioeconomic characteristics of illicit drug overdoses in British Columbia, 2011 to 2016. A collaborative project between the BCCS, Statistics Canada, and other agencies resulted in the release of "Drug overdose crisis: Socioeconomic characteristics of those dying of illicit drug overdoses in British Columbia, 2011 to 2016" by Statistics Canada.</li> </ul>	Monthly reporting and analysis are ongoing.
11.2 Make evidence-based recommendations aimed at reducing the number of illicit drug toxicity deaths in B.C.	Lisa Lapointe	N/A	N/A	<ul style="list-style-type: none"> <li>- A multi-disciplinary Death Review Panel into Overdoses was held on Oct 11, 2017, and a report with recommendations was released on Apr 5, 2018.</li> <li>- Inquests into deaths involving illicit drug toxicity in youth were also held in 2019 (<a href="#">Elliot Eurchuk</a>) and 2017 (<a href="#">Brandon Jansen</a>).</li> </ul>	<ul style="list-style-type: none"> <li>- Ministries receiving recommendations from the Death Review Panel report responded to the recommendations that the report enhances their "knowledge of the circumstances and risk factors associated with overdose deaths and provides valuable insights to inform provincial response to the overdose public health emergency going forward."</li> <li>- The ministries "committed to escalating the provincial response to the overdose emergency and accept all of the recommendations."</li> </ul>
11.3 Pilot use of body scanners in correctional facilities.	Elenore Arend	N/A	Funded 2017 budget (\$640,000)  FY 2017/18 1.1M Capital, TB approval	<ul style="list-style-type: none"> <li>- Body scanners s.15</li> <li>s.15 Use of the equipment is aimed at keeping inmates away from contraband substances like fentanyl and protecting correctional officers from being exposed to drugs during pat downs.</li> <li>- An evaluation was completed in Nov 2019.</li> </ul>	ACTION COMPLETED

11.4 Review the provincial contraband interdiction strategy for enhancements.	Elenore Arend	N/A	N/A	- BC Corrections and the PHSA have implemented a robust program that provides inmates with Naloxone and OAT treatment in custody. BC Corrections has also implemented a program to provide Naloxone through Community Corrections offices. Both these actions attend to the Minister’s priority of informing and implementing evidence-based initiatives aimed at reducing the number of overdose deaths in B.C.	ACTION COMPLETED
<b>PRIORITY</b>				<b>ALIGNMENT</b>	<b>ACCOUNTABLE</b>
12. Inform, develop and implement new initiatives to reduce traffic fatalities and serious injuries.				Ministry priority	Patti Boyle, ADM, RoadSafetyBC

s.12; s.13

Page 32 of 57 to/à Page 34 of 57

Withheld pursuant to/removed as

s.12; s.13



ACTIONS	EXECUTIVE LEAD	SUPPORTING BRANCHES	FUNDING STATUS	MILESTONES	NEXT STEPS
12.1 Road Safety Initiative	Patti Boyle	N/A	Funding secured for fiscal 2019/20.	<div>- TB approved funding for 2019/20 in support of provincial roll-out of eTicketing, enhancements to business intelligence,s.13</div> <div>- All 12 independent municipal agencies, the Stl'atl'imx Tribal Police Service, and nine of 127 RCMP detachments and Integrated Road Safety Units have implemented eTicketing to varying degrees.</div> <div>- Over 100,000 eTickets have been issued throughout B.C.</div>	s.12; s.13
12.2 Develop options and potential policies regarding drug impaired driving for legislation to support the changes to federal legislation (C-46) and the legalization of cannabis.	Patti Boyle	PSB	s.12	<div>- May 2018: Amendments to introduce new administrative sanctions for drug-impaired driving received Royal Assent.</div> <div>- Oct 2018: A zero-tolerance restriction for prescribed drugs (THC and cocaine) for drivers in the Graduated Licensing Program came into effect. An administrative review process for the 24-hour prohibition for drug-affected driving also came into effect at that time.</div> <div>- July 2019: A new program including 90-day ADP for drug-affected driving has been implemented.</div>	- Program monitoring and refinement is ongoing.

12.3 Enhance the BC Road Safety Strategy to engage stakeholders and implement strategies to reduce traffic fatalities and injuries.	Patti Boyle	N/A	N/A	Nov 2019 – Feb 2020 Engaged with Steering Committee members and stakeholder partners to solicit ideas and feedback on the revitalization of the BC Road Safety Strategy.	Revitalization of the BC Road Safety Strategy: Original target for completion is estimated in fall 2020. It is likely this will be pushed to spring 2021 due to the implications of COVID-19.
12.4 Implement automated speed enforcement at select ISC locations.	Patti Boyle	ICBC	TB funding confirmation received July 16, 2018 to cover 2018/19 increased capital and operating costs for ISC speed activation.	<ul style="list-style-type: none"> <li>- July 2019: First five locations activated for automated speed enforcement on a 24/7 basis, with remaining 29 locations activated in phases until March 30, 2020. Prominent warning signs erected to warn and deter speeding drivers.</li> <li>- Oct 2019: Royal assent received for amendment to the MVA for new sections to establish presumption for existence of speed sign.</li> <li>- Jan 2020: First ISC-SA disputed VTs successfully prosecuted in Traffic Court.</li> <li>- Feb 2020: OIC deposited for regulatory package for MVIR amendments for prescribed period of presumption and new Certificate of the Enforcement Officer.</li> </ul>	- Activation is complete with the exception of one camera in Nanaimo which was postponed until Sept 2020 at the request of TRAN due to the local speed limit change and to provide a public grace period to enable drivers to get familiar with the new lower speed.
12.5 Conduct individual and aggregate reviews of road user fatalities.	Lisa Lapointe	PSB	N/A	<ul style="list-style-type: none"> <li>- BC Coroners Service provision of information about the factors and circumstances of road user fatalities is ongoing.</li> <li>- Motor vehicle related statistics and motorcycle statistics have been updated to 2018.</li> </ul>	- BC Coroners Service provision of information about the factors and circumstances of road user fatalities is ongoing.
12.6 Increase intersection safety camera activation.	Patti Boyle & Brenda Butterworth-Carr	ICBC	TB funding to cover 2018/19 increased capital and operating costs.	- 100% activation achieved on July 30, 2018 – three months ahead of schedule.	ACTION COMPLETED
12.7 Develop legislative proposal	Patti Boyle	N/A		- Amendments to the <i>Motor Vehicle Act</i> received Royal Assent on May 17, 2018.	ACTION COMPLETED

for government consideration by Mar 31, 2018 for amendments to the <i>Motor Vehicle Act</i> to align with proposed changes to federal law (Bill C-46).				- On Dec 18, 2018 and Jan 7, 2019, amendments from Bill 17 to align the <i>Motor Vehicle Act</i> with the Part 2 of Bill C-46 came into effect and the Act is now up-to-date and aligned with the <i>Criminal Code</i> .	
<b>PRIORITY</b>				<b>ALIGNMENT</b>	<b>ACCOUNTABLE</b>
13. Inform and develop new initiatives to strengthen consumer protections.				CPPO policy and legislation priorities	Toby Louie, ED, Corporate Policy and Planning Office

s.12; s.13

ACTIONS	EXECUTIVE LEAD	SUPPORTING BRANCHES	FUNDING STATUS	MILESTONES	NEXT STEPS
---------	----------------	---------------------	----------------	------------	------------

13.1 Cell Phone Billing Transparency and Affordability	Toby Louie	N/A	N/A	<ul style="list-style-type: none"> <li>- Initial research and information gathering completed and a high-level project plan developed.</li> <li>- May 2019: Online public survey launched.</li> <li>- July 2019: MLA Bob D'Eith began stakeholder meetings and engagement.</li> <li>- Nov 2019: Release of "what we heard report" and appointment of MLA D'Eith as B.C.'s lead on telecommunications.</li> </ul>	s.12 - MLA D'Eith meeting with federal Minister in 2020, with timing TBD.
13.2 High-cost lending legislation	Toby Louie	N/A	N/A	<ul style="list-style-type: none"> <li>- Apr 2018: RFL approved.</li> <li>- Aug 2018: Second round of consultations with lending industry completed.</li> <li>- Feb 2019: Legislation (Bill 7) introduced.</li> <li>- May 2019: Bill 7 received Royal Assent.</li> </ul>	s.12; s.13
13.3 Ticket Sales Act	Toby Louie	N/A	N/A	<ul style="list-style-type: none"> <li>- Mar 2018: Online public survey conducted.</li> <li>- Aug 2018: Public survey results released online.</li> <li>- Apr 2019: Legislation (Bill 27) introduced.</li> <li>- May 2019: Bill 27 received Royal Assent.</li> <li>- Dec 2019: Some sections of Bill 27 in force to enable an administrative agreement with Consumer Protection BC.</li> <li>- Signed administrative agreement with Consumer Protection BC to administer the Act.</li> </ul>	s.13
13.4 Cheque cashing fee cap and research	Toby Louie	Finance SDPR MCFD	N/A	<ul style="list-style-type: none"> <li>- Sept 2018: Fee cap regulation for income and disability assistance cheques in place.</li> <li>- Sept 2018: Government's borrowing money webpages updated with information on cheque cashing fee cap.</li> <li>- July 2019: OIC approved to extend fee cap to MCFD imprest cheques.</li> <li>- Sept 2019: Fee cap in place for MCFD imprest cheques.</li> </ul>	<ul style="list-style-type: none"> <li>- Research plan on government cheque cashing to be prepared, but timing to be re-prioritized.</li> <li>- Consumer Protection BC inspections and compliance with regulation is ongoing.</li> </ul>
<b>PRIORITY</b>			<b>ALIGNMENT</b>		<b>ACCOUNTABLE</b>
14. Strengthen the sustainability of the justice and public safety sector through innovative and efficient resource management, IM/IT management and human resource planning.			Supports all other ministry priorities		Salman Azam, EFO and ADM, Corporate Management Services Branch Charmaine Lowe, CIO and ADM, Information Systems Branch

Page 39 of 57 to/à Page 40 of 57

Withheld pursuant to/removed as

s.12; s.13

Page 41 of 57

Withheld pursuant to/removed as

s.13; s.12

Page 42 of 57

Withheld pursuant to/removed as

s.12; s.13

ACTIONS	EXECUTIVE LEAD	SUPPORTING BRANCHES	FUNDING STATUS	MILESTONES	NEXT STEPS
14.1 Develop a sector-wide Digital Strategy Framework to guide sector investments in common data, technology, and workforce capabilities needed to support business transformation.	Charmaine Lowe	ALL	TBD	<ul style="list-style-type: none"> <li>- Accountability assigned to cross-sector ADM Governance committee.</li> <li>- Published JPSS Digital Strategy on Intranet.</li> <li>- Established portfolio management function to provide reporting on investments.</li> <li>- First draft of Business Intelligence and Data Analytics Strategy.</li> <li>- First draft of Integration Strategy.</li> <li>- Launched Artificial Intelligence (AI) pilots.</li> <li>- Created inventory of legal barriers to digital transformation.</li> </ul>	<ul style="list-style-type: none"> <li>- Work with GCPE to publish public-facing JPSS Digital Strategy.</li> <li>- First draft of supporting strategies.</li> </ul>
14.2 Ensure alignment with <i>Information Management Amendment Act</i> guidelines and processes for documenting government decisions and digitization of records.	Charmaine Lowe	ALL		<ul style="list-style-type: none"> <li>- Established a working group for first steps in aligning with IMA.</li> <li>- Branches completed a gap analysis on “documenting key decisions”.</li> <li>- MCIO provided status update to DMs.</li> </ul> <p>Identify and assess additional Information Management needs.</p> <ul style="list-style-type: none"> <li>- Jan 2020: Due diligence reminder tabled at the ADM IM/IT Governance Committee.</li> <li>- Jan 2020: Due diligence reminder sent to information management working group.</li> </ul>	<ul style="list-style-type: none"> <li>- MCIO to follow up with DMs regarding any further action required.</li> </ul>



**30-60-90 Day Work Plans**  
**EMERGENCY MANAGEMENT BC**  
**MINISTRY OF PUBLIC SAFETY AND SOLICITOR GENERAL**  
**February 2020 to April 2020**

FEBRUARY 2020		
DATE	ITEM	ACTIONS/TIMELINES/NOTES
February 1-11 (TBD)	<b>Community Emergency Preparedness Fund structural flood mitigation project announcement</b>	– Province-wide news release of all approved projects and approved projects then announced by local communities
February (ongoing)	<b>Emergency Program Act (EPA) Modernization</b>	– consultation period ended January 31, 2020 – review of submissions and further engagement as appropriate – overall framework and further policy element development prior to seeking RFL approval
February (ongoing)	<b>Emergency Support Services (ESS) Modernization</b>	– release of new ESS program logo and program update for all local government CAOs – Final System Development and release plan – to be conducted over 6 major releases between April 1, 2020 and April 1, 2021 – RFP under development for seeking qualified vendors to deliver the long-term digital modernization of the system
February (ongoing)	<b>First Nations Emergency Management Tripartite MOU Implementation</b>	– on April 27, 2019, the Governments of Canada and BC as well as the First Nations Leadership Council signed an MOU to improve emergency management services for BC First Nations – Tripartite First Nations engagement sessions being conducted through the EMBC facilitated FN Emergency Management Partnership tables – targeting implementation plan MOU signing April 2020

*Confidential Advice*

February (ongoing)	<b>Exercise Coastal Response 2022</b>	<ul style="list-style-type: none"> <li>– ongoing activities associated with the exercise including engagement with the training and exercise working group of ADMCEM, planning sessions, and work with exercise partners</li> <li>– February 5/6, 2020 Table-Top Exercise scheduled in Richmond – 100+ participants</li> <li>– Exercise scaled back to Table-Top Exercise</li> </ul>
February (ongoing)	<b>Public Alerting and Public Safety Broadband Network (PSBN)</b>	<ul style="list-style-type: none"> <li>– further development with improving public alerting capability</li> <li>– engagement with alerting partners including UBCM and First Nations</li> </ul>
February (ongoing)	<b>Emergency Management Technology Cluster (EMTC)</b>	<ul style="list-style-type: none"> <li>– in consultation with JTT, AEST, TRAN, CITZ, EAO, FLNRORD and ENV identify emergency management challenges suitable and scalable for EMTC investment</li> <li>– further exploration of regional economic development opportunities including centres of excellence</li> </ul>
February (ongoing)	<b>Continuity of Government (COG) Preparations</b>	<ul style="list-style-type: none"> <li>– continue COG preparations including Premier's Office and Cabinet Operations COG plan finalization (complete), finalize report on Critical Response Actions (CRAs), satellite phone distribution to Ministers (complete), instructions to MAs (complete), iridium phone distribution to DMs (forthcoming)</li> </ul>
February (ongoing)	<b>Fire Safety Act Review</b>	<ul style="list-style-type: none"> <li>– Minister directed a review of the changes to the Act introduced in 2016 be undertaken to ensure necessary due diligence and implementation plans are developed before bringing regulations forward to bring into force</li> <li>– based on review, determine if legislative changes recommended</li> </ul>
February (ongoing)	<b>Interim Disaster Recovery Framework</b>	<ul style="list-style-type: none"> <li>– functional implementation of framework began early July 2019 with external engagement continuing</li> <li>– interim framework will inform the recovery elements of the EPA modernization initiative</li> </ul>
February 11	<b>Throne Speech</b>	
February 18	<b>Provincial Budget</b>	

## MARCH 2020

DATE	ITEM / ACTIONS	
March 2	<b>Search and Rescue Volunteer Memorial Day</b>	<ul style="list-style-type: none"> <li>– request for Provincial Proclamation to recognize Memorial Day</li> <li>– communication activities under development/consideration</li> </ul>
March 2	<b>BC Fire Commissioner Start Date</b>	– Fire Commissioner appointed by OIC 039 January 30/20 begins employment with Province
March 3-6 (TBD)	<b>Community Emergency Preparedness Fund Indigenous Cultural Safety and Humility Training successful proposal announcement</b>	<ul style="list-style-type: none"> <li>– news release and potential event to communicate successful proposals</li> <li>– training provides emergency management personnel with training to more effectively partner with and assist Indigenous communities during times of emergency.</li> </ul>

s.12

March TBD	<b>Federal/Provincial/Territorial Meeting</b>	<ul style="list-style-type: none"> <li>– tentatively scheduled pending availability of Ministers</li> <li>– first meeting with new federal government</li> <li>– last F/P/T meeting January 2019 (Edmonton)</li> </ul>
-----------	---	--

## APRIL 2020

DATE	ITEM / ACTIONS	
April 16/17	<b>Risk Management Branch Conference (Victoria)</b>	– conference held every 2 years to bring together a wide range of stakeholders in the field of risk management

*Confidential Advice*

**30-60-90 Day Work Plans**  
**EMERGENCY MANAGEMENT BC**  
**MINISTRY OF PUBLIC SAFETY AND SOLICITOR GENERAL**  
**March 2020 to May 2020**

<b>MARCH 2020</b>		
<b>DATE</b>	<b>ITEM</b>	<b>ACTIONS/TIMELINES/NOTES</b>
March 2	<b>Search and Rescue Volunteer Memorial Day</b>	<ul style="list-style-type: none"> <li>– Provincial Proclamation provided to recognize Memorial Day</li> <li>– wreath laying in memory of Search and Rescue volunteers</li> </ul>
March 2	<b>BC Fire Commissioner Start Date</b>	<ul style="list-style-type: none"> <li>– Fire Commissioner appointed by OIC 039 January 30/20 begins employment with Province</li> </ul>
March 2-3	<b>BC Professional Firefighters' Association Visit</b>	<ul style="list-style-type: none"> <li>– annual visit by the association to raise awareness with elected officials of firefighter health and wellness issues</li> </ul>
March 2-6 (TBD)	<b>Community Emergency Preparedness Fund (CEPF) Volunteer and Composite Fire Department Equipment and Training</b>	<ul style="list-style-type: none"> <li>– news release to announce the approval of the first round of funding for successful applications</li> </ul>
March 3-4	<b>Indigenous Knowledge Gathering and Emergency Management in Prince George</b>	<ul style="list-style-type: none"> <li>– staff attending gathering to gain knowledge of First Nations traditional knowledge related to emergency management</li> </ul>
March 3-31 (TBD)	<b>Community Emergency Preparedness Fund (CEPF) Indigenous Cultural Safety and</b>	<ul style="list-style-type: none"> <li>– news release and potential event to communicate successful proposals</li> <li>– training provides emergency management personnel with training to more effectively partner with and assist Indigenous communities during times of emergency</li> </ul>

*Confidential Advice*

	<b>Humility Training successful proposal announcement</b>	
March 9	<b>Launch of New PreparedBC Guide on Flooding</b>	– information bulletin to launch the updated guide aimed at homeowners and buyers
March 13	<b>Master of Disaster Community Celebration in Cache Creek</b>	– news release and event with Parliamentary Secretary Rice to celebrate First Nations contribution to Master of Disaster materials that help students in grades 4-8 to learn about emergency preparedness
March (ongoing)	<b>Emergency Program Act (EPA) Modernization</b>	– consultation period ended January 31, 2020 – review of submissions and further engagement as appropriate – overall framework and further policy element development leading up to RFL consideration
March (ongoing)	<b>Emergency Support Services (ESS) Modernization</b>	– release of new ESS program logo and program update for all local government CAOs – Final System Development and release plan – to be conducted over 6 major releases between April 1, 2020 and April 1, 2021 – RFP under development for seeking qualified vendors to deliver the long-term digital modernization of the system
March (ongoing)	<b>First Nations Emergency Management Tripartite MOU Implementation</b>	– on April 27, 2019, the Governments of Canada and BC as well as the First Nations Leadership Council signed an MOU to improve emergency management services for BC First Nations – Tripartite First Nations engagement sessions being conducted through the EMBC facilitated FN Emergency Management Partnership tables – targeting implementation plan MOU signing April 2020
March (ongoing)	<b>Exercise Coastal Response 2022</b>	– ongoing activities associated with the exercise including engagement with the training and exercise working group of ADMCEM, planning sessions, and work with exercise partners – February 5/6, 2020 Table-Top Exercise held in Richmond – 100+ participants – Exercise scaled back to Table-Top Exercise
March (ongoing)	<b>Public Alerting and Public Safety Broadband Network (PSBN)</b>	– further development with improving public alerting capability – engagement with alerting partners including UBCM and First Nations
March (ongoing)	<b>Emergency Management Technology Cluster (EMTC)</b>	– in consultation with JTT, AEST, TRAN, CITZ, EAO, FLNRORD and ENV identify emergency management challenges suitable and scalable for EMTC investment

*Confidential Advice*

		– further exploration of regional economic development opportunities including centres of excellence
March (ongoing)	<b>Continuity of Government (COG) Preparations</b>	– continue COG preparations including Premier’s Office and Cabinet Operations COG plan finalization (complete), finalize report on Critical Response Actions (CRAs), satellite phone distribution to Ministers (complete), instructions to MAs (complete), iridium phone distribution to DMs (forthcoming)
March (ongoing)	<b>Fire Safety Act Review</b>	– Minister directed a review of the changes to the Act introduced in 2016 be undertaken to ensure necessary due diligence and implementation plans are developed before bringing regulations forward to bring into force – based on review, determine if legislative changes recommended
March (ongoing)	<b>Interim Disaster Recovery Framework</b>	– functional implementation of framework began early July 2019 with external engagement continuing – interim framework will inform the recovery elements of the EPA modernization initiative

s.12

APRIL 2020		
DATE	ITEM / ACTIONS	
April 1-30	<b>Safe Digging Month</b>	– to raise awareness of the importance of safe digging practices
April 16/17	<b>Risk Management Branch Conference (Victoria)</b>	– conference held every 2 years to bring together a wide range of stakeholders in the field of risk management

MAY 2020		
DATE	ITEM / ACTIONS	
May 6	<b>National Public Alerting System Test</b>	– test of system via alerts issued through radio, cable and satellite television, email, text services and on compatible wireless devices
May 21-22 (TBD)	<b>Master of Disaster Community Celebration in Skidegate</b>	– news release and event with Parliamentary Secretary Rice to celebrate First Nations contribution to Master of Disaster materials that help students in grades 4-8 to learn about emergency preparedness

*Confidential Advice*

**30-60-90 Day Work Plans**  
**EMERGENCY MANAGEMENT BC**  
**MINISTRY OF PUBLIC SAFETY AND SOLICITOR GENERAL**  
**April 2020 to June 2020**

APRIL 2020		
DATE	ITEM	ACTIONS/TIMELINES/NOTES
<b>Sustained Activities to Support COVID-19 Response -</b> <b>All items subject to change/delay given COVID-19 activities</b>		
April 19-25	<b>National Volunteer Week</b>	– to raise awareness of the importance of volunteers in our communities
April 1-30	<b>Safe Digging Month</b>	– to raise awareness of the importance of safe digging practices
April tbd	<b>Search and Rescue Ongoing Funding</b>	- announcement to highlight year-end, ongoing funding for ground search and rescue groups starting in 2022 and 2023, as outlined in Budget 2020
Apr 20-23 tbc	<b>Public Safety Lifeline Volunteer Awards</b>	- communications activities to recognize annually the outstanding achievements of dedicated emergency volunteers identified as essential to the success of their community
April tbd	<b>Ocean Networks Canada Funding</b>	- announcement to highlight year-end funding for the earthquake early warning work of the UVIC organization, as outlined in Budget 2020
April 27 – May 22	<b>Launch of New PreparedBC Guide on Flooding</b>	– information bulletin to launch the updated guide aimed at homeowners and buyers



*Confidential Advice*

MAY 2020		
DATE	ITEM / ACTIONS	
May 1-31 (TBD)	<b>Community Emergency Preparedness Fund (CEPF) Indigenous Cultural Safety and Humility Training successful proposal announcement</b>	<ul style="list-style-type: none"><li>– news release and potential event to communicate successful proposals</li><li>– training provides emergency management personnel with training to more effectively partner with and assist Indigenous communities during times of emergency</li></ul>
May 6	<b>National Public Alerting System Test</b>	<ul style="list-style-type: none"><li>– test of system via alerts issued through radio, cable and satellite television, email, text services and on compatible wireless devices</li><li>– May 4 Information Bulletin/News Release in advance of the May 6 test</li></ul>
May 21-22 (TBD)	<b>Master of Disaster Community Celebration in Skidegate</b>	<ul style="list-style-type: none"><li>– news release and event with Parliamentary Secretary Rice to celebrate First Nations contribution to Master of Disaster materials that help students in grades 4-8 to learn about emergency preparedness</li></ul>

JUNE 2020		
DATE	ITEM / ACTIONS	
No items at present		

*Confidential Advice*

**30-60-90 Day Work Plans**  
**EMERGENCY MANAGEMENT BC**  
**MINISTRY OF PUBLIC SAFETY AND SOLICITOR GENERAL**  
**May 2020 to July 2020**

MAY 2020		
DATE	ITEM	ACTIONS/TIMELINES/NOTES
<b>Sustained Activities to Support COVID-19 Response -</b> <b>All items subject to change/delay given COVID-19 activities</b>		
May 3-9	<b>Emergency Preparedness Week</b>	<ul style="list-style-type: none"> <li>– Emergency Preparedness Week is a week-long national reminder intended to raise awareness and offer information and tips to help prepare businesses, individuals and families for the possibility of an emergency, or disaster incident</li> <li>– lower key activities given COVID-19 with daily social media posts</li> </ul>
May 5 (tbc)	<b>Digitization/Modernization of Emergency Support Services (ESS) Program</b>	<ul style="list-style-type: none"> <li>– news release announcing the immediate launch of the Provinces’ digital registration system for ESS</li> <li>– the digital system successfully piloted in four communities during the spring and summer of 2019: Prince George, Kamloops, Tk’emlups te Secwepemc and Central Okanagan RD</li> </ul>
May (tbd)	<b>Search and Rescue Ongoing Funding</b>	<ul style="list-style-type: none"> <li>– announcement to highlight year-end, ongoing funding for ground search and rescue groups starting in 2022 and 2023, as outlined in Budget 2020</li> </ul>
May	<b>Self-Isolation/Safe Operating Initiatives COVID-19</b>	Initiatives to ensure the safety of workers and communities in the following main areas: <ul style="list-style-type: none"> <li>- Temporary Foreign Workers (TFW) and fruit pickers</li> <li>- Silviculture</li> <li>- Industrial workcamps</li> <li>- Airports and land border crossings</li> </ul>

*Confidential Advice*

May	<b>Provincial Supply Chain Coordination Unit COVID-19</b>	– ongoing efforts to coordinate and secure the supply of needed goods and services including Personal Protective Equipment (PPE) procurement
May	<b>Encampments COVID-19</b>	– Province is working with the cities of Vancouver and Victoria to transition people living in encampments in Oppenheimer Park, Topaz Park and on Pandora Avenues into temporary accommodations – May 9, 2020 - order deadline to transition people out of the encampments to be revisited given availability of housing in Victoria
May	<b>Seasonal Preparedness for Flood and Wildfire</b>	– coordinating with FLNRORD regional conference calls with local government and First Nations representatives to prepare for the Spring freshet and Summer wildfire seasons and arranging briefings for MLAs
May	<b>Issues Management COVID-19</b>	– working through daily issues related to COVID-19 including engagement with First Nation and non-indigenous communities on issues such as information checkpoints
May	<b>Orders in Council (OICs) and Ministerial Orders (MOs) – COVID-19</b>	– coordination of COVID-19 related OICs and MOs with Cabinet Operations, Ministry of Attorney General, and client Ministries
April 30 – May 22 (tbd)	<b>Launch of New PreparedBC Guide on Flooding</b>	– information bulletin to launch the updated guide aimed at homeowners and buyers
May 15-31 (tbc)	<b>Public Safety Lifeline Volunteer Awards</b>	- communications activities to recognize annually the outstanding achievements of dedicated emergency volunteers identified as essential to the success of their community
May 21-22 (tbd)	<b>Master of Disaster Community Celebration in Skidegate</b>	– news release and event with Parliamentary Secretary Rice to celebrate First Nations contribution to Master of Disaster materials that help students in grades 4-8 to learn about emergency preparedness
May 1-31 (tbd)	<b>Community Emergency Preparedness Fund (CEPF) Indigenous Cultural Safety and Humility Training successful proposal announcement</b>	– news release and potential event to communicate successful proposals – training provides emergency management personnel with training to more effectively partner with and assist Indigenous communities during times of emergency

*Confidential Advice*

JUNE 2020		
DATE	ITEM / ACTIONS	
June (tbd)	<b>Emergency Program Act (EPA) Modernization Initiative</b>	- development of a plan to move forward with modernizing the EPA to include changes reflecting lessons learned from COVID-19
June (tbd)	<b>Ocean Networks Canada Funding</b>	- announcement to highlight year-end funding for the earthquake early warning work of the UVIC organization, as outlined in Budget 2020
June 3 (tbd)	<b>VIR seasonal readiness workshop – wildfires</b>	Seasonal readiness workshop with First Nations and local government as well as provincial representatives

JULY 2020		
DATE	ITEM / ACTIONS	
No items at present		

*Confidential Advice*

**30-60-90 Day Work Plans**  
**EMERGENCY MANAGEMENT BC**  
**MINISTRY OF PUBLIC SAFETY AND SOLICITOR GENERAL**  
**April 2020 to June 2020**

APRIL 2020		
DATE	ITEM	ACTIONS/TIMELINES/NOTES
Sustained Activities to Support COVID-19 Response - All items subject to change/delay given COVID-19 activities		
April 19-25	National Volunteer Week	– to raise awareness of the importance of volunteers in our communities
April 1-30	Safe Digging Month	– to raise awareness of the importance of safe digging practices
April tbd	Search and Rescue Ongoing Funding	- announcement to highlight year-end, ongoing funding for ground search and rescue groups starting in 2022 and 2023, as outlined in Budget 2020
Apr 20-23 tbc	Public Safety Lifeline Volunteer Awards	- communications activities to recognize annually the outstanding achievements of dedicated emergency volunteers identified as essential to the success of their community
April tbd	Ocean Networks Canada Funding	- announcement to highlight year-end funding for the earthquake early warning work of the UVIC organization, as outlined in Budget 2020
April 27 – May 22	Launch of New PreparedBC Guide on Flooding	– information bulletin to launch the updated guide aimed at homeowners and buyers

*Confidential Advice*

MAY 2020		
DATE	ITEM / ACTIONS	
May 1-31 (TBD)	<b>Community Emergency Preparedness Fund (CEPF) Indigenous Cultural Safety and Humility Training successful proposal announcement</b>	<ul style="list-style-type: none"><li>– news release and potential event to communicate successful proposals</li><li>– training provides emergency management personnel with training to more effectively partner with and assist Indigenous communities during times of emergency</li></ul>
May 6	<b>National Public Alerting System Test</b>	<ul style="list-style-type: none"><li>– test of system via alerts issued through radio, cable and satellite television, email, text services and on compatible wireless devices</li><li>– May 4 Information Bulletin/News Release in advance of the May 6 test</li></ul>
May 21-22 (TBD)	<b>Master of Disaster Community Celebration in Skidegate</b>	<ul style="list-style-type: none"><li>– news release and event with Parliamentary Secretary Rice to celebrate First Nations contribution to Master of Disaster materials that help students in grades 4-8 to learn about emergency preparedness</li></ul>

JUNE 2020		
DATE	ITEM / ACTIONS	
No items at present		