

WED

~~WED~~

Date	WED	MAY 25/22	Daily to do list	
Location	HOPE			
Weather	OLE SHOWERS.		CSI MEETING.	
Deliveries	Provide details if applicable		s.22	
10/10	116/18		TRAFFIC complaint about our TRK	
			Hauling up Skagit. THEY SAY DANGEROUS	
			DRIVING.	
Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)			
BCW TRAFFIC	LTC x 2	OTR HOPE, 107200	4-508-12115	
SPECTRA TEC	SWEEPING x 2	OTR HOPE, 107200	4-508-12116	
Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.			
Diary Entries	Provide detail of any problems, agreements, important conversations, etc.			
s.22	GRADER, PATROL, PATCH			
	EXCAVATOR			
	EXCAVATOR			
	58-801			
	58-803			
	55-893			
	55-860			
	55-861			
	55-862			
10 Mile CR	22 RECU 24	2425		
07-C-000055				
49.432024	-121.308812			
	PREVIOUS	TOTAL.	1890	
	DAY	TOTAL	411	
	GRAND	TOTAL	2301	

Date	THURS MAY 26/22	Daily to do list	
Location	HOPE		
Weather			
Deliveries	Provide details if applicable		
10/11	22/27		
Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)		
BCW TRAFFIC	LTC 82	07R HOPE, 107200	4-508-12115
SPECTRA TEE	SWEEEPING	07R HOPE, 107200	4-508-12116
Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.		
CAT RENTAL EXCAVATOR HAS A PINCHED HYDRAULIC LINE			
Diary Entries	Provide detail of any problems, agreements, important conversations, etc.		
s.22	22-027 UP SKAGIT. EXCAVATOR EXCAVATOR 58-801 7 84 58-803 7 84 55-893 7 56 63 55-860 7 48 63 55-861 7 56 63 55-862 7 56 12		
10 MILE CR	22 REC V 24	2425	
07-C-0-000055			
49.432024	-121.308812	PREVIOUS TOTAL	2301
		DAY TOTAL	429
		GRAND TOTAL	2730

Date	PR1	MAY 27/22	Daily to do list	
Location	HOPE			
Weather	O/C SHOWERS			
Deliveries	Provide details if applicable			
13/15	15/19			
Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)			
Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.			
58-803 DERATE ISSUES + SUSPENSION WAS LOOSE CAT RENTAL EXCAVATOR FIXED BY HOPE SHOP (s.22)				
Diary Entries	Provide detail of any problems, agreements, important conversations, etc.			
s.22	EXCAVATOR EXCAVATOR 58-801 6 72 58-803 5 60 55-823 5 45 55-860 6 54 55-861 46 54 55-862 6 54			
10 MILE CR 22 RECU 24 24 25 07-C-0-000055 49.432024 -121.308812				
PREVIOUS TOTAL = 2730 DAY TOTAL = 339 GRAND TOTAL = 3069				

Date	SAT MAY 28/22	Daily to do list	
Location	HOPE		
Weather			
Deliveries	Provide details if applicable		
	11/11 / 16/19		
Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)		
Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.		
	S8-803 DERATED DOWN		
Diary Entries	Provide detail of any problems, agreements, important conversations, etc.		
s.22			
	EXCAVATOR		
	EXCAVATOR		
	S8-801	5	60
	SS-853	5	45
	SS-893	5	45
	SS-860	5	45
	SS-861	6	54
	SS-822	6	54
	10 MILE CR 22 RECV24 2425		
	07-C-0-000055		
	49.432024 -121.308812		
	PREVIOUS TOTAL = 3069		
	DAY TOTAL = 303		
	GRAND TOTAL = 3372		
LOW BED TRK SHOWED UP @ 1235 TO START TAKING EXCAVATORS OUT. HAULED TO HOPE YARD.			

Page 5 of 87 TRA-2023-30760

Date	MAR 30/22		Daily to do list
Location	HOPE		
Weather			
Deliveries	Provide details if applicable		
Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)		
	BCW TRAFFIC LTC x2 OTR HOPE, 107200 4-508-12126		
	SPECTRA TEC SWEEPING x2 OTR HOPE, 107200 4-508-12127		
Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.		
	LAFARGE ASPHALT DTG-ALL, 101305 4-508-12120		
	WORKED 7-230 / ALPINE RD. DONE		
Diary Entries	Provide detail of any problems, agreements, important conversations, etc.		
s.22	YARD / ADMIN / PATROL		
	BRUSHING IN		
	852 SWEEPING / PATROL		
	MOWING 78-808 IW CENTER		
	862 SALT HAUL		
	DTG-ALL 101305 20.25 TON		
	START	49.146968	-121.869831
	FINISH	49.118140	-121.871742
s.22	55-861		
	58-801		
	50-855		
	AMBULANCE + Bobcat.		
	4-508-12138		
	BCW TRAFFIC		
	22 REC'D 24		
	2421		
	MAY 30		

Date	Tues Wed	MAY 31/22	Daily to do list
Location	HOPE		TAKE TRUCK TO HAIR
Weather			SCALES FOR TRAINING ✓
Deliveries	Provide details if applicable		

Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)
BCW - LTC x2	07R-HOPE 107200 4-508-12126 (7-430)
SPECTRATER - x2	07R-HOPE 107200 4-508-12127 (7-430)

Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.
SERVICE - 852	ASPHALT TRUCK BLOWN TIRE @ 945AM
78-808 - DOWN	JONES CR. EXIT
	s.22 DISPATCHED TO FIX ~ 11AM

Diary Entries	Provide detail of any problems, agreements, important conversations, etc.
s.22	ADMIN
	PATCH/PATROL 852 - CLOSURE IN / SERVICE 852
	862- SALT TO A.P.
	BRUSHING IN 855
	PATCH/PATROL
	BRUSHING START COORDS
	49.545612 , -121.439505

070 ALLI	161305	Previous Total	20.25T
49.118468	- 121.872203	DAY TOTAL	20.33T
49.120119	- 121.874414	GRAND TOTAL	40.58T

Date		Daily to do list
Location	06/02/22 HOPE RDS	MOWING
Weather	15/15	BRUSHING
Deliveries	Provide details if applicable	SALT HAUL PAVING A-PASS
Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)	
BW	07Q-HOPE 107200	4-508 -12126 (7-430)
SPECTRATEDC	07Q-HOPE 107200	4-508 -12127
Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.	
Diary Entries	Provide detail of any problems, agreements, important conversations, etc.	
s.22	ADMIN/PATROL SALT HAUL / 862 MOWING TRAINING / 78-830 MOWING / 78-808 BRUSHING IN / 855	
07Q-ALLI	101305	
07-C-4-00003w		
		PREVIOUS TOTAL = 67.18
		DAY TOTAL = 20.33
		GRAND TOTAL = 87.49

Date	FRI June 03/22	Daily to do list	
Location	HOPE		
Weather	R/OLC SHOWERS		
Deliveries	Provide details if applicable		

Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)
-----------------	---

Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.
------------------	---

Diary Entries	Provide detail of any problems, agreements, important conversations, etc.
---------------	---

s.22

PAVING

Rock TRK SS

07Q-ALL 101305

07-C-4-00003W

49.137633 - 120.887106

49.137733 - 120.887252

PREVIOUS TOTAL	87.49
DAY TOTAL	12.12 TON
GRAND TOTAL	99.16

Date	SAT	JUNE 04/22	Daily to do list	
Location		HOPE		
Weather				
Deliveries	Provide details if applicable			

Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)

Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.

Diary Entries	Provide detail of any problems, agreements, important conversations, etc.
---------------	---

ACCIDENT at EXIT 168 WEST Bound.
ON TOBINA Rd.

CMC# 220604 ~ 07-01

PHASE 100019

22 CMC Hop

Date	mon	June 06/22	Daily to do list	
Location		HOPE	s.22	
Weather		B/C/C		s.22
Deliveries		Provide details if applicable		
		13 / 13		16 / 21
Sub Contractors		Provide detail of all Subcontractors or Suppliers (if applicable)		
		BCW TRAFFIC LTC x2 OTRHOPE, 107200 4-508-12171		
		SPECTRA SWEEPING x2 OTRHOPE, 107200 4-508-12142		
Equipment Issues		Provide detail of any equipment related problems, breakdowns, vandalism, etc.		
		1-SWEEPER TRK (s.22) BROKE DOWN - ONLY SHR WORKED.		
Diary Entries		Provide detail of any problems, agreements, important conversations, etc.		
	s.22	- SS-860 HAUL ASHPALT. - LABOUR, Roller - Bobcat. - Liebt - RACKER - RACKER. - Bobcat.		
		HOWER HOWER, s.22 CAME AND FLAGGED FOR US. TRK to Pup Haul SALT TO A-PASS.		
		OTR-HOPE 101805 12 Ton OTR-C-O-00003W 49.371809 - 121.420119 49.371343 - 121.424087		

Date	TUES	JUNE 07/22	Daily to do list	
Location	HOPE			MOWING
Weather				BRUSHING
Deliveries	Provide details if applicable			
9/13		26/28		
Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)			
SPECTRA TEC SWEEPING		4-508-12172		
BCW TRAFFIC		→ 4-508-12171		
Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.			
076 HOPE		107200		
Diary Entries	Provide detail of any problems, agreements, important conversations, etc.			
Rock cut work		26.13 Ton		
22 REC V24		2430		
s.22				
101200 / TC / 106200				
MOWING / BRUSHING 78-830				
MOW / BRUSHING 78-808				

Page 14 of 87 TRA-2023-30760

Date	MON	June 13/22	Daily to do list	
Location	HOPE		s.22	
Weather	O/C SHOWERS		s.22	
Deliveries	Provide details if applicable			
	11/11	13/17	s.22	

Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)
-----------------	---

SPECTRA Tec SWEEPING OTRHOPE, 107200 4-508-12220
 BCW TRAFFIC OTRHOPE, 107200 4-508-12221

Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.
------------------	---

MAINLAND OTRHOPE 302202 4-508-12224
 VAC TRKS.

Purchasing 2@emilanderson-CA

Diary Entries	Provide detail of any problems, agreements, important conversations, etc.
---------------	---

s.22

} Haul SALT TO A-PASS

SCRAPE RAIL
 SHADOW FOR

s.22

Patrol to Computer

Page 16 of 87 TRA-2023-30760

Date	Daily to do list	
WED JUNE 15/22		
Location	HOPE	CHECK OUT DIRT PILES at
Weather		PORTIA INTERCHANGE
Deliveries	Provide details if applicable	
11/12	s.22	s.22
Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)	
SPECTRA TEL SWEEPING	107200	4-508-12220
BCW TRAFFIC	107200	4-508-12221
Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.	
Diary Entries	Provide detail of any problems, agreements, important conversations, etc.	
s.22	} HAUL SALT.	
	} MOW HWY 1W S/B	
	} SHADOW	
	} MOW JCB	
	} SHADOW HWY 1W	
	} SHADOW	
TRK FIRE by GORDON CR - 500M TO EAST.		
onc 220615-07-01	Phase #	100023
Police 2022- 21276	s.22	07CME HoP
	s.22	FOR TRAFFIC
	SUPERVISED.	
DOG WOOD + YALE FIRE		
Police		
MARIO'S Towing	- BCW TRAFFIC TO	MARIO'S
	s.22	

Date	THURS	JUNE 16/22	Daily to do list	
Location	HOPE			
Weather	OLC SHOWERS.			
Deliveries	Provide details if applicable		s.22	s.22
11/13 / 20/24			s.22	

Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)		
SPECTRA TEC SWEEPING 107200 4-508-12220			
BCW TRAFFIC CONTROL 107200 4-508-12221			
Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.		

HEARING TEST DAY

Diary Entries	Provide detail of any problems, agreements, important conversations, etc.
---------------	---

s.22

22-806 SKAGIT.

} HAUL SALT TO A PASS

MOW HWY IN

Pot hole patch & Patrol.

BRING 11-098 DOWN FROM SLIDE PIT.

22-031 START GRADING. BOTTOM YARD PIT.

CLEANING BOTTOM YARD IN PREP FOR SAND HAUL.

Page 19 of 87 TRA-2023-30760

Date	SAT	JUNE 18/22	Daily to do list	
Location	HOPE		s.22	
Weather	O/C			
Deliveries	Provide details if applicable			
11/13 / 14/17				

Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)
-----------------	---

Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.
------------------	---

JCB FRONT FLAIL WE CAN'T GET TO POWER UP. ALL OTHER
FUNCTIONS ON FLAIL WORK FINE

Diary Entries	Provide detail of any problems, agreements, important conversations, etc.
---------------	---

s.22

JCB FOR couple hrs

78-808 MOW L W

50-885 SHADOW & WEED WACK

55-121 & SCORPION SHADOW

CALLOUT FOR BROKE DOWN CAR NOT THERE
TALKED TO PEOPLE @ OTHELL WITH PLAT. THEY SAID ANOTHER CAR JUST
UP AHEAD WITH PLAT TOO. NOTHING THERE WHEN I WENT UP. BUT A CAR LOOM
PAST THEM WHEN I CAME BACK. ALL

s.22

CMC 220618-07-01

OTC MC HOP

Police FILE # 2022-21660

PHASE # 100024

s.22

NOTIFIED ME

NO CALL FROM REPLAY OR WEEKEND PATROL.

WE PLACED BARRELS & A BARRIER REMOVED SIGN
AT ACCIDENT SITE

Date	MON JUNE 20/22		Daily to do list	
Location	HOPE		s.22	
Weather	B10/C			s.22
Deliveries	Provide details if applicable			
14/15 / 17/21		STARTING SAND HAUL.		
Sub Contractors Provide detail of all Subcontractors or Suppliers (if applicable)				
SPECTRA TEC SWEEPING 107200 4-508-12248				
BCW TRAFFIC 107200 4-508-12247				
Equipment Issues Provide detail of any equipment related problems, breakdowns, vandalism, etc.				
MEETING WITH s.22 TO MYSELF				
SS-851 DOWN AFTER 1 Round. BACKUP ALARM WON'T SHUT OFF, WHISTLING NOISE UNDER POWER & DECEL s.22 ALSO FOUND ANTIREESE LEAK.				
Diary Entries Provide detail of any problems, agreements, important conversations, etc.				
s.22				
TRK & Pup TR1 58-803 8 160				
TRK & Pup 55-893 7 119				
TRK & Pup 55-862 7 119				
TRK & Pup 55-851 1 17				
55-860 8 72m				
55-861 8 72m				
58-803 8 TRIDOM 96				
11-098 STATIONED @ OTHELLO P.T.				
PREVIOUS TOTAL.				
DAY TOTAL 655m				
GRAND TOTAL 655m				

Date	TUES	JUNE 21/22	Daily to do list																						
Location	HOPE																								
Weather			s.22	s.22																					
Deliveries	Provide details if applicable																								
	14 / 15 / 20/22		SPECTRA TEL SWEEPING WENT TO RSDL																						
Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)																								
s.22	MEETING @ 1400																								
Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.																								
	55-851 DOWN ANTI FREEZE LEAK + WHISTLE NOISE																								
	58-803 Lost PROGRAM in computer head.																								
	55-893 POWER WINDOWS n/w to GUARDING ON Pup.																								
Diary Entries	Provide detail of any problems, agreements, important conversations, etc.																								
s.22	<table border="0"> <tr> <td>58-801 + Pup TRI</td> <td>9 DOUBLE</td> <td>180M</td> </tr> <tr> <td>55-893 + Pup</td> <td>8 DOUBLE</td> <td>136M</td> </tr> <tr> <td>55-862 + Pup</td> <td>8 DOUBLE</td> <td>136M</td> </tr> <tr> <td>11-098</td> <td></td> <td></td> </tr> <tr> <td>55-860</td> <td>10</td> <td>90M</td> </tr> <tr> <td>55-861</td> <td>10</td> <td>90M</td> </tr> <tr> <td>58-803 TRI</td> <td>7</td> <td>84M.</td> </tr> </table>				58-801 + Pup TRI	9 DOUBLE	180M	55-893 + Pup	8 DOUBLE	136M	55-862 + Pup	8 DOUBLE	136M	11-098			55-860	10	90M	55-861	10	90M	58-803 TRI	7	84M.
58-801 + Pup TRI	9 DOUBLE	180M																							
55-893 + Pup	8 DOUBLE	136M																							
55-862 + Pup	8 DOUBLE	136M																							
11-098																									
55-860	10	90M																							
55-861	10	90M																							
58-803 TRI	7	84M.																							
	HAUL OTHELLO PIT - HOPE																								
	PREVIOUS TOTAL		655M																						
	DAY TOTAL		716M																						
	GRAND TOTAL.		1371M.																						

Page 23 of 87 TRA-2023-30760

Date	THURS	JUNE 23	Daily to do list	
Location	HOPE		s.22	s.22
Weather				
Deliveries	Provide details if applicable			

Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)			

Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.			

Diary Entries	Provide detail of any problems, agreements, important conversations, etc.			
s.22				
	58-801 + Pup TRI	8		160
	55-893 + Pup	2		34
	55-862 + Pup	6		102
	11-098			
	55-860 - 50-855	TEMP PATCH + GARBAGE		
	55-861	3		27
	58-803 TRI	8		96
		PREVIOUS	TOTAL	2059
		DAY	TOTAL	419
		GRAND	TOTAL	2478

	WE FIXED UP CRB at bottom of Rocket			
s.22	FIXED HOLES BY 2 MILE CR WLB			
s.22	FIXED HOLE @ CAROLINE ON RAMP (GOAR) WLB			

Date	SAT	JUNE 25/22	Daily to do list
Location		HOPE	
Weather		CLEAR	WATER TRK TO JULIET
Deliveries		Provide details if applicable	to JESSICA BR.
	14/15	31/35	
Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)		

Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.
------------------	---

SS-862 - TAIL GATE LATCH N/W Properly - 56-116 AIR LEAK ON BRASS JOINT

Diary Entries	Provide detail of any problems, agreements, important conversations, etc.
---------------	---

s.22

SS-121 WATER TRK FOR JULIET CR to JESSICA

OS-454 FUEL OTHELLO PIT LOADER

3 } OS-866 WENT UP SKAGIT TO PICK UP ABOUT 20 PRE BAGGED LITTER AS PER s.22

s.22			
	58-801 + Pup TRI	6	120
	55-860	7	56
	55-861	9	81
	58-803	9	108
	58-802 TRI	9	108
	11-098 LOADER		

PREVIOUS TOTAL	2950
DAY TOTAL	473
GRAND TOTAL	3423

CALLLED @ 1730 FOR FATAL @ NICOLLE QUARY

ALL 3 EAST YARD N/A CALLED s.22 100028

MC 220625-07-01 PHASE

POLICE 2022-750 49.360798 - 121.392800

Date	MON	JUNE 27/22	Daily to do list																															
Location	HOPE																																	
Weather	CLEAR HOT		s.22	s.22																														
Deliveries	Provide details if applicable			s.22																														
13/14		32/37																																
			SAND HAUL SHUT DOWN AT DAY'S END.																															
Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)																																	
SPECTRA TEC SWEEPING		4-508-12281																																
BCW TRAFFIC		4-508-12282																																
Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.																																	
58-801		DOWN																																
Diary Entries	Provide detail of any problems, agreements, important conversations, etc.																																	
s.22	<table border="0"> <tr> <td>58-801 + Pony TRI</td> <td>60 3</td> <td>60</td> </tr> <tr> <td>55-893 + Pony</td> <td>60 + 15</td> <td>140</td> </tr> <tr> <td>55-862 + Pony</td> <td>7</td> <td>119</td> </tr> <tr> <td>11-098</td> <td></td> <td></td> </tr> <tr> <td>55-860</td> <td>4</td> <td>36</td> </tr> <tr> <td>55-861</td> <td>5</td> <td>45</td> </tr> <tr> <td>58-802 TRI</td> <td>10</td> <td>120</td> </tr> <tr> <td colspan="2">Previous Total</td> <td>3423</td> </tr> <tr> <td colspan="2">DAY TOTAL</td> <td>490</td> </tr> <tr> <td colspan="2">GRAND TOTAL</td> <td>3913</td> </tr> </table>				58-801 + Pony TRI	60 3	60	55-893 + Pony	60 + 15	140	55-862 + Pony	7	119	11-098			55-860	4	36	55-861	5	45	58-802 TRI	10	120	Previous Total		3423	DAY TOTAL		490	GRAND TOTAL		3913
58-801 + Pony TRI	60 3	60																																
55-893 + Pony	60 + 15	140																																
55-862 + Pony	7	119																																
11-098																																		
55-860	4	36																																
55-861	5	45																																
58-802 TRI	10	120																																
Previous Total		3423																																
DAY TOTAL		490																																
GRAND TOTAL		3913																																
s.22	Bush out sign + Fix POT HOLES AS PER AS PER EMAIL.																																	

Page 28 of 87 TRA-2023-30760

Page 29 of 87 TRA-2023-30760

Date	THURS	JUNE 30	Daily to do list	
Location	HOPE			
Weather				
Deliveries	Provide details if applicable			

Sub Contractors	Provide detail of all Subcontractors or Suppliers (if applicable)
-----------------	---

Equipment Issues	Provide detail of any equipment related problems, breakdowns, vandalism, etc.
------------------	---

Diary Entries	Provide detail of any problems, agreements, important conversations, etc.
---------------	---

STAT DAY OFF.

PO # 4-508-12316

FOR BCW FOR LONG WEEKEND,

~~DEF~~ 07R HOPE

~~701 200~~

22 REC V24
2434

UNTIL WE GET PROPER NUMBERS

Completed Timesheet



Wednesday, May 25, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
5/25/2022 7:00:00 AM	5/25/2022 4:20:00 PM	5/25/2022 6:00:00 AM	5/25/2022 6:50:00 PM	0

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	8.83	3	0			22RECV24	2421		58-803	10		7 LOADS
	AUX	MO4	8.83	3	0			22RECV24	2425		55-861	11		7 LOADS
	GEU	RF1	1	0	0			07R-HOPE	101200		50-855	1		
	GEU	MO4	7.83	3	0			22RECV24	2425		55-860	10		6 LOADS
	GEU	RF3	0	0	0	0.5	60	A7OHC-21	090160					
	GEU	RF3	0	0	0	0.5	48	A7OHC-21	090148					
	GEU	RF3	5	0	0			07R-HOPE	704200		05-867	5		
	GEU	RF3	3.83	3	0			22RECV24	2425					
	GEU	RF1	8.83	3	0			22RECV24	2425					RENTAL EXCAVATOR - 10 HRS // SEE s.2 ACC
	GEU	MO4	8.83	3	0			22RECV24	2425		58-801	11		7 LOADS
	GEU	RF1	8.83	3	0			22RECV24	2425					
	AUX	MO4	8.83	2.5	0			22RECV24	2425		55-893	11		SEE s.22 ACC // 7LOADS
	AUX	RF1	0	0.5	0		48	07OVERHC	090148					
	GEU	MO7	2	0	0			07R-HOPE	101200		05-852	2		

Completed Timesheet



s.22	GEU	MO7	3	0	0	07Q-HOPE	103300	07-C-0-00150	22-027	3
	GEU	MO7	2	0	0	07R-HOPE	108200		05-852	2
	GEU	MO7	1.83	1	0	07R-HOPE	704200		05-852	2

Completed Timesheet



Thursday, May 26, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
5/26/2022 7:00:00 AM	5/26/2022 4:20:00 PM	5/26/2022 6:00:00 AM	5/26/2022 6:20:00 PM	0

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	8.83	3	0			22RECV24	2425		55-803	10		
	AUX	MO4	8.83	3	0			22RECV24	2425		55-861	10		
	GEU	MO4	8.83	3	0			22RECV24	2425		55-860	10		
	GEU	RF3	0.5	0	0			07OVERHC	090102					
	GEU	RF3	5	0	0			07R-HOPE	704200		05-867	5		
	GEU	RF3	3.33	3	0.5			22RECV24	2425					
	GEU	RF1	8.83	2	0			22RECV24	2425					RENTAL EXCAVATOR // SEE
	GEU	MO4	8.83	3	0			22RECV24	2425		58-801	10		15.2 ACC
	GEU	RF1	8.83	3	0.5			22RECV24	2425					RENTAL EXC - 9HRS
	AUX	MO4	8.83	3	0			22RECV24	2425		55-893	11		
	GEU	MO7	8.83	3	0			07Q-HOPE	103300	07-C-0-00150	22-027	9		2 - 16KM

Completed Timesheet



Friday, May 27, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
5/27/2022 12:00:00 AM	5/27/2022 12:00:00 AM	5/27/2022 6:00:00 AM	5/27/2022 4:50:00 PM	0

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	0	8.83	1			22RECV24	2425		58-803	9		SEE s.22
	AUX	MO4	0	8.83	0.5			22RECV24	2425		55-861	9		SEE
	GEU	MO4	0	8.83	0.5			22RECV24	2425		55-860	8.83		SEE
	GEU	RF3	0	7.83	0			22RECV24	2425		05-867	7.83		
	GEU	RF3	0	1	2			07Q-ALLI	101305		05-867	3		GO GET AMBULANCE FROM BOSTON BAR
	GEU	RF1	0	8.83	1			22RECV24	2425					RENTAL EXCAVATOR SEE s.22
	GEU	RF1	0	0	0	-8.83	44	07OVERHC	090144					
	GEU	RF1	0	0	0	-1	45	07OVERHC	090145					
	GEU	MO4	0	8.83	1			22RECV24	2425		58-801	9.83		SEE s.22
	GEU	RF1	0	8.83	1.5			22RECV24	2425					RENTAL EXCAVATOR SEE s.22
	AUX	MO4	0	8.83	1			22RECV24	2425		55-893	9.83		SEE s.22

Completed Timesheet



Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
5/27/2022 7:00:00 AM	5/27/2022 4:20:00 PM	5/27/2022 7:00:00 AM	5/27/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	2.33	0	0			07R-ALLI	704200		05-438	2.33		
	AUX	MO4	0.5	0	0			07R-ALLI	403200	07-C-4-00003	05-438	0.5		
	AUX	MO4	2.5	0	0			07R-HOPE	704200		05-438	2.5		
	AUX	MO4	0.5	0	0			07R-HOPE	403201	07-C-0-00003	05-438	0.5		
	AUX	MO4	2	0	0			07R-BBAR	704200		05-438	2		
	AUX	MO4	1	0	0			07R-BBAR	403201	07-C-0-00001	05-438	1		

Completed Timesheet



Saturday, May 28, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
5/28/2022 12:00:00 AM	5/28/2022 12:00:00 AM	5/28/2022 6:00:00 AM	5/28/2022 3:50:00 PM	0

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	0	7.5	0			22RECV24	2425		55-853	7.5		5 LOADS // SEE s.22 ACC
	AUX	MO4	0	8.83	1			22RECV24	2425		55-861	8		6 LOADS // SEE ACC
	GEU	MO4	0	8.83	1			22RECV24	2425		55-860	9		5 LOADS // SEE ACC
	GEU	RF3	0	8.83	1			22RECV24	2425		05-867	9		
	GEU	RF1	0	7.5	0			22RECV24	2425					RENTAL CAT EXCAVATOR // 6HRS // SEE s.22 ACC
	GEU	MO4	0	7.5	0			22RECV24	2425		58-801	7.5		5 LOADS // SEE s.22 ACC
	GEU	RF1	0	8.83	1			22RECV24	2425					RENTAL EXC. 6.5HRS // SEE s.22 ACC
	AUX	MO4	0	8	0			22RECV24	2425		55-893	8		5 LOADS // SEE s.22 ACC

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
5/28/2022 7:00:00 AM	5/28/2022 4:20:00 PM	5/28/2022 7:00:00 AM	5/28/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	2.83	0	0			07R-ALLI	704200		05-438	2.83		
	AUX	MO4	2	0	0			07R-HOPE	704200		05-438	2		

Completed Timesheet



s.22

AUX	MO4	0.5	0	0	07R-HOPE	403201	07-C-0-00003	05-438	0.5	
AUX	MO4	2	0	0	07R-BBAR	704200		05-438	2	
AUX	MO4	1	0	0	07R-BBAR	403201	07-C-3-00001	05-438	1	
AUX	MO4	0.5	0	0	07R-HOPE	101200		05-438	0.5	NICOLUM BRIDGE NB SOUTH SIDE

Completed Timesheet



Sunday, May 29, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
5/29/2022 7:00:00 AM	5/29/2022 4:20:00 PM	5/29/2022 7:00:00 AM	5/29/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	2.83	0	0			07R-ALLI	704200		05-438	2.83		
	AUX	MO4	2	0	0			07R-HOPE	704200		05-438	2		
	AUX	MO4	1	0	0			07R-HOPE	403200	07-C-0-00003	05-438	1		
	AUX	MO4	2	0	0			07R-BBAR	704200		05-438	2		
	AUX	MO4	1	0	0			07R-BBAR	403201	07-C-3-00001	05-438	1		

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
5/29/2022 12:00:00 AM	5/29/2022 12:00:00 AM	5/29/2022 1:30:00 PM	5/29/2022 4:30:00 PM	0

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	0	3	0			07R-HOPE	704200		05-852	3		

Completed Timesheet



Monday, May 30, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
5/30/2022 7:00:00 AM	5/30/2022 4:20:00 PM	5/30/2022 6:00:00 AM	5/30/2022 4:50:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF3	8.83	1.5	0			07Q-ALLI	101305	07-C-4-00003W	05-867	10		56-817 - 3HRS
	GEU	MO7	8.83	1	0			07Q-ALLI	101305					BOBCAT RENTAL - 7HRS // SEE s.22 FOR ACC
	GEU	RF1	8.83	1	0			07Q-ALLI	101305		50-855	8		56-129 / 07-816 - 3 HRS // SEE s.22 ACC
	GEU	MO7	8.83	0	0			07Q-ALLI	101305		55-860	8		SEE s.22 ACC

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
5/30/2022 7:00:00 AM	5/30/2022 4:20:00 PM	5/30/2022 7:00:00 AM	5/30/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	8.83	0	0			07Q-HOPE	401300	07-C-0-00001W	78-808	8		ACC AT END
	AUX	RF1	0	0	0	8.83	43	07OVERHC	090143					
	AUX	MO4	7.83	0	0			07Q-HOPE	402301	07-C-0-00001				ACC AT END
	AUX	MO4	1	0	0			07R-HOPE	108205					SEE s.22 ACC
	GEU	MO4	5.83	0	0			07R-HOPE	107200	07-C-0-00003	05-852	5.83		SWEEPER SHADOW
	GEU	MO4	2	0	0			07R-HOPE	704200		05-852	2		

Completed Timesheet



s.22	GEU	MO4	1	0	0	07OVERHC	090110			
	GEU	RF3	4.83	0	0	07OVERHC	090110			
	GEU	RF3	3	0	0	07R-HOPE	704200	05-454	3	
	GEU	RF3	1	0	0	07R-HOPE	108205	05-454	1	
	AUX	RF1	3	0	0	07R-HOPE	704200	05-454	3	
	AUX	MO7	4.5	0	0	07R-HOPE	302200	55-862	4.5	SALT HAUL A.PASS // 56-116 4.5HRS
	AUX	MO7	1.33	0	0	07OVERHC	090104			

Completed Timesheet



Tuesday, May 31, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
5/31/2022 7:00:00 AM	5/31/2022 4:20:00 PM	5/31/2022 6:00:00 AM	5/31/2022 5:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF3	8.83	2	0			07Q-ALLI	101305	07-C-4-00003W	05-867	10		56-817 3 HRS
	GEU	MO7	8.83	1	0			07Q-ALLI	101305					BOBCAT RENTAL - 10HRS // SEE s.22 ACC
	GEU	RF1	8.83	1	0			07Q-ALLI	101305		05-454	8		56-829 & 07-861 3 HRS // SEE s.22 ACC

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
5/31/2022 7:00:00 AM	5/31/2022 4:20:00 PM	5/31/2022 7:00:00 AM	5/31/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	RF1	1	0	0			07R-HOPE	108205	07-C-0-00003	50-850	1		
	AUX	RF1	4	0	0			07R-HOPE	101200		50-850	4		
	AUX	RF1	2	0	0			07R-HOPE	108200		50-850	2		
	AUX	RF1	1.83	0	0			07R-HOPE	704200		50-850	1.83		
	AUX	RF1	1.5	0	0			07R-HOPE	101200		50-855	1.5		
	AUX	MO4	6.83	0	0			07Q-HOPE	402301		50-855	6		ACC AT END
	AUX	RF1	0.5	0.5	0			07R-HOPE	108205					SEE s.22 ACC

Completed Timesheet



s.22	GEU	RF1	1.5	0	0	07R-HOPE	101200		05-852	1.5	SEE s.22 ACC
	GEU	RF1	1	0	0	07R-HOPE	403201	07-C-0-00003	05-852	1	
	GEU	RF1	2.83	0	0	07Q-HOPE	402301		05-852	2.83	ACC AT END
	GEU	RF1	3.5	0	0	07R-HOPE	704200		05-852	3.5	
	GEU	RF1	3.83	0	0	07OVERHC	090110				
	GEU	RF1	5	0	0	07R-HOPE	703200		05-845	5	
	AUX	MO7	7.5	0	0	07R-HOPE	302200		55-862	7.5	56-116 7.5 HRS // SALT HAUL
	AUX	MO7	1	0	0	07OVERHC	090104				
	GEU	MO7	8.83	0	0	07Q-ALLI	101305		55-860	6	SEE s.22 ACC

Completed Timesheet



Wednesday, June 1, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/1/2022 7:00:00 AM	6/1/2022 4:20:00 PM	6/1/2022 6:00:00 AM	6/1/2022 5:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF3	8.83	2	0			07Q-ALLI	101305	07-C-4-00003W	05-867	10		56-817 3 HRS
	GEU	MO7	8.83	1	0			07Q-ALLI	101305					BOBCAT RENTAL 9.83 HRS // SEE s.22 ACC
	GEU	RF1	8.83	1	0			07Q-ALLI	101305		05-454	8.83		07-861 & 56-129 3 HRS // SEE s.22 ACC

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/1/2022 7:00:00 AM	6/1/2022 4:20:00 PM	6/1/2022 7:00:00 AM	6/1/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	5.83	0	0			07Q-HOPE	401300		78-808	5.83		ACC AT END B8002
	AUX	RF1	2	0	0			07R-HOPE	704200		50-855	2		
	AUX	RF1	1	0	0			07R-HOPE	101200		50-855	1		
	AUX	MO4	6	0	0			07Q-HOPE	402301		50-855	6		ACC AT END
	AUX	RF1	1.83	0	0			07R-HOPE	101200					SEE s.22 ACC
	AUX	RF1	1	0	0			07R-HOPE	403201					SEE ACC
	GEU	MO4	2	0	0			07Q-HOPE	402301		05-852	2		ACC AT END (s.22

Completed Timesheet



s.22	GEU	MO4	1	0	0	07R-HOPE	403201	07-C-0-00003	05-852	1	
	GEU	MO4	2	0	0	07R-HOPE	704200		05-852	2	
	GEU	MO4	3.83	0	0	07R-HOPE	101200		05-852	3.83	
	GEU	RF1	5	0	0	07OVERHC	090101				
	GEU	RF1	2	0	0	07OVERHC	090110				
	GEU	RF1	1.83	0	0	07R-HOPE	108200		05-845	1.83	
	AUX	MO7	8.83	0	0	07R-HOPE	302200		55-862	8.83	56-112 8.83HRS // SALT HAUL
	GEU	MO7	8.83	0	0	07Q-ALLI	101305		55-860	6	SEEs.22 ACC

Completed Timesheet



Thursday, June 2, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/2/2022 7:00:00 AM	6/2/2022 4:20:00 PM	6/2/2022 6:00:00 AM	6/2/2022 5:50:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF3	8.83	2.5	0			07Q-ALLI	101305	07-C-4-00003W	05-867	10		56-817 3 HRS
	GEU	MO7	8.83	0	0			07Q-ALLI	101305					111-505 BOBCAT / 9HRS // SEE s.22 ACC
	GEU	RF1	0	2	1			07R-HOPE	703200		05-852	3		CALL OUT
	GEU	RF1	8.83	1	0			07Q-ALLI	101305		05-454	8.83		56-829 / 07-861 3HRS

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/2/2022 7:00:00 AM	6/2/2022 4:20:00 PM	6/2/2022 7:00:00 AM	6/2/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	8.83	0	0			07Q-HOPE	401300	B8001	78-808	8		ACC AT END
	AUX	MO4	7	0	0			07Q-HOPE	402301	07-C-0-00001	50-855	7		ACC AT END
	AUX	RF1	1	0	0			07R-HOPE	403201	07-C-0-00003	05-852	1		
	AUX	RF1	0.83	0	0			07R-HOPE	108200		05-852	0.83		
	GEU	MO4	8.83	0	0			07Q-HOPE	401300	B8001	78-830	8.83		ACC AT END
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				

Completed Timesheet



s.22	GEU	RF1	0.5	0	0	07Q-HOPE	401301	07-C-0-00001			
	GEU	RF1	0.5	0	0	07Q-HOPE	401301	07-C-0-00003W			
	GEU	RF1	0.5	0	0	07Q-HOPE	401301	07-C-0-00001			
	GEU	RF1	0.5	0	0	07OVERHC	090110				
	GEU	RF1	1.83	0	0	07OVERHC	090102				
	GEU	RF1	3	0	0	07R-HOPE	101200		05-845	3	PATCH BRIDGEDECKS ALEXANDER TO JESSICA NB
	GEU	RF1	1	0	0	07R-HOPE	704200		05-845	1	
	AUX	MO7	6.5	0	0	07R-HOPE	302200		55-862	6.5	56-116 6.5HRS // SALT HAUL TO HOPE
	GEU	MO7	8.83	0.5	0	07Q-ALLI	101305		55-860	7	SEE s.22 ACC

Completed Timesheet



Friday, June 3, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/3/2022 12:00:00 AM	6/3/2022 12:00:00 AM	6/3/2022 6:00:00 AM	6/3/2022 5:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF3	0	7	0			07Q-ALLI	101305	07-C-4-00003W	05-867	7		56-817 3 HRS
	GEU	RF3	0	1.83	2			22RECV23	2331		05-867	3.83		
	GEU	RF1	0	7	0			07Q-ALLI	101305		05-454	7		56-829 3HRS // SEE s.22 ACC
	GEU	RF1	0	1.83	2			22RECV23	2331					07-861 3 HRS

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/3/2022 12:00:00 AM	6/3/2022 12:00:00 AM	6/3/2022 7:00:00 AM	6/3/2022 3:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO7	0	7.83	0			22RECV32	3222		50-850	0.5		31-401 6HRS
	AUX	MO4	2.83	0	0			07R-ALLI	704200		05-438	2.83		
	AUX	MO4	2	0	0			07R-HOPE	704200		05-438	2		
	AUX	MO4	1	0	0			07R-HOPE	403201	07-C-0-00003	05-438	1		
	AUX	MO4	2	0	0			07R-BBAR	704200		05-438	2		
	AUX	MO4	1	0	0			07R-BBAR	403201	07-C-3-00001	05-438	1		

Completed Timesheet



Saturday, June 4, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/4/2022 12:00:00 AM	6/4/2022 12:00:00 AM	6/4/2022 6:00:00 AM	6/4/2022 9:00:00 AM	0

Code	Union	Class.	ST	TH	DT XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
ISBI	GEU	RF3	0	3	0		07CMCHOP	100019		05-867	3		
Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch									
6/4/2022 7:00:00 AM	6/4/2022 4:20:00 PM	6/4/2022 7:00:00 AM	6/4/2022 4:20:00 PM	30									

Code	Union	Class.	ST	TH	DT XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	2.33	0	0		07R-ALLI	704200		05-438	2.33		
	AUX	MO4	0.5	0	0		07R-ALLI	101200		05-438	0.5		
	AUX	MO4	2	0	0		07R-HOPE	704200		05-438	2		
	AUX	MO4	0.5	0	0		07R-HOPE	403201	07-C-0-00003	05-438	0.5		
	AUX	MO4	0.5	0	0		07R-HOPE	101200		05-438	0.5		
	AUX	MO4	2	0	0		07R-BBAR	704200		05-438	2		
	AUX	MO4	1	0	0		07R-BBAR	403200	07-C-3-00001	05-438	1		

Completed Timesheet



Sunday, June 5, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/5/2022 7:00:00 AM	6/5/2022 4:20:00 PM	6/5/2022 7:00:00 AM	6/5/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	2.83	0	0			07R-ALLI	704200		05-438	2.83		
	AUX	MO4	2	0	0			07R-HOPE	704200		05-438	2		
	AUX	MO4	1	0	0			07R-HOPE	403201	07-C-0-00003	05-438	1		
	AUX	MO4	2	0	0			07R-BBAR	704200		05-438	2		
	AUX	MO4	1	0	0			07R-BBAR	403201	07-C-3-00001	05-438	1		

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/5/2022 12:00:00 AM	6/5/2022 12:00:00 AM	6/5/2022 2:00:00 PM	6/5/2022 5:00:00 PM	0

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	RF1	0	3	0			07R-HOPE	108205	07-C-0-00005	05-852	3		CALL OUT FOR BEAR

Completed Timesheet



Monday, June 6, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/6/2022 7:00:00 AM	6/6/2022 4:20:00 PM	6/6/2022 7:00:00 AM	6/6/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	RF1	7.5	0	0		42	07OVERHC	090142					
	AUX	RF1	0	0	0	8.83		07OVERHC	090143					
	AUX	MO4	8.83	0	0			07Q-HOPE	402301					ACC AT END
	GEU	MO4	5	0	0			07Q-HOPE	401301	B8001	78-830	5		ACC AT END
	GEU	RF1	3.83	0.5	0			07Q-HOPE	101305		05-852	4.33		SEE s.22 ACC
	GEU	RF3	8.83	1	0			07Q-HOPE	101305	07-C-0-00003W	05-867	9	12.16 tonne	
	GEU	RF1	8.83	0	0			07Q-HOPE	401300	B8001	78-808	8		ACC AT END
	GEU	MO7	8.83	0	0			07Q-HOPE	101305		05-454	8		56-129 + 111509 BOBCAT 8 HRS // SEE s.22 ACC
	GEU	RF1	8.83	0.5	0			07Q-HOPE	101305		50-855	8		60-823 8HRS // 07-861 + 56-817 3 HRS // SEE s.22 ACC
	AUX	MO7	8.83	0	0			07R-HOPE	302200		55-862	8.83		56-116 8.83HRS // SALT HAUL TO A.PASS
	GEU	MO7	8.83	0	0			07Q-HOPE	101305		55-860	4		SEE s.22 ACC

Completed Timesheet



Tuesday, June 7, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/7/2022 7:00:00 AM	6/7/2022 4:20:00 PM	6/7/2022 6:00:00 AM	6/7/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF3	8.83	2	0			22RECV24	2430		05-867	10		
	GEU	MO7	8.83	2	0			22RECV24	2430		11-109	10		
	GEU	RF1	0	0	0	-2	44	07OVERHC	090144					
	GEU	RF1	8.83	2	0			22RECV24	2430		05-454	4		
	GEU	RF1	0	0	0			22RECV24	2430		56-129	3		
	GEU	RF1	0	0	0			22RECV24	2430		07-816	3		

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/7/2022 7:00:00 AM	6/7/2022 4:20:00 PM	6/7/2022 7:00:00 AM	6/7/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	3.83	0	0			07Q-HOPE	401300	B8001	78-808	3.33		ACC AT END
	AUX	MO4	5	0	0			07Q-HOPE	401300	B8003	78-808	3.33		ACC AT END
	AUX	MO4	6.83	0	0			07Q-HOPE	402301					ACC AT END
	AUX	RF1	1	0	0			07R-HOPE	403201	07-C-0-00003				SEE s.22 ACC
	AUX	RF1	1	0	0			07R-HOPE	108200					SEE ACC

Completed Timesheet



s.22	GEU	MO4	5	0	0	07Q-HOPE	401300	B8003	78-830	5	ACC AT END
	GEU	RF1	1	0	0	07R-HOPE	403201	07-C-0-00003	50-855	1	
	GEU	RF1	1	0	0	07R-HOPE	108200		50-855	1	
	GEU	RF1	1.83	0	0	07R-HOPE	101200		50-855	1.83	
	GEU	RF1	1.83	0	0	07OVERHC	090110				
	GEU	RF1	2	0	0	07R-HOPE	101200		05-852	2	
	GEU	RF1	3	0	0	07R-HOPE	108200		05-852	3	
	GEU	RF1	2	0	0	07R-HOPE	704200		05-852	2	
	AUX	MO4	7.33	0	0	22RECV24	2430		58-801	7.33	SEE s.22 ACC
	AUX	RF1	1.5	0	0	07R-HOPE	101200				SEE s.22 ACC
	GEU	MO7	7.33	0	0	22RECV24	2430		55-860	6	
	GEU	MO7	1.5	0	0	07R-HOPE	101200		50-850	1.5	

Completed Timesheet



Wednesday, June 8, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/8/2022 7:00:00 AM	6/8/2022 4:20:00 PM	6/8/2022 6:00:00 AM	6/8/2022 5:50:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	6	0	0			07Q-HOPE	401300	B8001	78-808	6		ACC AT END
	AUX	MO3	2.83	0.5	0			22RECV24	2430					SEE s.22 ACC
	AUX	RF1	0	0.5	0			07OVERHC	090102					CSI
	AUX	RF1	0	0	0 -1		44	07OVERHC	090144					
	GEU	RF3	8.83	2	0			22RECV24	2430		05-867	10		
	GEU	RF3	0	0.5	0			07OVERHC	090102					CSI MEETING
	GEU	RF1	0	0.5	0			07OVERHC	090102					CSI
	GEU	MO7	8.83	1.5	0			22RECV24	2430		11-109	10		
	GEU	RF1	0	0	0 -2		44	07OVERHC	090144					
	GEU	RF1	0	0	0			22RECV24	2430		56-129	3		
	GEU	RF1	0	0.5	0			07OVERHC	090102					CSI
	GEU	RF1	8.83	2	0			22RECV24	2430		05-454	3		
	AUX	MO4	8.83	1	0			22RECV24	2430		58-801	10.33		SEE s.22 ACC
	AUX	RF1	0	0.5	0			07OVERHC	090102					CSI

Completed Timesheet



WILL	GEU	MO7	8.83	1	0	22RECV24	2430	55-860	7	SEE ISBI ACC
WILL	GEU	RF1	0	0.5	0	07OVERHC	090102			

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/8/2022 7:00:00 AM	6/8/2022 4:20:00 PM	6/8/2022 7:00:00 AM	6/8/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	8.33	0	0			07Q-HOPE	402301	07-C-0-00001				ACC AT END
	AUX	RF1	0.5	0	0			07OVERHC	090102					CSI
	GEU	MO4	5	0	0			07Q-HOPE	401300		78-830	5		ACC AT END
	GEU	RF1	3.33	0	0			07OVERHC	090110					
	GEU	RF1	0.5	0	0			07OVERHC	090102					CSI
	GEU	RF1	1	0	0			07OVERHC	090110					
	GEU	RF1	0.83	0	0			07OVERHC	090102					CSI
	GEU	RF1	2	0	0			07R-HOPE	108200		05-852	2		
	GEU	RF1	2	0	0			07R-HOPE	101200		05-852	2		
	GEU	RF1	3	0	0			07R-HOPE	704200		05-852	3		

Completed Timesheet



Thursday, June 9, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/9/2022 7:00:00 AM	6/9/2022 4:20:00 PM	6/9/2022 7:00:00 AM	6/9/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	8.83	0	0			07Q-HOPE	401300	B8002	78-808	8		ACC AT END
	AUX	MO4	6.83	0	0			07Q-HOPE	402301	07-C-0-06223				
	AUX	RF1	2	0	0			07OVERHC	090110					
	GEU	RF1	8.83	0	0			07Q-HOPE	401300		50-855	8.83		SEE s.22 ACC
	GEU	RF3	8.83	0.5	0			07R-HOPE	704200		05-867	8		
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00003W				
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF1	2.33	0	0			07OVERHC	090110					
	GEU	RF1	3	0	0			07R-HOPE	704200		05-852	3		
	GEU	RF1	1	0	0			07R-HOPE	108200		05-852	1		
	GEU	MO4	2	0	0			22RECV24	2430					

Completed Timesheet



s.22	GEU	MO4	2.83	0	0	07R-HOPE	101200			SEE s.22	ACC
	GEU	MO4	2	0	0	07R-HOPE	108200			SEE	ACC
	GEU	MO4	2	0	0	07R-HOPE	202204			SEE	ACC
	GEU	RF1	2	0	0	22RECV24	2430				
	GEU	RF1	2.83	0	0	07R-HOPE	101200	05-852	2.83		
	GEU	RF1	2	0	0	07R-HOPE	108200	05-852	2		
	GEU	RF1	2	0	0	07R-HOPE	202204	05-852	2		
	AUX	MO7	7.83	0	0	07R-HOPE	302200	55-862	7.83	56-116 7.83HRS //	SALT HAUL
	AUX	RF1	1	0	0	07OVERHC	090104				
	GEU	MO7	7.83	0	0	07R-HOPE	302200	58-801	6	56-064 6HRS //	SALT HAUL
	GEU	RF1	1	0	0	46 07OVERHC	090146				

Completed Timesheet



Friday, June 10, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/10/2022 12:00:00 AM	6/10/2022 12:00:00 AM	6/10/2022 5:00:00 AM	6/10/2022 11:30:00 AM	0

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	0	6.5	0			07CMCHOP	100022		05-852	6.5		CMC# 220610-07-01 // Awaiting Phase
	GEU	RF1	0	0	0	-6.5	44	07OVERHC	090144					
	GEU	MO7	0	6.5	0			07CMCHOP	100022		11-101	6		CMC # 220610-07-01 // Awaiting Phase
	GEU	RF1	0	1.5	0			07R-HOPE	101200		50-855	1.5		CalloUT Potholes
	GEU	RF1	0	0.83	0.67			07R-HOPE	108200		50-855	1.5		Tire Call Out
	GEU	RF1	0	0	0	-6.5	44	07OVERHC	090144					

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/10/2022 12:00:00 AM	6/10/2022 12:00:00 AM	6/10/2022 5:30:00 AM	6/10/2022 4:20:00 PM	0

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	0	3	0			07CMCHOP	100022		05-852	3		CMC# 220610-07-01 // Awaiting Phase
	GEU	RF1	0	5.83	2			07OVERHC	090110		11-800	2.5		Rosedale Yard Cleanup

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/10/2022 7:00:00 AM	6/10/2022 4:20:00 PM	6/10/2022 7:00:00 AM	6/10/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	2.83	0	0			07R-ALLI	704200		05-438	2.83		

Completed Timesheet



s.22	AUX	MO4	2	0	0	07R-HOPE	704200		05-438	2
	AUX	MO4	1	0	0	07R-HOPE	403201	07-C-0-00003	05-438	1
	AUX	MO4	2	0	0	07R-BBAR	704200		05-438	2
	AUX	MO4	1	0	0	07R-BBAR	403201	07-C-3-00001	05-438	1

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/10/2022 12:00:00 AM	6/10/2022 12:00:00 AM	6/10/2022 6:00:00 PM	6/10/2022 9:00:00 PM	0

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	RF1	0	1	0			07R-HOPE	701200		50-855	1		ACCIDENT RESPONSE
	AUX	RF1	0	1	0			07R-HOPE	101200					SEE s.22 ACC
	AUX	RF1	0	1	0			07R-HOPE	108200					SEE ACC

Completed Timesheet



Saturday, June 11, 2022

Scheduled Start		Actual Start	Actual End	Lunch
6/11/2022 7:00:00 AM	6/11/2022 4:20:00 PM	6/11/2022 7:00:00 AM	6/11/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	2	0	0			07R-ALLI	704200		05-438	2		
	AUX	MO4	0.5	0	0			07R-ALLI	101200		05-438	0.5		
	AUX	MO4	0.5	0	0			07R-ALLI	108201		05-438	0.5		TREE DOWN EAST GATE--REPLAY CALL
	AUX	MO4	2	0	0			07R-HOPE	704200		05-438	2		
	AUX	MO4	0.83	0	0			07R-HOPE	403201	07-C-0-00003	05-438	0.83		
	AUX	MO4	2	0	0			07R-BBAR	704200		05-438	2		
	AUX	MO4	1	0	0			07R-BBAR	403201	07-C-3-00001	05-438	1		

Completed Timesheet



Sunday, June 12, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/12/2022 7:00:00 AM	6/12/2022 4:20:00 PM	6/12/2022 7:00:00 AM	6/12/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	2	0	0			07R-ALLI	704200		05-438	2		
	AUX	MO4	0.83	0	0			07R-ALLI	101200		05-438	0.83		
	AUX	MO4	2	0	0			07R-HOPE	704200		05-438	2		
	AUX	MO4	0.5	0	0			07R-HOPE	403201	07-C-0-00003	05-438	0.5		
	AUX	MO4	0.5	0	0			07R-HOPE	101200		05-438	0.5		
	AUX	MO4	2	0	0			07R-BBAR	704200		05-438	2		
	AUX	MO4	1	0	0			07R-BBAR	403201	07-C-3-00001	05-438	1		

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/12/2022 12:00:00 AM	6/12/2022 12:00:00 AM	6/12/2022 9:00:00 AM	6/12/2022 1:00:00 PM	0

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	0	4	0			G22006	0052		55-121	4		BRING WATER TO DRILLS @ BOTTLE TOP BRIDGE

Completed Timesheet



Monday, June 13, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/13/2022 12:00:00 AM	6/13/2022 12:00:00 AM	6/13/2022 12:00:00 AM	6/13/2022 12:00:00 AM	0

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	RF1	0	0	0	8.83		07OVERHC	090146					
Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch										
6/13/2022 7:00:00 AM	6/13/2022 4:20:00 PM	6/13/2022 7:00:00 AM	6/13/2022 4:50:00 PM	30										

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO7	8.83	0	0			07R-ALLI	302200		55-893	8		SALT HAUL
	AUX	RF1	0	0	0	7.5	42	07OVERHC	090142					
	GEU	RF1	4.5	0	0			07R-HOPE	107200		50-855	4.5		SEE s.22 ACC
	GEU	RF1	2	0	0			07R-HOPE	101200		50-855	2		
	GEU	RF1	2	0	0			07R-HOPE	108200		50-855	2		
	GEU	RF1	0.33	0	0			07R-HOPE	403201	07-C-0-00003	50-855	0.33		
	GEU	RF3	8.83	0.5	0			07R-HOPE	704200		05-867	7		
	GEU	RF1	3.5	0	0			07OVERHC	090110					
	GEU	RF1	1.83	0	0			07R-HOPE	101200		05-852	1.83		
	GEU	RF1	3	0	0			07R-HOPE	704200		05-852	3		
	GEU	RF1	0.5	0	0			07OVERHC	090146					

Completed Timesheet



s.22	GEU	RF1	0	0	0 7.5	42	07OVERHC	090142					
	GEU	RF1	2	0	0		07R-HOPE	107200	07-C-0-06260	11-101	2		SCRAPE RAIL 177
	GEU	RF1	0.33	0	0		07R-HOPE	403201					SEE s.22 ACC
	GEU	RF1	2	0	0		07R-HOPE	101200					SEE ACC
	GEU	RF1	2	0	0		07R-HOPE	108200					SEE ACC
	GEU	RF1	2.5	0	0		07R-HOPE	107200	07-C-0-00003W	11-101	2.5		SCRAPE RAIL NICOLUM TO QUARRY
	AUX	MO7	8.83	0	0		07R-ALLI	302200		55-862	8.83		56-116 8.83HRS // SALT HAUL
	GEU	MO7	8.83	0	0		07R-ALLI	302200		58-801	7		56-064 7 HRS // SALT HAUL

Completed Timesheet



Tuesday, June 14, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/14/2022 7:00:00 AM	6/14/2022 4:20:00 PM	6/14/2022 7:00:00 AM	6/14/2022 5:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO7	7	0	0			07R-ALLI	302200		55-893	7		SALT HAUL
	AUX	RF1	1.83	0	0			07OVERHC	090110		11-101	1.83		
	AUX	MO7	7	0	0			07R-ALLI	302200		55-851	7		56-059 7HRS // SALT HAUL
	AUX	RF1	1.83	0	0			07OVERHC	090110					
	GEU	MO4	8.83	0	0			07Q-HOPE	401300	B8002	78-830	8.83		ACC AT END
	GEU	RF3	8.83	1	0			07R-HOPE	704200		05-867	8		
	GEU	RF1	2	0	0			07OVERHC	090102					
	GEU	RF1	2	0	0			07OVERHC	090110					
	GEU	RF1	1.83	0	0			07R-HOPE	101200		05-454	1.83		
	GEU	RF1	3	0	0			07R-HOPE	704200		05-454	3		
	GEU	MO4	8.83	0	0			07Q-HOPE	401300	B8002	05-852	8		SHADOW FOR MOWER // ACC AT END
	GEU	RF1	8.83	0	0			07Q-HOPE	401300	B8002	78-808	8.83		ACC AT END
	AUX	MO7	8.83	0	0			07R-ALLI	302200		55-862	8		56-116 8HRS // SALT HAUL
	GEU	MO7	6.83	0	0			07R-ALLI	302200		58-801	6		56-064 6HRS // SALT HAUL
	GEU	MO7	2	0	0			07OVERHC	090110					

Completed Timesheet



Wednesday, June 15, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/15/2022 7:00:00 AM	6/15/2022 4:20:00 PM	6/15/2022 7:00:00 AM	6/15/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO7	8	0	0			07R-ALLI	302200		55-893	8		56-117 8 HRS // SALT HAUL
	AUX	RF1	0.83	0	0			07OVERHC	090101					CSI
	AUX	RF1	7	0	0			07Q-HOPE	401300		05-454	7		SHADOWING JCB // SEE s.22 ACC
	AUX	RF1	0.83	0	0			07OVERHC	090102					CSI MEETING
	AUX	RF1	1	2.5	0			07CMCHOP	100023		05-454	3.5		TRAFFIC CONTROL CMC 220615-07-01 // STILL AWATING PHASE
	GEU	RF1	3	0	0			07Q-HOPE	401300		50-855	3		SEE s.22 ACC // SHADOW FOR JCB
	GEU	RF1	1	0	0			07R-HOPE	108205	07-C-0-00005	50-855	1		
	GEU	RF1	1	0	0			07R-HOPE	101200		50-855	1		
	GEU	RF1	3.83	1.67	0			07CMCHOP	100023		50-855	5.5		TRAFFIC CONTROL CMC 220615-07-01 STILL AWAITING PHASE
	GEU	RF1	0	0.83	0			07OVERHC	090102					CSI
	GEU	RF1	0	0	0	-2.5	44	07OVERHC	090144					
	GEU	RF3	5	0	0			07R-HOPE	704200		05-867	5		

Completed Timesheet



s.22	GEU	RF3	3.83	1.67	0	07CMCHOP	100023				CMC 220615-07-01 - STILL AWAITING PHASE
	GEU	RF3	0	0.83	0	07OVERHC	090102				CSI
	GEU	RF1	5	0	0	07Q-HOPE	401300	B8001			JCB - 5HRS 1W SHOULDER MOW
	GEU	RF1	3	0	0	07OVERHC	090110				
	GEU	RF1	0.83	0	0	07OVERHC	090102				CSI
	GEU	MO4	8.83	0.5	0	07Q-HOPE	401300	B8002	78-808	2	MOWING 1N/SHADOWING
	GEU	RF1	6.33	0	0	07Q-HOPE	401300	B8002	78-808	6.33	ACC AT END
	GEU	RF1	2.5	2	0	07CMCHOP	100023		05-852	4.5	TRAFFIC CONTROL CMC 220615-07-07 // STILL AWATING PHASE
	GEU	RF1	0	0.5	0	07OVERHC	090102				CSI
	AUX	RF1	0.83	0	0	07OVERHC	090102				CSI
	AUX	MO7	8	0	0	07R-ALLI	302200		55-862	8	56-116 8HRS SALT HAUL
	GEU	RF1	7.5	0	0	43	07OVERHC	090143			

Completed Timesheet



Thursday, June 16, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/16/2022 7:00:00 AM	6/16/2022 4:20:00 PM	6/16/2022 7:00:00 AM	6/16/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	RF1	0.83	0	0			07OVERHC	090101					s.22
	AUX	MO7	6	0	0			07R-ALLI	302200		55-893	6		
	AUX	MO7	2	0	0			07OVERHC	090110		11-101	2		PIT CLEAN UP
	AUX	MO7	0	0	0			07R-ALLI	302200		56-117	6		
	AUX	RF1	0.83	0	0			07OVERHC	090101					s.22
	AUX	RF1	8	0	0			07R-HOPE	101200		05-454	8		
	GEU	RF1	7.5	0	0			07OVERHC	090142					s.22
	GEU	RF3	8.83	0.17	0			07R-HOPE	704200		05-867	8		
	GEU	RF3	0	0.83	0			07OVERHC	090101					s.22
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00003W				
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				

Completed Timesheet



s.22	GEU	RF1	0.83	0	0	07OVERHC	090101					s.22
	GEU	RF1	2	0	0	07OVERHC	090110	22-031	2			GRADE POWER PIT
	GEU	RF1	3.5	0	0	07R-HOPE	704200	05-454	3.5			
	GEU	RF1	0.83	0	0	07OVERHC	090101					s.22
	GEU	RF1	2	0	0	07R-HOPE	101200					SEE s.22
	GEU	MO4	6	0	0	07Q-HOPE	401300	05-852	6			SEE
	GEU	RF1	0.83	0	0	07OVERHC	090101					s.22
	GEU	RF1	2	0	0	07R-HOPE	101200	50-855	2			
	GEU	RF1	6	0	0	07Q-HOPE	401300	B8002	78-808	6		
	AUX	RF1	0.83	0	0	07OVERHC	090101					s.22
	AUX	MO7	7.5	0	0	07R-ALLI	302200	55-862	8			HAUL SALT TO A-PASS
	AUX	MO7	0.5	0	0	07R-ALLI	302200	56-116	8			
	GEU	RF1	0.83	0	0	07OVERHC	090101					s.22
	GEU	MO7	4	0	0	07OVERHC	090110	11-101	4			PIT CLEAN UP
	GEU	MO7	4	0	0	07Q-HOPE	103300	07-C-0-00150	22-806	4	4 rdkm	

Completed Timesheet



Friday, June 17, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/17/2022 7:00:00 AM	6/17/2022 4:20:00 PM	6/17/2022 7:00:00 AM	6/17/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	RF1	0	3	0			07Q-HOPE	401300		50-855	3		SHADOW SEE s.22
	AUX	MO7	0	5.83	0			07OVERHC	090110		11-101	5.83		PIT CLEAN UP
	AUX	RF1	0	0	0	0.5	60	A7OHC-21	090160					
	AUX	MO4	2.83	0	0			07R-ALLI	704200		05-438	2.83		
	AUX	MO4	2	0	0			07R-HOPE	704200		05-438	2		
	AUX	MO4	0.5	0	0			07R-HOPE	403201	07-C-0-00003	05-438	0.5		
	AUX	MO4	0.5	0	0			07R-HOPE	101200		05-438	0.5		
	AUX	MO4	2	0	0			07R-BBAR	704200		05-438	2		
	AUX	MO4	1	0	0			07R-BBAR	403201	07-C-3-00001	05-438	1		
	AUX	RF1	0	7.5	0			07Q-HOPE	401300		05-852	7.5		SHADOW SEE s.22 FOR ACC
	AUX	RF1	0	0.5	0			07R-HOPE	101200		05-852	0.5		
	AUX	RF1	0	0.83	0			07R-HOPE	108200		05-852	0.83		
	AUX	RF1	0	0	0	0.5	60	A7OHC-21	090160					
	GEU	RF3	0	2	0			07Q-HOPE	401300		05-867	2		SEE s.22

Completed Timesheet



s.22	GEU	RF3	0	3	0		07R-HOPE	704200		05-867	3	
	GEU	RF3	0	3.83	0		07OVERHC	090110				PIT CLEAN UP
	GEU	RF3	0	0	0	0.5	60	A7OHC-21	090160			
	GEU	RF1	0	8.83	0		07Q-HOPE	401300	B8002	78-808	8.83	

Completed Timesheet



Saturday, June 18, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/18/2022 7:00:00 AM	6/18/2022 4:20:00 PM	6/18/2022 7:00:00 AM	6/18/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	RF1	0	2	0			07CMCHOP	100024		50-855	2		
	AUX	RF1	0	5	0			07Q-HOPE	401300		50-855	5		SHADOW AND WEEDWACK SEE s.22
	AUX	MO4	2.83	0	0			07R-ALLI	704200		05-438	2.83		
	AUX	MO4	2	0	0			07R-HOPE	704200		05-438	2		
	AUX	MO4	0.5	0	0			07R-HOPE	403201	07-C-0-00003	05-438	0.5		
	AUX	MO4	0.5	0	0			07R-HOPE	101200		05-438	0.5		
	AUX	MO4	2	0	0			07R-BBAR	704200		05-438	2		
	AUX	MO4	1	0	0			07R-BBAR	403201	07-C-3-00001	05-438	1		
	AUX	MO4	0	7	0			07Q-HOPE	401300		55-121	7		SHADOW WEEDWACK SEE s.22
	AUX	MO4	0	0	0			07Q-HOPE	401300		60-821	7		
	GEU	RF3	0	3	0			07Q-HOPE	401300					3 HRS IN JCB SEE s.22
	GEU	RF3	0	2	0			07CMCHOP	100024	07-C-0-00001	05-867	2		
	GEU	RF3	0	3.83	1.17			07R-HOPE	704200		05-867	5		
	GEU	RF1	0	7	0			07Q-HOPE	401300	B8002	78-808	7		

Completed Timesheet



Sunday, June 19, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/19/2022 7:00:00 AM	6/19/2022 4:20:00 PM	6/19/2022 7:00:00 AM	6/19/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	MO4	2.83	0	0			07R-ALLI	704200		05-438	2.83		
	AUX	MO4	2	0	0			07R-HOPE	704200		05-438	2		
	AUX	MO4	0.5	0	0			07R-HOPE	403201	07-C-0-00003	05-438	0.5		
	AUX	MO4	0.5	0	0			07R-HOPE	108205		05-438	0.5		
	AUX	MO4	2	0	0			07R-BBAR	704200		05-438	2		
	AUX	MO4	1	0	0			07R-BBAR	403201	07-C-3-00001	05-438	1		

Completed Timesheet



Monday, June 20, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/20/2022 12:00:00 AM	6/20/2022 12:00:00 AM	6/20/2022 12:00:00 AM	6/20/2022 12:00:00 AM	0

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	AUX	RF1	0	0	0	8.83		07OVERHC	090146					
Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch										
6/20/2022 7:00:00 AM	6/20/2022 4:20:00 PM	6/20/2022 7:00:00 AM	6/20/2022 5:20:00 PM	30										

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	MO4	8.83	0	0			07R-HOPE	302201		55-860	8.83		HAUL SAND
	GEU	RF3	5.83	0	0			07R-HOPE	704200		05-867	5		
	GEU	RF3	3	1	0			07R-HOPE	302201		11-101	4		STACK SAND
	GEU	RF1	8.83	0	0			07R-HOPE	302201		55-893	8.83		HAUL SAND
	GEU	RF1	0	0	0			07R-HOPE	302201		56-117	8.83		
	GEU	MO4	8.83	0	0			07R-HOPE	302201		55-861	8.83		HAUL SAND
	GEU	RF1	0	0	0	8.83	9	07OVERHC	090109					
	GEU	MO7	0	0	0			07R-HOPE	302201		56-064	8.83		
	GEU	MO7	8.83	0	0			07R-HOPE	302201		58-801	8.83		HAUL SAND

Completed Timesheet



Tuesday, June 21, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/21/2022 7:00:00 AM	6/21/2022 4:20:00 PM	6/21/2022 6:00:00 AM	6/21/2022 6:50:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	MO4	8.83	1	0			07R-HOPE	302201		55-860	9.83		HAUL SAND
	GEU	RF1	0	0	0	-1	44	07OVERHC	090144					
	GEU	RF3	4	0	0			07R-HOPE	704200		05-867	4		
	GEU	RF3	4.83	1	0			07R-HOPE	302201		11-101	5		
	GEU	RF3	0	2	0.5			22RECV24	2430		05-867	2.5		35 BAGS OF COLD MIX
	GEU	RF1	8.83	1	0			07R-HOPE	302201		55-893	9.83		HAUL SAND
	GEU	RF1	0	2	0			22RECV24	2430		05-852	2		
	GEU	RF1	0	0	0			07R-HOPE	302201		56-117	9.83		
	GEU	MO4	8.83	1	0			07R-HOPE	302201		55-861	9.83		HAUL SAND
	GEU	MO7	0	2	0			22RECV24	2430		11-101	2		SWEEP
	GEU	MO7	0	0	0			07R-HOPE	302201		56-064	9.83		
	GEU	MO7	8.83	1	0			07R-HOPE	302201		58-801	9.83		HAUL SAND
	GEU	RF1	0	0	0	-1	44	07OVERHC	090144					

Completed Timesheet



Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/21/2022 7:00:00 AM	6/21/2022 4:20:00 PM	6/21/2022 7:00:00 AM	6/21/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	0	0	0	8.83	9	07OVERHC	090109					

Completed Timesheet



Wednesday, June 22, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/22/2022 7:00:00 AM	6/22/2022 4:20:00 PM	6/22/2022 6:00:00 AM	6/22/2022 4:50:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	MO4	8.83	1	0			07R-HOPE	302201		55-860	9.83		HAUL SAND
	GEU	RF1	0	0	0	-1	44	07OVERHC	090144					
	GEU	RF3	6.5	0	0			07R-HOPE	302201		11-101	6		
	GEU	RF3	2.33	1.5	0			07R-HOPE	704200		05-867	3		
	GEU	RF1	8.83	1	0			07R-HOPE	302201		55-893	9.83		HAUL SAND
	GEU	RF1	0	0	0			07R-HOPE	302201		56-117	8.83		
	GEU	MO4	8.83	1	0			07R-HOPE	302201		55-861	9.83		HAUL SAND
	GEU	MO7	0	0	0			07R-HOPE	302201		56-064	9.83		
	GEU	MO7	8.83	1	0			07R-HOPE	302201		58-801	9.83		HAUL SAND
	GEU	RF1	0	0	0	-1	44	07OVERHC	090144					

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/22/2022 7:00:00 AM	6/22/2022 4:20:00 PM	6/22/2022 7:00:00 AM	6/22/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	0	0	0	8.83	9	07OVERHC	090109					

Completed Timesheet



Thursday, June 23, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/23/2022 7:00:00 AM	6/23/2022 4:20:00 PM	6/23/2022 6:00:00 AM	6/23/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	MO3	5	0	0			22RECV24	2430		50-855	5		SEE s.22
	GEU	RF1	3.83	0	0			07R-HOPE	101200		50-855	3.83		
	GEU	RF1	0	1	0			07R-HOPE	403201	07-C-0-00003	50-855	1		
	GEU	RF1	0	0	0	-1	44	07OVERHC	090144					
	GEU	RF3	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF3	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF3	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF3	0.5	0	0			07Q-HOPE	401301	07-C-0-00003W				
	GEU	RF3	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF3	1	0	0			07R-HOPE	302201		11-101	1		
	GEU	RF3	5	0	0			22RECV24	2430					FIX CRB AT BOTTOM OF ROCK CUT
	GEU	RF3	0.33	1	0			07R-HOPE	704200		05-867	1.33		
	GEU	RF1	5	0	0			22RECV24	2430		05-852	5		SEE s.22
	GEU	RF1	0.83	0	0			07R-HOPE	101200		05-852	0.83		SEE

Completed Timesheet



s.22	GEU	RF1	3	1	0		07R-HOPE	302201		55-893	4		HAUL SAND
	GEU	RF1	0	0	0		07R-HOPE	302201		56-117	4		
	GEU	MO7	5	0	0		22RECV24	2430		11-101	3		SEE s.22
	GEU	RF1	0.83	0	0		07R-HOPE	101200		05-867	0.83		SEE
	GEU	MO4	3	1	0		07R-HOPE	302201		55-861	4		HAUL SAND
	GEU	MO7	0	0	0		07R-HOPE	302201		56-064	9.83		
	GEU	MO7	8.83	1	0		07R-HOPE	302201		58-801	9.83		HAUL SAND
	GEU	RF1	0	0	0 -1	44	07OVERHC	090144					

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/23/2022 7:00:00 AM	6/23/2022 4:20:00 PM	6/23/2022 7:00:00 AM	6/23/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	0	0	0	8.83	9	07OVERHC	090109					

Completed Timesheet



Friday, June 24, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/24/2022 12:00:00 AM	6/24/2022 12:00:00 AM	6/24/2022 6:00:00 AM	6/24/2022 5:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF3	0	8.83	2			07R-HOPE	302201		11-101	10		PUSH SAND
	GEU	RF1	0	8.83	1			07R-HOPE	302201		55-893	9.83		HAUL SAND
	GEU	RF1	0	0	0			07R-HOPE	302201		56-117	9.83		
	GEU	RF1	0	0	0	-8.83	44	07OVERHC	090144					
	GEU	MO4	0	8.83	1			07R-HOPE	302201		55-861	9.83		HAUL SAND
	GEU	RF1	0	0	0	-1	45	07OVERHC	090145					

Completed Timesheet



Saturday, June 25, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/25/2022 12:00:00 AM	6/25/2022 12:00:00 AM	6/25/2022 6:00:00 AM	6/25/2022 8:50:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF3	0	3.83	0			07CMCHOP	100028		05-867	3.83		
	GEU	RF3	0	5	1			07R-HOPE	302201		11-101	6		PUSH SAND
	GEU	RF3	0	0	3.5			07R-HOPE	701200		05-867	3.5		CMC# 220625-07-01
	GEU	MO4	0	8.83	1			07R-HOPE	302201		55-861	9.83		HAUL SAND
	GEU	RF1	0	0	0	-8.83	44	07OVERHC	090144					
	GEU	RF1	0	0	0	-1	45	07OVERHC	090145					

Completed Timesheet



Sunday, June 26, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/26/2022 12:00:00 AM	6/26/2022 12:00:00 AM	6/26/2022 7:00:00 AM	6/26/2022 10:00:00 AM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	0	2	0			07R-HOPE	704200		50-855	2		
	GEU	RF1	0	1	0			07R-HOPE	403201	07-C-0-00003	50-855	1		
	GEU	RF1	0	0	0	-3	44	07OVERHC	090144					

Completed Timesheet



Monday, June 27, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/27/2022 7:00:00 AM	6/27/2022 4:20:00 PM	6/27/2022 6:00:00 AM	6/27/2022 4:50:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	1.83	0	0			22RECV24	2425		50-855	1.83		10 MILE LANE CLOSURE
	GEU	RF1	1	0	0			07Q-HOPE	402301	07-C-0-00003	50-855	1		
	GEU	RF1	3	0	0			07R-HOPE	101200		50-855	3		POTHOLE HOPE OVERHEAD. 165/168 OVERPASSES
	GEU	MO4	3	1	0			07R-HOPE	302201		55-860	4		SAND HAUL 4 LOADS
	GEU	RF1	0	0	0	-1	44	07OVERHC	090144					
	GEU	RF3	4	0	0			07R-HOPE	704200		05-867	4		
	GEU	RF3	4.83	1.5	0			07R-HOPE	302201					
	GEU	RF1	8	0	0			07R-HOPE	302201		55-893	8		56-117 8 HRS // SAND HAUL 6 LOADS
	GEU	RF1	0.83	0.5	0			07R-HOPE	101200		05-852	1.33		SEE s.22 ACC
	GEU	MO7	2	0	0			07R-HOPE	302201		11-101	2		PIT PUSH
	GEU	MO4	1	0	0			07R-HOPE	201200		05-866	1		DEBRIS PORTIA
	GEU	RF1	4	1	0			07R-HOPE	302201		55-861	5		SAND HAUL 5 LOADS
	GEU	MO3	1.83	0	0			22RECV24	2425					LANE CLOSURE

Completed Timesheet



s.22	GEU	MO7	3.83	0	0	07R-HOPE	302201	58-801	3	HAUL SAND
	GEU	RF1	5	0	0	07OVERHC	090146			CTO TIME OFF
	GEU	MO7	0	0	0	07R-HOPE	302201	56-064	3	

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/27/2022 7:00:00 AM	6/27/2022 4:20:00 PM	6/27/2022 7:00:00 AM	6/27/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	0	0	0	8.83	42	07OVERHC	090142					

Completed Timesheet



Tuesday, June 28, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/28/2022 7:00:00 AM	6/28/2022 4:20:00 PM	6/28/2022 6:00:00 AM	6/28/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	1.83	0	0			07Q-HOPE	401300	07-C-0-00001W				DELINEATORS/SIGNS WEEDING 1W
	GEU	RF1	5	0	0			07Q-HOPE	401300	07-C-0-00003				DELINEATORS/SIGNS WEEDING HWY3
	GEU	MO3	1	0	0			22RECV24	2430					LANE CLOSURE MONITOR
	GEU	RF1	1	1	0			07R-HOPE	101200					
	GEU	RF1	0	0	0	-1	44	07OVERHC	090144					
	GEU	RF3	0.5	0	0			07Q-HOPE	401300	B8001				1W
	GEU	RF3	6.33	2.5	0			07R-HOPE	704200		05-867	4		
	GEU	RF3	0.5	0	0			07Q-HOPE	401300	B8002				END MOWING ACC 1N
	GEU	RF3	0.5	0	0			07R-HOPE	107200	B8002				END SWEEPING ACC 1N
	GEU	RF3	0.5	0	0			07R-HOPE	107200	B8001				END SWEEPING ACC 1W
	GEU	RF3	0.5	0	0			07R-HOPE	107200	B8003				END SWEEPING ACC 3
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				
	GEU	RF1	0.5	0	0			07Q-HOPE	401301	07-C-0-00001				

Completed Timesheet



s.22	GEU	RF1	0.5	0	0	07Q-HOPE	401301	07-C-0-00003W					
	GEU	RF1	0.5	0	0	07Q-HOPE	401301	07-C-0-00001					
	GEU	RF1	3	0	0	07OVERHC	090110						
	GEU	RF1	1.83	0	0	07R-HOPE	101200		05-852	1.83			
	GEU	RF1	1.5	0.5	0	07R-HOPE	108200		05-852	2			
	GEU	RF1	0	0.5	0	07R-HOPE	704200		05-852	0.5			
	GEU	RF1	6.83	0	0	07Q-HOPE	401300		50-855	6.83		SEE s.22	ACC
	GEU	MO3	1	0	0	22RECV24	2430		50-855	1		LANE CLOSURE MONITOR	
	GEU	RF1	1	1	0	07R-HOPE	101200		50-855	2		SEE s.22	ACC

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/28/2022 7:00:00 AM	6/28/2022 4:20:00 PM	6/28/2022 7:00:00 AM	6/28/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	0	0	0	8.83	42	07OVERHC	090142					
	GEU	RF1	0	0	0	8.83	46	07OVERHC	090146					NOT SURE IF SHORT TERM IS ACTIVE YET

Completed Timesheet



Wednesday, June 29, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/29/2022 7:00:00 AM	6/29/2022 4:20:00 PM	6/29/2022 6:00:00 AM	6/29/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF3	6	0	0			07R-HOPE	704200		05-867	6		
	GEU	RF3	0	0	0	2.83	42	07OVERHC	090142					

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/29/2022 7:00:00 AM	6/29/2022 4:20:00 PM	6/29/2022 7:00:00 AM	6/29/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	3	0	0			07R-HOPE	101200		50-855	3		SEEs.22 ACC
	GEU	MO3	2	0	0			22RECV24	2434		50-855	2		OTHELLO CLOSURE STAGE FOR LONG WEEKEND
	GEU	RF1	2	0	0			22RECV24	2425		50-855	2		REMOVE CLOSURE @ 10MILE
	GEU	RF1	1.83	0	0			07R-HOPE	704200		50-855	1.83		
	GEU	RF1	4.5	0	0			07OVERHC	090110					
	GEU	RF1	3	0	0			07R-HOPE	704200		05-867	3		
	GEU	RF1	1.33	0.5	0			07R-HOPE	101200		05-867	1.83		
	GEU	RF1	3	0	0			07R-HOPE	101200					

Completed Timesheet



s.22	GEU	MO3	2	0	0		22RECV24	2425	REMOVE CLOSURE @ 10MILE
	GEU	MO3	2	0	0		22RECV24	2434	OTHELLO CLOSURE STAGING FOR LONG WEEKEND
	GEU	RF1	1.83	0	0		07R-HOPE	704200	
	GEU	RF1		0	0	8.83	42	07OVERHC	090142
	GEU	RF1	0	0	0	8.83	46	07OVERHC	090146

Completed Timesheet



Thursday, June 30, 2022

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/30/2022 12:00:00 AM	6/30/2022 12:00:00 AM	6/30/2022 12:00:00 AM	6/30/2022 12:00:00 AM	0

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF1	0	0	0	7.5	49	07OVERHC	090149					
	GEU	RF1	0	2	0			07R-HOPE	704200		05-852	2		WEEKEND PATROL
	GEU	RF1	0	1	0			07R-HOPE	403201	07-C-0-00003	05-852	1		
	GEU	RF1	0	0	0	-3	44	07OVERHC	090144					
	GEU	RF1	0	0	0	7.5	49	07OVERHC	090149					
	GEU	RF1	0	3	0			22RECV24	2425		05-867	3		CALL OUT - REMOVE SPEED REDUCTION SIGNS

Scheduled Start	Scheduled End	Actual Start	Actual End	Lunch
6/30/2022 7:00:00 AM	6/30/2022 4:20:00 PM	6/30/2022 7:00:00 AM	6/30/2022 4:20:00 PM	30

Code	Union	Class.	ST	TH	DT	XT	EC	Job	Activity	Highway RFI	Unit Num	Hours	Accom.	Notes
s.22	GEU	RF3	0	0	0	7.5	49	07OVERHC	090149					
	GEU	RF1	0	0	0	7.5	49	07OVERHC	090149					
	GEU	RF1	0	0	0	7.5	49	07OVERHC	090149					
	GEU	RF1	0	0	0	7.5	49	07OVERHC	090149					