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WORKS/SERVICES SCHEDULE 

The Contractor shall: 

CONTRACT IDENTIFICATION NUMBER 

257 � CS�  0917

1 DEFINITIONS 

Throughout this document, terminology is used as follows: 

� "Construction Contract" means the legal agreement between the Ministry and a Construction 
Contractor, defining the works to be built, which the Consultant will be inspecting; 

� "Construction Contractor" means the individual or company who has been awarded the "Construction 
Contract"; 

�  “Consultant” means the successful Proponent to the preceding Request for Proposal who entered 
into this written Contract with the Ministry; 

� “Ministry” means the Ministry of Transportation and Infrastructure (BC MoT); 

� "Ministry Contact" means the person identified as such by the Ministry, who is authorized to act on 
behalf of the Ministry to represent the Ministry in matters related this Contract; 

� “Ministry Representative” means the person designated as such by the Ministry to act as its sole 
judge of the contracted works or services, as to quantity, quality, suitability and progress.   

� “must” or “mandatory” means a requirement that must be met; 

� "Quality Assurance" means the process of evaluating overall product or service on a regular basis 
to provide confidence that the product or service will satisfy the relevant quality standards; 

� "Quality Control" means the process of checking specific product or service results to determine if 
they comply with relevant quality standards and identifying ways to eliminate causes of 
unsatisfactory product or service performance; 

� “should” or “desirable” means a requirement having a significant degree of importance to the 
objectives.

2 LOCATION OF THE SITE

The Project is located in the Pine Pass on Highway no. 97, 227 km north of Prince George, British 
Columbia and 83 km south-east of Chetwynd, British Columbia. 

2.1 Scope of Work 
The Consultant will provide Ministry Representation /Project Supervision for the Grading, Paving and 
structural components of the Major Works Project Number 41233-0000 – Bennett Creek to Link Creek

� Mobilization and Demobilization 
� Quality Management 
� Contract Administration 
� Coordination with Utility companies, i.e. BC Hydro, BCTC and Telus. 
� Traffic Management review 
� Review the Contractor’s Construction Environmental Management Plan and ensure compliance 
� Provide Grading, Paving (EPS) and Bridge Structure inspections of the Contractors works.  
� Liaise with BC MoT Geotechnical Engineers or Reps 
� Liaise with stake holders, Maintenance Contractor and others 
� Participate in Design Reviews if required 
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� Review any Contractor proposed Value Engineering Proposals 
� Organize and participate in Partnering Session if required 
� Geotechnical and EPS Pavement Testing service 
� Smoothness testing service 

The Ministry Contact may request that the Consultant perform additional work within the general area 
and of a similar scope to the main assignment.  This work will be paid in accordance with the 
negotiated fees and disbursements.

In general, the Construction Contractor will provide quality control services and the Consultant will 
provide quality assurance and serve the role as Ministry Representative as referred to throughout the 
Construction Contract documents. 

3 MINISTRY RESPONSIBILITIES 
The Ministry will: 
� provide copies of all relevant Construction Contract documents,  
� provide a computer disk containing the design autocad drawings and CAiCE design model where 

applicable,. and if available, 
� provide all necessary standard Ministry Construction Record forms and templates, including, but not 

limited to: 
� H0177 –Work Order / Supplemental Agreement  
� H0008-Order To Suspend Work 
� H0228-Order to Resume Work 
� H0202-Ministry's Instruction 
� H0358-Extra Work & Provisional Sum Items - Daily Work Report 
� H0394a-Statutory Declaration-Contractor-Progress Payment/Holdback 
� H1080-Work Notification Lane Closure Request and Approval
� H0203-Contractor's Declaration 
� H0428-Completion Certificate 
� H1108-List of Subcontractors and Suppliers (including Designated Subcontractors and 

Designated Suppliers) 
� Templates for Monthly Work Expenditure/Forecast Reports,  
� Template for a typical Completion Report and As-Built Drawings 
� Template outlining the Standard Ministry filing system 
� Template for a Pre-construction meeting agenda 
� approve payments to the Construction Contractor based on progress estimates that 

have been prepared, reviewed and certified by the Consultant, 
� review and participate in the resolution of any potential claims, disputes or changes that

arise in the Construction Contract,
� approve all Work Orders/Supplemental Agreements for the Construction Contractor that 

have been prepared, reviewed and certified by the Consultant,  
� provide guidance on the preparation of local minor works and services contracts 

(<$25,000), BC Bid Contracts (<$50,000),  
� Provide a MoT Traffic Engineer, to review the Contractors Traffic Management Plans. 
� provide limited training for the Progress Estimate System (PES) for the purpose of 

producing monthly progress estimates, 
� identify a gravel resource manager and perform Pit Manager responsibilities as defined 

in the Health, Safety and Reclamation Code for Mines in British Columbia, 
� conduct quality audits of the consulting services provided, 
� make payments to the Consultant for services performed in accordance with the 

Consulting Services Agreement, 
� make appointments as required under the terms of GC 5.01 of the Major Works General 

Conditions,
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� identify a Safety Advisor, who will be a resource to the consultant on matters of 
occupational health and safety for the project, 

� request the consultant perform additional work within the general area and of a similar 
scope to the main assignment. 

� supplement partially with, or revert wholly to; Provincial resources should that resource 
become available to the Ministry.  

4 CONSULTANT’S RESPONSIBILITIES 
4.1 The Basic Requirements 

In order the meet the basic requirements for this Assignment the Consultant must: 

� ensure all Consultant work is timely, cost effective, and of high quality, 
� provide all computer data files in a format that is compatible to Ministry’s computer software: 

1. Earthwork volumes, if required compatible with CAiCE,
2. CAiCE data file format is identified (named) according to the Ministry’s standards (TAC 

1270)
2.3. Autocad drawings, Autocad 2007 
4. All other files, Office 2007 or Office 2003 

� the consultant is encouraged to provide digital copies of project correspondence in pdf format i.e. 
weekly/monthly reports, Contractor correspondence etc) and maintain a digital filing structure in 
accordance with the Ministry’s Standard filing system. 

� provide the necessary vehicles, telephones, answering machines, fax machines, computers, office 
furniture, survey equipment, video cameras, digital cameras, stationary and other necessary 
support equipment in order to accomplish the work, 

� ensure vehicles are clearly marked and have roto lights which are in accordance with Ministry 
standards,  

� establish a field office in close proximity to the construction site from which the staff will be based 
and will be able to conduct their normal day to day work.  

4.2 Consultant’s Specific Responsibilities 
The Consultant must provide services that include retaining the necessary experienced staff in order to 
inspect, administer, supervise and provide management support for the activities of: 

� the Construction Contractor to ensure compliance to the Construction Contract and to ensure the 
Construction Contractor delivers Approved Work and, 

� the Consultant’s own activities to ensure compliance to the Ministry’s requirements.  

The Consultant will provide Ministry Representation for the pre-construction, construction, paving and 
post-construction phases of the Construction Contract. 

To accomplish this work, the Consultant will provide the following: 

4.2.1 Quality Management 
The Consultant will create and implement a Quality Control Plan pertaining to the delivery of the 
Consultant’s services in order to ensure the delivery of a quality, timely and cost effective product.    
The QC Plan shall be structured around the ISO 9001:2000 program (although ISO registration is not 
required).

The Consultant will also create and implement a Quality Assurance Plan.  The QAP will address all 
items of work, processes and procedures on the Project. 

The Consultant will use their own resources or the services of a sub-consultant to perform QA testing 
and will be responsible for the coordination of these activities. 

4.2.2 Pre-Construction 
� Review the Construction Contract documents 
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� Organize and chair a pre-construction meeting,  
� Document and distribute the minutes of the pre-construction meeting, 
� Ensure the Construction Contractor’s submittals as required by the Construction Contract 

documents are in place prior to commencement of work. 
� Organize and attend a partnering session as defined in the Construction Contract documents  

4.2.3 During Construction 
� Administer the Construction Contract in accordance with the General Conditions section of the 

Construction Contract, 
� Implement the Quality Assurance Plan designed to ensure conformance to the Standard 

Specifications and Special Provisions components of the Construction Contract 
� Advise the Ministry Project Manager and Ministry Contact  immediately of changes in scope, time or 

budget of the Construction Contract, 

� maintain the following, as applicable to the project, on a daily basis: 
�� Daily Work (Equipment)Report  
� Project Diary 
�� photograph and video documentation of the construction activities 
�� project files 

� maintain the following, as applicable to the project, on a weekly basis: 
� conduct and document weekly construction meetings with the Construction Contractor, 
�� weekly construction/Quality Management status report, 
� electronically submit the minutes of the weekly construction meeting and 

weekly/monthly construction report to the Ministry Project Manager and  Ministry 
Contact,  

� maintain the following, as applicable to the project, on a monthly basis: 
��produce monthly Progress Estimate produced using the Ministry's Progress Estimate System 

(PES)  
� ensure that all project estimates have full backup documentation which is reproducible 

by the Ministry or any other party after the completion of the project, 
� conduct a monthly estimate meeting with the Construction Contractor,   
� submit the monthly progress estimate to the Ministry Project Manager for procurement, 
� negotiate, recommend prepare and submit accurate and timely Supplemental 

Agreements.   

� Produce a monthly Progress Report containing a concise description of the following issues: 
�� summary of activities undertaken this month;  
�� summary of activities planned for next month; 
�� summary of  the Contractor’s schedule, including anticipated delays with explanation 

and proposed action plan to remedy; 
�� major concerns 

� include several representative photos 

� submit monthly Consultant Expenditure Management Reports (EMR) to the Ministry Contact and 
Ministry Project Manager along with the following supporting documentation,

�� Material Cost Summary for materials supplied by the Ministry 
�� Project Progress Graph created from the Contractor’s cash flow projections, 
� Additions and Deletions/Overrun and Underrun Summary 

� Submit monthly Tool box meeting to the Ministry Safety Advisor. 

4.2.4 Post Construction 
� prepare four (4) sets of construction Completion Reports and Record Drawings (formerly As-Built 

Drawings)  (marked up), and submit to the Ministry within sixty (60) Days after the Completion 
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Certificate has been issued to the Contractor 
� submits to the Ministry Project Manager in an organized and tidy manner all documentation, 

records, photographs, drawings, etc. for the project, and 
� provide the final quantities and progress estimate within sixty (60) days  ninety (90) days of the 

Actual Completion Date, 

4.2.5 Consultant Staffing 
The Consultant will retain and organize experienced staff to complete the pre-construction, 
construction, and construction close out phases according to the following criteria: 

� provide a Consultant Manager who will be responsible to the Ministry for sufficiency and accuracy 
of all Services provided by the Consultant. Upon written approval from the Ministry Contact the 
Consultant Manager may be the same individual as the Consultant Project Supervisor, 

� provide a Consultant Project Supervisor who will be designated as the “Ministry Representative” as 
referred to throughout the construction contract,  

� provide a Consultant Project Supervisor-Surfacing. This category is to provide project supervision 
services for asphalt concrete paving (EPS) 

� provide a Consultant Project Supervisor-Bridge Structures. This category is to provide project 
supervision for bridge structure construction. 

� provide additional staff to assist the Construction Project Supervisor with the work.  These 
individuals, Construction Supervisor Assistants, will provide support such as survey, inspection, 
progress estimate development and office administration,   

� provide all quality assurance testing services in the lab and field for all the aspects of the work and 
shall be a flow through direct cost to the ministry, with no mark up by the consultant.  

The Consultant will not be permitted to replace, substitute or change any personnel during the 
term of this project without the prior written approval of the Ministry Contract Manager. 

For Information Only: Current Approved Personnel
POSITION Name 

Consultant Project/Contract Manager John Paley 
Consultant Quality/Construction 
Manager 

Mike Newton  

Consultant Project Supervisor Lloyd Moffatt 
Project Assistant John McNee & Greg Loewen 
Project Supervisor -Bridges Don Ngai 
Project Assistant -Paving Ron Rippon 
Surveyor Steve Clark & Will Allen 
CAiCE Tech Ken White 
Off site Project Assistant Richard Bush 

14.2.6 Survey and Quantity Tracking 
The Consultant will provide Survey services in accordance with the following criteria: 

� all survey requirements must be in accordance with the requirements as defined in the Construction 
Contract documents for such items as: 

� monthly measurements for quantity  
� final measurements for quantity  
� quality assurance of Contractor’s layout to follow the typical section. 
� detailed survey for project completion if requested by the Ministry Contact. 
� all survey information must be provided to the Ministry in CAiCE  format
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4.2.7 Site Safety 
The Contracted Ministry Representative will have a complete knowledge, experience and 
understanding of:

� WCB Act and Regulation; 
� Ministry's Standard Specifications Section 135 (SS 135); 2009  
� Ministry's Health and Safety Program and Policies in the Workplace; 
� Ministry's Traffic Management Guidelines for Work on Roadways; and 
� Other applicable regulations for the particular work. 

The Consultant will implement Quality Assurance processes on the day to day activities of the 
Construction Contractor to ensure conformance to the requirements. Any Safety issues and concerns 
will be reported to the Ministry Safety Advisor.  

5 REVIEW OF PAYMENT SCHEDULE 
The fees specified in the Payment Schedule (H-0461b) are open to re-negotiation as follows: 

Fixed fees/lump sums:  Are fixed for the term of the contract, unless a relevant scope change is 
requested by the Ministry. 

Hourly fees: 

� Are fixed for the first three (3) years. 
� Thereafter may be renegotiated once annually, within 30 days of the anniversary of the 

execution of the Consulting Services Agreement. 
� In the event that neither party requests a rate renegotiation within the above specified period, the 

current rates will remain in effect until the next anniversary of the execution of the contract. 
� Unless the parties agree to a mutually acceptable alternative index, annual salary rate increases 

granted shall not exceed the percentage increase for the appropriate consulting industry (e.g. 
civil, geotechnical, structural, etc.), as determined by the annualized difference between the 
median “Total annual compensation by industry” for the two most recent APEGBC 
compensation surveys. 

6 STANDARDS AND MANUALS 
The Consultant is required to follow and adhere to the Ministry manuals as set out in the General 
Reference Documents of the Standard Specifications. 

Additional relevant guidelines and manuals include: 
� TAC Manual 
� Ministry Design Manual 
� Soil testing Manual   
�  Pavement Marking Manual 
� Control of Erosion and Shallow Slope Movement Manual                               
� General Survey Guide. This manual has recently been rewritten and is available at the website 

below: www.th.gov.bc.ca/publications/eng_publications/survey/General_Survey_Guide.pdf
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PAYMENT SCHEDULE

METHOD OF PAYMENT

Payments to the Contractor shall be based on the following: 
CONTRACT IDENTIFICATION NUMBER 

257 � CS�  0917

Hourly Fees not to Exceed $2,105,192.00
Classification Rate 

Consultant  Manager           
Consultant Quality/Construction Manager         
Project Supervisor/ Ministry Rep          
Project Assistant Grading           
Project Assistant Paving          
Surveyor  - 1 man 
Survey – 2 man          
CAiCE Tech             
Off site Project Assistant          
Onsite Office Assistant           

DISBURSEMENTS 

Item Amount Description 
Rate Maximum 

Mobilization  $47,680 All found, paid half at start up and half at 
completion. 

Board and Lodging   
  

$163,800 Includes alternate accommodation and 
meals. To be prorated for shorter periods 
based on a 30 day month. 

Board and Lodging Part Time Staff – 
Surveyor and Paving Assistant 

   
  

$28,420 All found. 

Project Vehicles    
  

$164,500 All found, full time onsite. Prorated for 
shorter periods, based on 24 day month. 

Office Space and Utiltiies     
  

$42,400 All found, can be prorated for shorter 
periods based on a 30 day month.. 

Survey Equipment Rental   
  

$68,000 All found, includes materials such as 
survey stakes. Paint and ribbon. 

Trips to the Site    
  

$30,400 Includes travel, lodging and food 
allowance for Consultant and Quality/ 
Construction Manager. 

Miscellaneous  Expenses    
  

$44,618 Includes phones, onsite communications, 
computers, supplies, reproduction costs, 
etc. To be pro-rated for shorter periods. 

Partnering Session (if required)  $10,000 Based on actual costs with no markup. 
Invoices required. Includes meeting room 
rental and provided lunches. 

Bridge Inspections  $659,990 Based on Sub-consultants actual costs 
with no mark up. Invoices required. 

Materials Testing & Geotechnical 
Services  

 $360,000 Based on Sub-consultants actual costs 
with no mark up. Invoices required. 

Environmental Services  $275,000 Based on Sub-consultants actual costs 
with no mark up. Invoices required. 
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FREQUENCY OF PAYMENTS 

The Contractor shall invoice the Province: 

To be invoiced monthly, in arrears, for work completed to date. 

MAXIMUM AMOUNT PAYABLE 

Total payments shall not exceed $ 4,000,000.00 .

PAYMENT SCHEDULE TERMS AND CONDITIONS 

1. The Contractor shall invoice the Province in accordance with the terms of this Agreement showing the calculation of all 
amounts claimed. 

2. Acceptance of any invoice and subsequent payment for the work/services, or any portion of the work/services, is 
subject to the invoiced work/services having been completed to the satisfaction of the Province. 

3. The Province shall pay the Contractor within 30 days following either the receipt by the Province of the Contractor's 
invoice OR satisfactory completion of the invoiced work/services, whichever is later. 

4. The Contractor shall accept payment as stated above as full and final reimbursement for all costs connected with the 
work/services. 

5. The Contractor shall not commit the Province to any financial liability. 

6.   Notwithstanding any other provision of this Agreement, the payment of money by the Province to the Contractor is 
subject to the provisions of the Financial Administration Act. 
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INSURANCE SPECIFICATIONS
INS-80

Insurance & Bonds Form No:  INS-80 (2010/07/01)     Page 1 of 2 

LIABILITY INSURANCES 
(For all contracts except Major Works, Professional Services and Design Build Minor) 

It is a condition of this contract that the Contractor shall, at the 
Contractor's expense, obtain and maintain insurance coverage in 
wording and in amounts as hereinafter specified. 
    
1. ISSUANCE OF INSURANCE 

All insurance coverage shall be issued with insurers 
acceptable to the Ministry, and issued by companies licensed 
to transact business in the Province of British Columbia and 
Canada. The wording, including the named insureds, under 
the insurance coverage may be modified to reflect the 
structure of the Contractor as a limited company, an 
individual, partnership, other entity or joint venture 
comprising the Contractor. 

2. EVIDENCE OF COVERAGE 
The Contractor shall file evidence of insurance issued to 
comply with the requirements outlined in these insurance 
specifications prior to commencement of services. Should 
any insurance policies expire before all other conditions of 
the contract have been complied with, then the contractor 
shall file evidence of renewal prior to the expiry date of the 
policy(s).  

Evidence shall be as follows: 

a) For all policies, except Automobile Liability, by way of a 
duly completed Ministry Certificate of Insurance (H0111), 
which will be considered to be a part of this Schedule. 

b) For Automobile Liability insurance, either a duly 
executed I.C.B.C. APV47 or APV250L form, or a Ministry 
Certificate of Insurance. 

The Contractor shall, upon request by the Ministry, file 
originals or signed, certified copies of all current policies and 
any endorsements necessary to comply with these insurance 
specifications and any other requirements outlined elsewhere 
in the contract. Failure to provide the required insurance 
may result in payments to the Contractor being withheld.  

All documentation shall be filed with the Ministry Office 
specified in the contract.  

NO OTHER CERTIFICATES OF INSURANCE ARE 
ACCEPTABLE

Payments to the Contractor may be withheld and/or all work 
on the site of the contract may be ordered to cease if the 
Contractor fails to obtain or maintain insurance as required 
herein, or if the Ministry does not approve any insurance 
policy or policies submitted to them and the Contractor does 
not comply with the insurance requirements of the contract 
and, the Ministry shall also have the right, but not the 
obligation, to place and maintain such insurance in the  

name of the Contractor and the Ministry.  The cost thereof 
shall be payable by the Contractor to the Ministry on 
demand, and the Ministry may deduct the cost thereof from 
any monies which are due, or may become due to the 
Contractor.

3. THIRD PARTY LIABILITY INSURANCE 
Commercial General Liability insurance including non-owned 
automobile and contractual liability insurance shall be 
arranged with inclusive limits of not less than $2,000,000.00
and $2,000,000.00 IN THE ANNUAL AGGREGATE for
bodily injury, death, and property damage arising from any 
one accident or occurrence.  The insurance policy shall 
indemnify the named insureds under the policy for any sum 
or sums which the insured may become liable to pay or shall 
pay for bodily injury, death or property damage or for loss of 
use thereof, arising out of or resulting from the work of the 
Contractor or the Ministry under this contract, anywhere 
within Canada and the United States of America.  In addition 
to the above limits, such liability insurance shall also pay all 
costs, charges, and expenses in connection with any claims 
that may require to be contested by the insureds anywhere 
within Canada and the United States of America. 

EXTENSION OF COVERAGE 
Such liability insurance shall also include all liability arising 
out of completed operations, blanket written contractual, 
contingent employers liability, non-owned automobile liability 
and liability assumed by the Contractor in connection with 
and applicable to the contract.

EXCLUSIONS NOT PERMITTED 
Claims arising out of the legal liability imposed upon the 
insured at common law and extended by Statute for bodily 
injury or death to employees of the Insured. However, 
exclusions applicable to liability imposed upon or assumed 
by the Insured under any Workers’ Compensation Statutes or 
for assessment by any Workers’ Compensation Board will be 
allowed. 

Liability assumed by the insured under contract with railroad 
companies for the use and operation of railway sidings or 
crossings.

Hazardous operations such as excavation, pile driving, 
shoring, blasting, under-pinning, or demolition work or any 
other operation or work to be performed by the Ministry or the 
Contractor shall not be excluded from insurance coverage, 
where such type of work or operation is to be performed by 
either party under the contract. 
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DEDUCTIBLES 
A property damage deductible will be allowed up to 
$5,000.00 for any one accident or occurrence.  Payment of 
any deductible shall be the responsibility of the contractor.   

A BODILY INJURY OR DEATH DEDUCTIBLE IS NOT 
ALLOWED 

ADDITIONAL CONDITIONS
Each policy (except Automobile Liability Insurance) shall be 

endorsed as follows: 

Notwithstanding any other terms, conditions, or exclusions 
elsewhere in this policy, it is understood and agreed that this 
policy is extended to include insurance coverages and 
clauses as follows: 

Her Majesty the Queen in Right of the Province of 
British Columbia as represented by the Minister of 
Transportation and Infrastructure, together with the 
employees, agents, and servants of the Minister, 
hereinafter referred to as the Additional Named 
Insured, is added as an Additional Named Insured, in 
respect of liability arising from the work or operations 
of the Insured and the Additional Named Insured, in 
connection with contracts entered into between the 
Insured and the Additional Named Insured. 

The insurance as is afforded by this policy shall apply 
in the same manner and to the same extent as though 
a separate policy had been issued to each insured.  
Any breach of a condition of the policy by any Insured 
shall not affect the protection given by this policy to 
any other insured.  The inclusion herein of more than 
one Insured shall not operate to increase the limit of 
liability under this policy. 

Products and Completed Operations Hazard coverage 
shall be provided and such coverage shall remain in 
full force and effect for a period of twelve (12) months 
after the work has been completed, irrespective of the 
expiry date of the policy. 

4. AUTOMOBILE LIABILITY INSURANCE
IF any licensed vehicles are owned, leased, rented or used in 
the performance of this contract, then Automobile Liability 
coverage with inclusive limits of not less than $2,000,000.00
providing third party liability and accident benefits insurance 
must be provided for all these vehicles.  

5. PROTECTION AND INDEMNITY INSURANCE
IF vessels are operated in the course of the contract and are 
not covered under the general liability policy, then the 
Contractor shall provide Protection and Indemnity insurance 
applying to all vessels operated in the course of the contract 
with limits of not less than $2,000,000.00 for such vessels.
Such Protection and Indemnity insurance shall include four-
fourths collision liability insurance. 

6. AIRCRAFT INSURANCE
IF aircraft (including helicopters) are owned, leased, rented 
or used in the performance of this contract, then third party 
liability coverage with inclusive limits of not less than 
$5,000,000.00 must be provided. 

7. NOTICE OF CANCELLATION, ETC.
The required insurance shall not be cancelled, removed, 
reduced, materially changed or altered without thirty (30) 
days prior notice in writing by Registered Mail to: 
The Corporate Insurance and Bonds Manager, Ministry 
of Transportation and Infrastructure, PO Box 9850, Stn 
Prov Govt, 940 Blanshard Street, Victoria, B.C. V8W 9T5. 

8. USE AND OCCUPANCY
Use and occupancy of the work or any part thereof prior to 
the date of completion shall not be cause for any termination 
of insurance coverage shown in the applicable sections. 

THE PROVINCE ASSUMES NO RESPONSIBILITY FOR THE ADEQUACY OF THE INSURANCE EFFECTED 
IN FAVOUR OF THE CONTRACTOR OR THE MINISTRY UNDER THIS AGREEMENT. 
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AMENDING AGREEMENT 
(Consulting Services) 

CONTRACT IDENTIFICATION NUMBER 

257 � CS � 0917
AMENDMENT NUMBER: 2

This Amending Agreement, IS MADE THE  DAY OF , 20 

BETWEEN: HER MAJESTY THE QUEEN IN RIGHT OF THE PROVINCE OF BRITISH COLUMBIA REPRESENTED BY 
THE MINISTER OF TRANSPORTATION AND INFRASTRUCTURE 

Address 342- 447 Columbia Street, Kamloops, BC V2C 2T3 
(hereinafter called the "Province") Postal Code 

                     
 AND: R.F. Binnie & Associates Ltd. 

Address #101 - 19232 Enterprise Way, Surrey, BC V3S 6J9 
(hereinafter called the "Contractor") Postal Code 

WITNESS THAT WHEREAS 
A. the parties entered into an Agreement dated the  12 of November , 2009 for: 

Project Supervision on Hwy 97, Bennett Creek to Link Creek 
      
      

(hereinafter called the "Agreement") 
B. and whereas the parties have agreed to amend the agreement: 

NOW THEREFORE in consideration of the covenants and agreements herein contained, the parties agree as follows: 
(1) That the Agreement shall be amended as follows: 

PAYMENT SCHEDULE 
 Hourly Fees:  
        INCREASE:          not to exceed $3,210,564.90

DISBURSEMENTS (Original) 
 INCREASE: 
 Board and Lodging Part Time Staff:      not to exceed $128,420.00 
 Project Vehicles:       not to exceed $172,891.00 
 Office Space and Utilities:      not to exceed $60,420.00 
 Survey Equipment Rental:          not to exceed $68,500.00 
 GPS Survey Equipment Rental:            not to exceed $23,040.00
 Miscellaneous Expenses:          o exceed $63,865.75 
 Materials small equipment rentals:        not to exceed $20,289.25
 Materials testing & Geotechnical Services:           not to exceed $660,000.00
 Environmental Services:          not to exceed $365,000.00 

 DECREASE: 
 Board & Lodging:            not to exceed $134,550.00
 Trips to the Site:          to exceed $29,309.40 
 Partnering Session:        not to exceed $2,000.00
 Bridge Inspections:          not to exceed $589,990.00 
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DISBURSEMENTS (SYD – Amend 1) 
 INCREASE: 
 Project Vehicles SYD:         not to exceed $64,986.80

 DECREASE: 
 Mobilization SYD:        not to exceed $25,020.00 
 Board & Lodging SYD:         not to exceed $80,748.80 
 Office Space & Utilities SYD:       not to exceed $4,140.00 
 Trips to and from the Site SYD:         not to exceed $5,500.00 
 Miscellaneous Expenses SYD:        not to exceed $13,034.10 

 DELETE:  
Board & Lodging Part Time SYD    

 TOTAL DISBURSEMENTS 
 INCREASE:             not to exceed $2,559,435.11 

TOTAL CONTRACT PAYMENTS 
 INCREASE:             not to exceed $5,770,000.00 

(2) This amendment shall be effective  May 31, 2011 , 2010  

That in all other respects, the terms and conditions of the said Agreement are hereby ratified and confirmed. 

THE PARTIES ARE DEEMED TO HAVE EXECUTED THIS AMENDING AGREEMENT THE DAY AND YEAR FIRST ABOVE WRITTEN AFFIX CORPORATE SEAL BELOW 

WITNESS AS TO THE CONTRACTOR’S SIGNATURE   SIGNATURE OF CONTRACTOR 

      

WITNESS AS TO THE MINISTRY SIGNATURE SIGNATURE OF DELEGATED MINISTRY AUTHORITY 
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NOTICE TO CONTRACTORS

As a contractor with the Province, it is your responsibility to abide by all applicable laws. This is 
to bring to your attention that if you are conducting services for the province, and you also fall 
within the parameters of the Lobbyists Registration Act, then it is your responsibility to make this 
determination and register if necessary. 

The following website provides additional information on the Lobbyist Registration Act. 

http://www.ag.gov.bc.ca/lra/

Notice to Contractors – Lobbying (2008/06) 
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