

From: Broadbent, Sean EAO:EX
To: Beltrano, Linda MNGD:EX; Crebo, David GCPE:EX; Danks, Anthony ENV:EX; Fitton, Susan FLNR:EX; Gimenez-Sanchez, Marta ENV:EX; Haberl, Kevin J FLNR:EX; Howard, Sara ENV:EX; Klear, Krishna MNGD:EX; Klimko, Olga MNGD:EX; Murphy, Brian; Nyland, Dirk TRAN:EX; Parkes, Norm E TRAN:EX; Puggioni, Giovanni ABR:EX; Shepard, Michael EAO:EX
Subject: TMX Management Plan Weekly Update (Week of 15 May 2017)
Date: May-16-17 11:36:00 AM

Hi TMX Working Group,

A discussion with colleagues last week produced the idea that a weekly email on the status of EAO management plans would be helpful for internal tracking purposes. This email will be sent at the beginning of each week (i.e. Monday or Tuesday). As the first of these weekly emails, please feel free to provide suggestions on the format, structure, and content of the email so that the information will be useful to agencies. Please also respond whether you want to be removed from the mail list or if others should be added.

EAO Condition	Plan Name	Agency Comments Due	Status/Comment
20	Caribou Mitigation and Monitoring (Assessment and Restoration Plan)	March 17, 2017	EAO received revised Final Plan from TM on May 12, 2017. EAO reviewing Final Plan.
17	Weed and Vegetation Management Plan	May 8, 2017	EAO reviewing Agency comments, please forward any outstanding comments asap.
22	Access Management Plan	May 8, 2017	Please forward any outstanding comments asap.
18	Grizzly Bear Mitigation and Monitoring Plan - North Cascades Population	May 17, 2017	EAO sent plan to agencies for review on May 3, 2017.
19	Grizzly Bear Mitigation and Monitoring Plan - Robson, Wells Grey and Columbia-Shuswap Populations	May 17, 2017	EAO sent plan to agencies for review on May 3, 2017.
23	Worker Accommodation Strategy	May 30, 2017	EAO sent plan to agencies for review on May 16, 2017.

As a reminder, a work plan of the EAO management plans can be viewed on the sharepoint: [s.15](#)

s.15

When submitting comments to the EAO on management plans, please continue to collate agency comments so there is one submission per agency. This makes tracking comments and reporting out on comments easier.

Thank you,

Sean Broadbent PhD

Project Assessment Officer

BC Environmental Assessment Office

Mobile: 250-812-4732



From: [Broadbent, Sean EAO:EX](#)
To: [Beltrano, Linda MNGD:EX](#); [Crebo, David GCPE:EX](#); [Danks, Anthony ENV:EX](#); [Fitton, Susan FLNR:EX](#); [Gimenez-Sanchez, Marta ENV:EX](#); [Haberl, Kevin J FLNR:EX](#); [Howard, Sara ENV:EX](#); [Klear, Krishna MNGD:EX](#); [Klimko, Olga MNGD:EX](#); [Murphy, Brian](#); [Nyland, Dirk TRAN:EX](#); [Parkes, Norm E TRAN:EX](#); [Puggioni, Giovanni ABR:EX](#); [Shepard, Michael EAO:EX](#)
Subject: TMX Management Plan Weekly Update (Week of 22 May 2017)
Date: May-24-17 9:50:00 AM

Hi TMX Working Group,

Below is a weekly update on the management plans that Trans Mountain has submitted to the EAO for review. Please note that **no new plans have been submitted since last week.**

EAO Condition	Plan Name	Agency Comments Due	Status/Comment
20	Caribou Mitigation and Monitoring (Assessment and Restoration Plan)	March 17, 2017	EAO received revised Final Plan from TM on May 12, 2017. EAO reviewing Final Plan.
17	Weed and Vegetation Management Plan	May 8, 2017	EAO reviewing Agency comments.
22	Access Management Plan	May 8, 2017	Comments received from OGC. Awaiting Final comments from MOTI, MOE and FLNRO.
18	Grizzly Bear Mitigation and Monitoring Plan - North Cascades Population	May 17, 2017	Comments received from OGC; Draft comments received from MOE; Awaiting Comments from FLNRO.
19	Grizzly Bear Mitigation and Monitoring Plan - Robson, Wells Grey and Columbia-Shuswap Populations	May 17, 2017	Comments received from OGC and MOTI; Draft comments received from MOE; Awaiting Comments from FLNRO.
23	Worker Accommodation Strategy	May 30, 2017	Awaiting Agency comments.

Please note upcoming plans requiring review by provincial agencies:

- **June 15, 2017:** Archaeological – Heritage Resources
- **July 1, 2017:** Coldwater Aquifer

As a reminder, a work plan of the EAO management plans can be viewed on the sharepoint: **s.15**

s.15

When submitting comments to the EAO on management plans, please continue to collate agency comments so there is one submission per agency. This makes tracking comments and reporting out on comments easier.

As mentioned in the previous week's email, feel free to provide suggestions on the format, structure, and content of the email so that the information will be useful to agencies. Please also respond whether you want to be removed from the mail list or if others should be added.

Thank you,

Sean Broadbent PhD

Project Assessment Officer

BC Environmental Assessment Office

Mobile: 250-812-4732



From: Broadbent, Sean EAO:EX
To: Beltrano, Linda MNGD:EX; Crebo, David GCPE:EX; Danks, Anthony ENV:EX; Fitton, Susan FLNR:EX; Gimenez-Sanchez, Marta ENV:EX; Haberl, Kevin J FLNR:EX; Howard, Sara ENV:EX; Klear, Krishna MNGD:EX; Klimko, Olga MNGD:EX; Murphy, Brian; Nyland, Dirk TRAN:EX; Parkes, Norm E TRAN:EX; Puggioni, Giovanni ABR:EX; Shepard, Michael EAO:EX
Subject: TMX Management Plan Weekly Update (Week of 29 May 2017)
Date: May-29-17 8:44:00 AM

Hi TMX Working Group,

Below is a weekly update on the management plans that Trans Mountain has submitted to the EAO for review. Please note that **no new plans have been submitted since last week.**

EAO Condition	Plan Name	Agency Comments Due	Status/Comment
20	Caribou Mitigation and Monitoring (Assessment and Restoration Plan)	Complete	Complete. Plan to be uploaded to EAO website
17	Weed and Vegetation Management Plan	May 8, 2017	EAO sent Agency comments on Draft plan to Trans Mountain on May 26, 2017. Awaiting submission of Final plan.
22	Access Management Plan	May 8, 2017	Comments received from all Agencies. EAO reviewing comments.
18	Grizzly Bear Mitigation and Monitoring Plan - North Cascades Population	May 17, 2017	Comments received from OGC and FLNRO. MOE to submit final comments on May 30.
19	Grizzly Bear Mitigation and Monitoring Plan - Robson, Wells Grey and Columbia-Shuswap Populations	May 17, 2017	Comments received from OGC, MOTI, and FLNRO. MOE to submit final comments on May 30.
23	Worker Accommodation Strategy	May 30, 2017	Comments received from FLNRO. MOE to submit final comments on May 30. Awaiting comments from OGC.

Please note upcoming EAO plans requiring review by provincial agencies:

- **June 15, 2017:** Archaeological – Heritage Resources
- **July 1, 2017:** Coldwater Aquifer

As a reminder, a work plan of the EAO management plans can be viewed on the sharepoint: [s.15](#)

s.15

When submitting comments to the EAO on management plans, please continue to collate agency comments in a single tracking table so there is one submission per agency. This makes tracking comments and reporting out on comments easier.

As mentioned in the previous week's email, feel free to provide suggestions on the format, structure, and content of the email so that the information will be useful to agencies. Please also respond whether you want to be removed from the mail list or if others should be added.

Thank you,

Sean Broadbent PhD

Project Assessment Officer

BC Environmental Assessment Office

Mobile: 250-812-4732

